

Appendix 1 - Wirral Evolutions Project Plan

Milestones	Due Date	Status
***Mandate	3 rd March 2022	Complete
***Project Initiation Activities	17 th June 2022	Complete
***Delivery:		
**TUPE Consultation Start	20 th June 2022	Complete
** TUPE Consultation Close	5 th August 2022	Ontrack
Stakeholder Consultation / Engagement Network	8 th July 2022	Ontrack / Ongoing
Communications	Throughout project life cycle	Ontrack / Ongoing
ICT Mgt	26 th August 2022	Ontrack / Ongoing
Staff Transfer Tasks	9 th September 2022	Ontrack / Ongoing
Finance Mgt	9 th September 2022	Ontrack / Ongoing
Contracts Mgt	9 th September 2022	Ontrack / Ongoing
Assets Mgt	9 th September 2022	Ontrack / Ongoing
Insurance, certification, accreditation, registration mgt	9 th September	Ontrack / Ongoing
***Transfer Staff & Service Delivery	27 th September 2022	Ontrack
Ltd company status, Branding Mgt	28 th October 2022	Ontrack / Ongoing
Transfer Snagging (Accounts etc)	28 th October 2022	Ontrack
***Project Closure Activities	18 th November 2022	Pending
***Project Risk / Issues	Throughout project life cycle	Contained