Ref	Activity	May			June			July			Aug			Sept			Oct			Nov			Dec				
1	PROJECT SET UP																										
1.1	Appoint PM & SRO																										
2	CONSULTATION																										
2.1	Launch Phase 2 Consultation																										
3	B&M: CURRENT POSITION																								₽₽		
3.1	Lease positions\negotiations																										
3.2	Payment terms																										
4	PROPERTY: TOWN CENTRE RETAIL WAREHOUSE																										
4.1	Negotiations																										
4.2	Define Est Costs																										
5	FULL BUSINESS CASE																										
5.2	BHM FBC ICB																										
5.6	BHM FBC live on system																										
5.7	BHM FBC to Cabinet																										
6	PROGRAMME MILESTONES																										
6.1	WGC PBP, BCD FBC to Cabinet																										