

Appendix 2: Mobile Nights Procurement Timetable

Phases	Summary of key activities	Estimated Timetable
Phase 1	Needs assessment, co-production, internal stakeholder engagement and Committee sign off	October 2024 to January 2025
Phase 2	Market notification, engagement and service design including service specification and KPI development	February to March 2025
Phase 3	Procurement and evaluation	March to April 2025
Phase 4	ODN and award including standstill	All of May 2025
Phase 5	Mobilisation	June to August 2025
Phase 6	Contract start date	1 September 2025