
  

ECONOMY, REGENERATION AND DEVELOPMENT COMMITTEE
26th July 2021

REPORT TITLE WIRRAL GROWTH COMPANY: BIRKENHEAD PHASE 1: 
FINAL SITE DEVELOPMENT PLAN. 

REPORT OF DIRECTOR OF REGENERATION AND PLACE

REPORT SUMMARY 

The purpose of this report is to seek Member endorsement to the formal Site 
Development Plan (SDP) for Phase 1 of Birkenhead Town Centre. The plan has been 
developed by the Wirral Growth Company (WGC) as part of the Partnership 
Agreement that the Council and MUSE Developments entered into on 19th March 
2019.  The draft indicative SDP was contained in the Partnership Business Plan and 
approved by Cabinet on 24th February 2020.  Now that WGC has obtained planning 
permission for Phase 1 of the scheme it is the appropriate time to bring the formal SDP 
for approval to both partners of the WGC, in accordance with the processes set out in 
the Partnership Agreement. The proposed SDP (which can be found at Appendix 1 to 
this report) was approved by the Wirral Growth Company Board at its meeting on 1st 
July 2021. 

Approval of the formal SDP is one of the conditions of the Option Agreement that is in 
place between the Council and the Wirral Growth Company regarding, amongst 
others, Milton Pavements. Once the final conditions regarding funding and 
construction contracts are in place, Milton Pavements will be drawn down by way of 
long leases to the funder and construction of the first two office buildings will 
commence.

Town Centre regeneration is a long-standing priority of the Wirral Council Plan 2025 
and is reflected through the requirement to deliver inclusive economic growth, working 
for a prosperous inclusive economy where local people can get good jobs and achieve 
their potential. 

The matter affects all wards.  

This is a key decision owing to the significance in terms of the effect on communities 
living or working in an area comprising two or more wards within the Borough, as well 
as being in excess of £500,000 in monetary value.

EXEMPT INFORMATION

The Appendices to this report contain exempt information as defined in Schedule 
12A of the Local Government Act 1972. 

It is in the public interest to exclude the press and public during consideration of 
these items under Paragraph 3 of Schedule 12A of the Local Government Act 1972 
as they contain commercially sensitive information. 



Recommendation

It is recommended that the Economic, Regeneration and Development Committee:

(1) Request that Policy and Resources Committee approves the Formal Site 
Development Plan for Birkenhead Commercial District Phase 1. 



SUPPORTING INFORMATION

1.0 REASON/S FOR RECOMMENDATION/S 

1.1 The implementation of the SDP will directly support the regeneration of 
Birkenhead which has been a long-term priority for the Council.  It supports the 
Council’s ambitions around sustainable development and the generation of a 
prosperous inclusive economy where people can get good jobs and achieve their 
aspirations regardless of their background or where they live.  

1.2 Specifically the delivery of Phase 1 of the plan will result in the construction of 
circa 150,000 sq.ft (13,900 sq.m) of Grade ‘A’ office accommodation in two 
buildings referred to as A1 and A2 with associated quality public realm.  The 
larger of the two buildings A1 measuring 89,591 sq.ft (8,323 sq.m) will be 
occupied by Council employees while the second building A2 measuring 58,176 
sq.ft (5,405 sq.m) will be let on the open market to commercial occupiers. 

1.3 Through taking the head lease on the first two office buildings and relocating up 
to 800 administrative staff into the Birkenhead Commercial District the Council 
will intervene to unlock and drive forward the regeneration of Birkenhead Town 
Centre.

1.4 The draft indicative SDP was approved by Cabinet as part of the approval of the 
Partnership Business Plan on 24th February 2020.  Now that planning permission 
has been granted, the next stage under the Partnership Agreement is for the 
formal SDP to be approved.  Then any remaining conditions need to be satisfied 
by the WGC, such as having construction contracts in place, before the option 
contained in the Supplemental Option Agreement for Milton Pavements will be 
triggered and the long leases granted to the funder, then leased back to the 
Council, and construction can commence.

2.0 OTHER OPTIONS CONSIDERED 

2.1 The Council could choose not to approve the formal SDP. This would then halt 
the progress of the development of the Birkenhead Commercial District  and incur 
the legal and financial consequences set out at paragraph 5.2. This option is not 
recommended. 

3.0 BACKGROUND INFORMATION 

3.1 The Wirral Growth Company plans for Birkenhead Town Centre form a key part 
of the Council’s ambitions for the Borough as set out in the Birkenhead 2040 
Framework. The creation of a new commercial district in the heart of the town will 
act as a catalyst for further investment by Wirral Growth Company helping to 
drive business confidence and make Birkenhead a location to invest in.  



3.2 Specifically the SDP meets the following 4 Council Objectives (as defined in the 
Partnership Agreement):
(i) Secures Local Economic Growth,
(ii) Makes a positive contribution towards the delivery of the Council’s Asset 

Transformation Programme,
(iii) Contributes to ensuring that businesses encouraged to invest in the Wirral 

have access to property that meets their needs and delivers business rate 
growth and; 

(iv) Better utilises the Council’s assets to drive socio-economic change to secure 
a sustainable future for the benefit of the community.

3.3 The full SDP is appended to this report but in summary the key elements of the 
plan are as follows: 

Proposed Development. 

3.4 Phase 1 of the SDP will see the construction of two office buildings (A1 and A2)  
on the former site of Milton Pavements which has now been demolished and 
cleared. The larger of the two offices A1 (Measuring 89,591 sq.ft) will be occupied 
by the Council while Building A2 (58,175 sq.ft) will be let on the open market to 
commercial tenants. The new buildings will be Wired score gold rated, 
constructed to Building Research Establishment Environmental Assessment 
Method (BREEAM) Excellent standard and have been designed to secure an 
EPC rating of A. The offices will sit within a high-quality public realm that will 
provide new pedestrian routes through Birkenhead. A new primary sub-station 
will also be constructed on Council owned land to the rear of Europa Pools to 
future proof the power supply within the master plan area. 

Planning

3.5 Following an extensive public consultation exercise held over the Summer and 
Autumn of 2019 the Growth Company submitted a hybrid planning application for 
the first Phase SDP on 19th August 2020. The application included outline 
consent for a mix of uses over the wider master plan area covering 27.4 acres 
together with a detailed consent for the development of the two office blocks 
A1/A2 along with a request to construct a new primary sub-station on Council 
owned land to the rear of Europa Pools.  

        
3.6 The planning application was unanimously approved by the Planning Committee 

on 29th April 2021 and a Section 106 agreement has now been concluded 
allowing a planning approval decision notice to be issued to the Wirral Growth 
Company.



Social Value

3.7 When the Council entered into the Joint Venture Partnership with MUSE it was 
on the basis that the Wirral Growth Company must deliver a social value plan 
that ensures that the benefits of regeneration are made available to as many of 
the Borough’s residents as possible. As part of the Phase 1 SDP the Wirral  
Growth Company has developed a Social Value Plan that will ensure that they 
and their sub-contractors meet their environmental and social obligations 
including the creation of job opportunities within Wirral for those furthest away 
from work including those with heath conditions and/or disabilities. 

3.8  The Wirral Growth Company has engaged with Council Officers to ensure that 
 the plan:

 Aligns with the Council’s own environmental policies and plans;
 Aligns with the Council’s employment and skills policies;
 Targets the Council’s focus groups such as care leavers, young offenders and 

young mums;

3.9 The detailed Social Value Plan can be found at Appendix 2 to this report.      

Programme 

3.10 A full project programme can be found within the SDP appended to this report. 
The key milestones for the delivery of the Phase 1 works are as follows:

Planning Consent Judicial Review Period
Discharge of planning pre-commencement conditions
Contractor Mobilisation
Start on Site
Completion of Phase 1 Office Blocks (A1/A2)

August 2021
End of August 2021
Early October 2021
Early October 2021

October 2023

4.0 FINANCIAL IMPLICATIONS 

4.1   There are a number of financial matters connected with the delivery of the Site 
        Development Plan. As these are commercially sensitive a detailed financial
        summary can be found at Appendix 3 of this report. 

5.0 LEGAL IMPLICATIONS 

5.1 A full report on the documents produced by the Council’s external legal advisers 
which the Council will enter in to once the SDP is approved and the funder is in 
place (the agreement for lease, the leases) is annexed at Appendix 4.  

5.2 For Phase 1 of Birkenhead Commercial District, if the Draft Formal SDP is not 
approved (upon first presentation), it is a Deadlock Matter which is then escalated 
to the Senior Officers of the Joint V Partners (Council and Muse) for resolution. 



If it is not resolved, on three successive occasions then it shall be a Deadlock 
Event, which triggers the termination of the Wirral Growth Company. Milestone 4 
of the Partnership Agreement will be breached if the Council fail to approve an 
SDP for Phase 1 of Birkenhead Commercial District within 18 months (plus time 
for planning processes and other processes which may introduce delay). If this 
occurs, it will trigger the winding up of the Wirral Growth Company and in such 
an event either a Milestone Payment or a Sites Costs payment will become 
payable by the Council to the Wirral Growth Company under the terms of the 
Partnership Agreement.

6.0 RESOURCE IMPLICATIONS: STAFFING, ICT AND ASSETS 

6.1 The Council’s monitoring and support for the WGC project will be met using 
existing staff resources from Regeneration, Assets and ICT.       

7.0 RELEVANT RISKS 

7.1 The governance of the programme enables for the escalation and management 
of risks and issues which is controlled through the use of risk and issues logs. 
The process is supported by the Council’s Corporate and Regeneration Risk 
Management structures. 

7.2 An extract of the highest risks for the project are listed below. The risk register is 
reviewed and updated as part of the monthly Office Quarter meeting that has 
been established to oversee the successful delivery of the SDP Phase 1. 

Risk Mitigating Action Impact 
Score

Impact

The office buildings 
A1/A2 are not 
constructed to the 
agreed brief and 
specification.

The project is being managed to 
Royal Institute of British 
Architects (RIBA) protocols and 
the Council is receiving 
technical support from Avison 
Young Consultants to ensure 
that the scheme is constructed 
in compliance with agreed plans 
and specifications.

5 Low

Market uncertainty, 
especially post Covid, 
impacts on the 
demand for office 
accommodation 
offered at Building A2 
leading to financial 
implications for the 
Council.

The Council has commissioned 
a lettings and marketing 
strategy to ensure that potential 
commercial occupiers are made 
aware of the A2 offer. Occupier 
interest is already being 
registered in advance of the 
construction works 
commencing.

8 Medium

There is a lack of 
long-term investor 

The Wirral Growth Company 
undertook a soft market testing 

3 Low



appetite for the new 
office development.

exercise to raise awareness of 
the investment potential of the 
scheme. This has led to Canada 
Life coming forward as forward 
funder of the project, subject to 
appropriate legal agreements 
being signed off.

Unexpected or 
unforeseen issues 
result in a cost 
increase to the 
scheme.

The Wirral Growth Company  
has negotiated a fixed price 
contract with Morgan Sindall to 
deliver Phase 1 of the SDP. 

4 Low

Risk of reputational 
damage to the 
Council for the late 
delivery of the project.

The contract negotiated with 
Morgan Sindall has appropriate 
compensation clauses to ensure 
that there is a focus to deliver 
the scheme on time and to 
budget. 

4 Low

8.0 ENGAGEMENT/CONSULTATION 

8.1 The development of the SDP has been informed by an extensive consultation 
exercise completed over the last 2 years. This included holding two reach out 
events in The Pyramids Shopping Centre. The first, which took place in May/June 
2019 was on the basis of a ‘Your Town, Your Say’ session and this was followed 
up by a ‘You Said, We Listened’ event in October/November 2019 to allow the 
public’s feedback and ideas to be incorporated into the emerging plan.  Further 
consultation events were held with key stakeholders including Wirral Chamber of 
Commerce, Birkenhead Sixth College and Mars Pension Fund, owners of the 
Pyramids Shopping Centre, as well as design reviews with the Places Matter 
team. 

8.2 A briefing presentation was also made to Members of the Council’s Strategic 
Planning Sub-Committee on 6th February 2021 to allow Members the opportunity 
to thoroughly interrogate the plans as they were being finalised.  

8.3 This work culminated in a further comprehensive update of the submission on 
25th February 2021 following officer and Member engagement including a 
statement of conformity for the Environmental Statement to include matters 
relating to Design, Heritage, Noise and Vibration and a Design Code to 
demonstrate the projects conformity to key elements of the National Planning 
Policy Framework. 

9.0 EQUALITY IMPLICATIONS 

9.1 Wirral Council has a legal requirement to make sure its policies, and the way it 
carries out its work, do not discriminate against anyone. An Equality Impact 
Assessment (EIA) is a tool to help council services identify steps they can take 



to ensure equality for anyone who might be affected by a particular policy, 
decision or activity. An EIA has been produced and concludes that due to the 
nature of the project there are no adverse impacts identified for any protected 
groups. The project aims to foster and deliver a regenerated Town Centre that is 
highly accessible, inter-generational in nature and open to all members of the 
community.  

9.2 An EIA has been produced in support of the SDP Phase 1 Birkenhead Town 
Centre project and this can be found at:   

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments

10.0 ENVIRONMENT AND CLIMATE IMPLICATIONS 

10.1 The Regeneration of Birkenhead Commercial District supports the objectives of 
the Wirral Cool2 Climate Change Strategy, in promoting sustainable living and 
building design and will contribute to Wirral being net carbon neutral by 2041. 
The project is inherently sustainable in that it has strong environmental 
credentials in being a brownfield location in Birkenhead Town Centre and 
benefiting from sitting adjacent to Birkenhead Central bus station and Conway 
Park railway station. The development will be firmly integrated into the existing 
and improved cycle and pedestrian networks and will incorporate an upgraded 
public realm that will incorporate rain gardens and Sustainable Urban Drainage 
Systems (SUDS). The offices will be constructed to BREEAM Excellent standard, 
which is the world’s leading sustainability assessment method for measuring 
commercial buildings and will achieve an EPC A rating. The WGC has also given 
a commitment to exclude the use of fossil fuels as a power source for buildings 
A1/A2.   

REPORT AUTHOR: Sally Shah,
Chief Regeneration Officer
sallyshah@wirral.gov.uk

APPENDICES 

Appendix 1 – SDP Phase 1:  Birkenhead Town Centre 

Appendix 1  contains exempt information as defined in Schedule 12A of the Local 
Government Act 1972. 

Appendix 2  Social Value Plan Appendix 2  contains exempt information as defined in 
Schedule 12A of the Local Government Act 1972. 

Appendix 3 – Financial Summary Appendix 3 contains exempt information as defined 
in Schedule 12A of the Local Government Act 1972. 

Appendix 4 - Legal Report.

Appendix 4 contains exempt information as defined in Schedule 12A of the Local 
Government Act 1972.

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments


BACKGROUND PAPERS

Partnership Agreement made between Council and MUSE Developments dated 19th 
March 2019 (Exempt)

SUBJECT HISTORY (last 3 years)

Council Meeting Date

Cabinet Decision to approve the preferred bidder 
(MUSE) to form the Joint Venture Company.

Council Decision to approve the start of consultation 
for the Master planning of Birkenhead.  

Council Decision to approve the full Business Case for 
Birkenhead Commercial District. 

Council Decision to approve the design and delivery of 
the new offices and for Director of Law and 
Governance and Director of Regeneration to negotiate 
and enter into appropriate agreements to allow project 
to be delivered.

28th February 2018

26th November 2018

24th February 2020

27th July 2020


