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CAPITAL MONITORING 2018/19

QUARTER 2 (TO SEPTEMBER 2018)

Councillor Janette Williamson (Cabinet Member for Finance and Income 
Generation) said:

“We are making major investments in Wirral this year – improving infrastructure, the 
public realm and the local environment which residents are rightly proud of.

This report demonstrates this investment, it provides a helpful summary of our 
progress, and makes it clear that we are using the resources available to us to their 
best effect to help improve services for local people”.



REPORT SUMMARY

This is an update on the progress of the Capital Programme 2018/19 at the end of 
September 2018. It recommends that Cabinet agree the 2018/19 Capital Programme 
of £60.9 million which takes account of re-profiling identified since June together with 
any additional funding requirements. Expenditure to date is £16.3 million.

This matter is a key decision which affects all Wards within the Borough.

RECOMMENDATIONS

1 To note the spend at Quarter 2 of £16.3 million.

2 To approve additional funding for the schemes referred to in paragraph 3.9. 

3 To recommend that Council approves the revised Capital Programme of 
£60.9 million (Table 1) for 2018/19.



SUPPORTING INFORMATION

1.0 REASONS FOR RECOMMENDATIONS

1.1 Regular monitoring and reporting of the Capital Programme enables decisions 
to be taken faster which may produce revenue benefits and will improve 
financial control of the Programme.

2.0 OTHER OPTIONS CONSIDERED

2.1 No other options have been considered.

3.0 BACKGROUND INFORMATION

PROPOSED CAPITAL PROGRAMME FOR 2018/19

3.1 The Programme for 2018/19 is subject to change. It presently reflects the 
following changes which are then detailed in Tables 1 and 2.

£000
Programme agreed by Cabinet on 16 July 2018 86,391
Re-profiling (26,869)
Additional requirements 2,989
Reduced requirements (1,563)
Revised 2018/19 Programme 60,948

Table 1: Capital Programme 2018/19 at 30 September 2018

Capital 
Strategy

June September  Actual 
Spend

Sept 2018
£000 £000 £000 £000

Adult Care & Health 7,912 8,543 3,468 381
Business Management 4,990 3,729 5,489 777
Childrens Services 19,099 20,852 18,341 7,542
Delivery Services 25,775 34,280 22,724 7,435
Economic & Housing 
Growth

16,785 18,987 10,926 157

Total expenditure 74,561 86,391 60,948 16,292

.



Table 2: Significant Variations (> £0.5m) to the 2018/19 Programme 
identified since June

Scheme £000
Adult Care & Health
Learning disability extra care housing - re-profiling
Extra care housing - re-profiling
Community Intermediate Care - re-profiling

Business Management
Digital corporate storage - re-profiling

Childrens Services
Schools condition and modernisation - re-profiling 
School remodelling/primary places - re-profiling

Delivery Services
Bridges - re-profiling
Dock bridges – re-profiling 
Transport for Growth - re-profiling 
Street lighting column upgrade/replacement and LED 
replacement - re-profiling 
West Kirby flood alleviation - re-profiling
Clearance - reduced requirement
Clearance - re-profiling
Housing infrastructure fund - re-profiling
Housing Zones Marginal Viability Fund - re-profiling

Economic & Housing Growth
Investment in properties - re-profiling 
Wirral Waters Investment Fund - re-profiling 

Total

(3,000)
(1,345)

(500)

(500)

(543)
(1,642)

(551)
(552)
(515)

(2,790)
(2,335)

(767)
(350)

(1,000)
(979)

(1,856)
(6,205)

(25,430)

3.3 Schemes will be subject to an ongoing review to ensure that a deliverable 
Programme is in place, that they are compatible with the 2020 Vision and to 
try and identify any savings. Current progress on the more significant areas of 
spend to date is provided in the following sections.

3.4 Adult Care & Health

3.4.1 The remodelling and internal refit of Pensby Wood has been completed, 
providing significant benefit to service users.



3.4.2 Learning Disability extra care developers have requested funding but have 
never met the requirements for us to award it to them.  Other developers have 
found their own funding.  LD extra care could potentially be eligible for 
Transforming Care Programme Grant (NHS) and if this was to be the case 
could reduce the Council’s overall borrowing requirement in 2019/20.

3.4.3 Regarding extra care housing there is a potential scheme with Onward 
Housing for £2.24 million. If approved the funding profile would need to be 
determined but it has been assumed that it will follow the practice of Homes 
England with 40% payable up front. This accounts for the majority of the re-
profiling to 2019/20. 

3.5 Business Management

3.5.1 Digital corporate storage - there are a number of solutions available with each 
of the main vendors, such as Dell EMC and Netapp offering various options. 
We are in the process of going to tender for an ICT strategic partner who will 
work with us to determine the best solution for the council and it is anticipated 
that initial expenditure will be committed around January.

3.5.2 Windows 10 rollout - the Digital team will be providing all staff with new 
computers featuring the latest Operating System (Windows 10), and providing 
additional software to make it easier for staff to work in an agile way. This 
process has been completed in Children’s Services and will continue across 
the council starting in November.

3.6 Childrens Services

3.6.1 Town Lane Infants (£0.800m) : This completed scheme was required to 
cater for an increase in pupil numbers. It included a new class-base, extended 
reception, internal re-configuration of the main building and former childrens 
centre. 

3.6.2 Pensby High (£0.050m): On completion this provided improved security and 
safeguarding, the main entrance was re-designed to include a new reception 
office and secure waiting area for visitors. 

3.6.3 Heygarth Primary (£0.400m): This scheme, also completed, was required to 
provide an increase in pupil numbers. This consisted of two new classrooms, 
internal re-configuration of the reception class-base, improved pupil toilet 
facilities, additional car parking and safe standing area for parents and 
visitors. 

3.6.4 Higher Bebington Juniors (commitment £0.600m) : This ongoing scheme 
is required to provide an increase in pupil numbers. This consisted of 
extending existing classrooms, new pupil toilet facilities including DDA, major 
internal re-configuration of 4 class-bases, re-location of staff offices and 
improved main entrance. 



3.6.5 Well Lane Primary (commitment £0.300m) : This ongoing scheme consists 
of internal refurbishment of the key stage 2 areas including new pupils toilets, 
enlarging two classrooms, new main entrance and office accommodation.  

3.6.6 West Kirby Primary (commitment £0.300m) : On completion this will 
provide a new main entrance with improved security, reception and head-
teachers office, minor internal re-configuration, infill of a unused arear to form 
a new classroom in a non-traditional design. 

3.6.7 Improvement Programme - this represents a continuation of the 
transformation funding allowed under the flexible use of capital receipts 
criteria. In 2018/19 it has been allocated across Children’s Social care, 
Safeguarding, Quality, Performance and Improvement and Children with 
Disabilities. The funding will be used to improve social work practices and 
outcomes for children, reduce numbers of Children Looked After and establish 
a stable workforce and reduce reliance on agency workers. Presently this is 
being monitored through revenue and will be transferred to capital at the year 
end.

3.6.8 £1.6 million funding for Primary Places has been re-profiled into 2019/20. Four 
feasibility studies are currently being undertaken, but if the schemes do 
progress they are unlikely to start until the new financial year.

3.7 Delivery Services

3.7.1 Dock Bridges - a further of £0.8 million has been incurred in respect of the 
current replacement scheme. Contract retention is due to be paid in July 
2020.  The Project Board meets monthly and the commercial discussions with 
the main contractor may result in further contract variations affecting the final 
price.

3.7.2 Highway maintenance - the most significant areas of expenditure are in 
respect of micro asphalting (£0.85 million) and the programme of surface 
dressings (£0.40 million).

3.7.3 Sustainable Transport Enhancement Programme (STEP). Expenditure is 
focused on 2 significant schemes; Northbank East (£0.46 million) which will 
provide increased accessibility for pedestrians and cyclists to the Wirral 
Waters West Float development and increased attractiveness of the area for 
businesses and investors; The Croft Retail Corridor (£0.122 million) which will 
also improve accessibility for pedestrians and cyclists, including improved 
safety for cyclists through the provision of an off road route.

3.7.4 Transport for Growth - expenditure has been incurred on a number of 
schemes to date, by far the most significant being the improvements to the 
junction of the M53 and A554 (£0.356 million).



3.7.5 Grant funding of £0.563 million is available to fund pothole repairs.  A further 
£420 million was announced in the Chancellor’s October budget statement, 
however the details for each authority are awaited. There is a risk-based 
approach to decisions on maintenance interventions, having regard for both 
public safety and budget availability.  Dangerous potholes are treated as a 
priority for action. Efforts are directed both to repairs and prevention. By the 
end of September over 50% of the budget has been spent.

3.7.6 In respect of Aids, Adaptations and Disabled Facilities Grants the new home 
adaptation pilot commenced in August and the stair lift contract has been 
awarded which will facilitate their faster installation.

3.7.7 Discussions are currently underway regarding the most suitable way to 
procure the necessary works for the facility upgrade at the Tennis Centre and 
the reception areas at West Kirby and Guinea Gap. 

3.7.8 Street lighting column upgrade/LED replacement - the tender will be 
advertised in November 2018 with an anticipated start date of January 2019. 
Materials will then be ordered for the first 3 months of the contract (Jan to 
March). It is estimated that this together with installation will cost £0.7 million 
with the balance re-profiled to 2019/20.

3.7.9 West Kirby flood alleviation - ground work investigations currently being 
undertaken with the tender to be issued in November. Delay to the scheme is 
due to waiting for the business case to be approved by the Environment 
Agency.

3.7.10 Housing Infrastructure Fund - to support new housing building through match 
funding to provide for an accelerated construction programme. The actual 
programme and sites is currently being developed but is unlikely to 
commence this financial year.

3.8 Economic and Housing Growth

3.8.1 Within the Programme is an allocation of £11.1 million for investment in 
properties. This is closely linked to the progressing Wirral Growth Company 
and is intended to fund potential acquisitions which will, in turn, provide a 
revenue income stream to the Council. Cabinet on 18 December 2017 agreed 
the acquisition of the leasehold interest in Birkenhead Market which will be 
completed in February.

3.8.2 Wirral Waters Investment Fund - the most significant scheme, Marine Energy 
and Automotive Park is waiting planning submission and unlikely that funding 
will be required this year. Together with the Wirral Waters One Housing 
project they provide the catalyst for the investment fund to be utilised.



3.9 APPROVAL FOR ADDITIONAL FUNDING

3.9.1 Hoylake Golf Depot (£110,000)
Revised bid (original cost £0.25 million) to replace machine shed, hard 
surface the yard, construct bulk storage bays. This was approved in principle 
by Budget Council pending further investigations which have now been 
concluded. Borrowing costs were already included in the Treasury 
Management budget.

3.9.2 Landican crematoria (£280,000)
A revised bid for improvements to the crematoria, chapel areas and the 
purchase of a new mapping data base has been approved by the Investment 
and Change Board (ICB). Borrowing costs were already included in the 
Treasury Management budget.

3.9.3 Williamson Art Gallery creation of an online catalogue (£150,000)
This represents a more in depth proposal compared with the original bid 
which focused on documenting the various collections. Once this scheme is 
complete the public will have 24 hour access. Borrowing costs were already 
included in the Treasury Management budget

3.9.4 Leasowe leisure centre outdoor 3G pitches (£323,000)
Ground investigations have revealed that additional flood protection measures 
need to be included to ensure the new development remains operable 
throughout the year. The additional drainage design has a direct impact on the 
installation of the 3G pitch, the additional car parking facility and the 
requirements of the Kingsway Academy PFI Trust management group. 
Planning requirements also specify additional fencing to protect the adjacent 
residential properties. The current budget for the scheme is £0.795 million.

3.9.5 Access Wirral (£250,000)
This is currently included in revenue and can be included in the Capital 
Programme which will release revenue resources.

3.9.6 Early voluntary retirement/voluntary severance (£2,000,000)
This will assist the Council in making savings that are necessary to achieve a 
balanced budget for 2019/20 and beyond. The “Flexible use of capital 
receipts” strategy will be amended to reflect this.

FINANCING OF THE CAPITAL PROGRAMME

3.10 Table 3 summarises the financing sources for the original and latest 
Programme.



Table 3: Revised Capital Programme Financing

Capital Programme Financing Capital 
Strategy

Revised 
Programme

£000 £000
Borrowing 33,584 29,197
Capital Receipts 14,162 13,806
Grants/loans 20,815 17,945
Business Rates (Wirral Waters - ring-fenced) 6,000 0
Total Financing 74,561 60,948

3.11 Any re-profiling that reduces borrowing will produce one-off revenue savings. 
A permanent saving only occurs if schemes cease, otherwise the full budget 
will be required in 2019/20 when the re-profiled expenditure is incurred. 

CAPITAL RECEIPTS POSITION

3.12 In accordance with the Capital Receipts flexibilities introduced by the 
Government capital receipts generated between 1 April 2016 and 31 March 
2022 can be used to support Transformation. This has been reflected in the 
Children’s Services and Early Voluntary Retirement/Severance schemes 
included in the Capital Programme for 2018/19 and in the associated receipts 
assumptions for the allowable timeframe. 

3.13 The Capital Programme is partly reliant on the generation of receipts to 
finance future schemes. Available receipts at 1 April 2018 were £1.67 million 
with £0.97 million available to fund the Transformation Programme and £0.7 
million to fund the ongoing Capital Programme. The below table assumes that 
the proposed estimates, set out at Table 1 is agreed. Receipts and funding 
assumptions are based upon the latest available information and estimates 
and are subject to change.

Table 4: Projected Capital Receipts position

2018/19 2019/20
£000 £000

Capital Receipts Reserve 1,672 1,072
Cash receipts received to date 706 0
Anticipated receipts 12,500 1,440
Required to fund Childrens 
improvement programme (11,100) N/K

Required to fund Transformation 
schemes 0 (1,500)

Required to fund EVR/VS scheme (2,000) N/K
Required to fund capital programme (706) 0
Closing Balance 1,072 1,012



3.14 The assumption for receipts in 2018/19 is predicated on the fact that the 
Transformation Programme of £11.1 million (Children’s Services) and the 
EVR/VS scheme are to be funded from allowable receipts. Critical to this 
assumption is the disposal of Acre Lane. If the anticipated receipts do not 
come to fruition, this will cause a subsequent revenue pressure of £11.4 
million.

4.0 FINANCIAL IMPLICATIONS

4.1 The revised 2018/19 Capital Programme is £60.948 million and anticipated 
capital receipts remaining at the year-end £1.072 million.

5.0 LEGAL IMPLICATIONS

5.1 There are none arising directly from this report.

6.0 RESOURCE IMPLICATIONS: ICT, STAFFING AND ASSETS

6.1 There are none arising directly from this report.

7.0 RELEVANT RISKS 

7.1 The possibility of failure to deliver the Capital Programme will be mitigated by 
the monthly review by a senior group of officers, charged with improving 
performance.

7.2 The generation of capital receipts may be influenced by factors outside the 
authority’s control e.g. ecological issues. Lambert, Smith, Hampton are 
providing external support to maximise the Council’s income and advise on 
strategy.

8.0 ENGAGEMENT/CONSULTATION 

8.1 There has been no specific consultation with regards to this report.

9.0 EQUALITY IMPLICATIONS

9.1 There are none arising directly from this report

REPORT AUTHOR: Reg Huyton
Principal Accountant
Telephone 0151 666 3415
Email reghuyton@wirral.gov.uk

mailto:reghuyton@wirral.gov.uk


APPENDICES

Appendix 1 – Capital Programme and Funding 2018/19
Appendix 2 – Capital Receipts 2018/19

SUBJECT HISTORY

Council Meeting Date
Capital monitoring reports presented to Cabinet
Capital Programme – Council
Capital Programme – Council

Various
6 March 2017
5 March 2018



Capital Programme and Funding 2018/19 APPENDIX 1

Adult Care & Health Revised 
Programme 

£000

Spend to 
Date 
£000

Council 
Resources 

£000
Grants 
£000

Total 
Funding 

£000
Heswall Day Centre 350 - 350 - 350
Extra Care Housing 1,655 - 655 1,000 1,655
Citizen & Provider Portal/I.T. 352 18 - 352 352
Assistive Technology 462 8 230 232 462
Pensby Wood re-modelling (including fit out) 649 355 649 - 649

3,468 381 1,884 1,584 3,468

Business Management

Demolish former Rock Ferry High - 23 - - -
Windows 10 rollout 2,022 592 2,022 - 2,022
Digital corporate storage 1,000 - 1,000 - 1,000
Data centre 169 162 169 - 169
Creative and digital team software/hardware 48 - 48 - 48
Transformation Programme EVR/VS 2,000 - 2,000 - 2,000
Access Wirral 250 - 250 - 250

5,489 777 5,489 - 5,489



Childrens Services Revised 
Programme 

£000 

Spend to 
Date 
£000 

Council 
Resources 

£000

Grants 
£000

Total 
Funding 

£000

Condition/modernisation 4,000 1,485 - 4,000 4,000
School remodelling (Primary places) 900 121 900 - 900
Basic Needs 1,320 126 - 1,320 1,320
SEN and disabilities (new grant) 206 4 - 206 206
Healthy Pupils Capital Fund 245 - - 245 245
SEND assisted travel (replace adult fleet) 266 256 250 16 266
Systems improvements (liquidlogic) 147 - 147 - 147
Family support 157 - 157 - 157
Improvement Programme 11,100 5,550 11,100 - 11,100

18,341 7,542  12,554 5,787 18,341

Delivery Services Revised 
Programme 

£000 

Spend to 
Date 
£000 

Council 
Resources 

£000
Grants 
£000

Total 
Funding 

£000
Building refurbishment to increase occupancy 162 142 162 - 162
Treasury building 150 19 150 - 150
Highway maintenance 2,637 1,888 - 2,637 2,637
BAMN Commercial Settlement 305 305 305 - 305
Pot hole action fund 563 300 - 563 563
Bridges 306 89 156 150 306
Dock bridges replacement 900 808 758 142 900
Coast protection 38 3 38 - 38
Transport for growth 2,803 691 1,653 1,150 2,803



Delivery Services (continued) Revised 
Programme 

£000

Spend 
to Date 

£000
Grants 
£000

Total 
Funding 

£000
BAM vehicles purchase 145 - - 145
Sustainable transport (STEP) 1,465 692 578 1,465
Street lighting and LED replacement 349 387 - 349
Street lighting column 

upgrade/replacement/LED replacement 700 - 700 700
Car parking 3 3 - 3
Illuminated lighting and street signage 250 - - 250
New Brighton infrastructure 250 14 - 250
Thermal mapping 10 - - 10
Key Route Network 367 - 327 367
TAG feasibility studies 210 169 210 210
Major infrastructure development/planning 200 - - 200
Tower Rd National Productivity Fund 200 - 200 200
Highways asset management system 266 - - 266
Cleveland St transport depot 330 - - 330
Surface water management 160 - 160 160
West Kirby flood alleviation 699 16 615 699
Aids, adaptations and DFGs 2,000 703 2,000 2,000
Restore empty homes 60 - 60 60
Clearance 50 11 50 50
Home improvement 500 496 - 500
New house building programme 273 34 - 273
Housing Zones Marginal Viability Fund - 

Northbank Wirral Waters 1,032 - 1,032 1,032
CCTV cameras and other equipment 83 62 - 83



Delivery Services (continued) Revised 
Programme 

£000

Spend 
to Date 

£000

Council 
Resources 

£000
Grants 
£000

Total 
Funding 

£000
Eureka 268 20 268 - 268
Hand arm vibration equipment 75 8 75 - 75
Park depots rationalisation 3 104 3 - 3
Transport museum 66 79 66 - 66
Soft play areas at leisure centres 328 - 328 - 328
West Kirby sailing centre accommodation 564 92 564 - 564
Leasowe leisure outdoor 3G 560 - 560 - 560
The Oval redevelopment 23 - 23 - 23
Beechwood recreation centre 430 35 430 - 430
Pool covers 150 - 150 - 150
Williamson Art Gallery refresh 250 - 250 - 250
Williamson Art Gallery catalogue 26 - 26 - 26
Arrowe park machine shed/wash bay 200 - 200 - 200
Arrowe park depot resurfacing, bays etc 200 - 200 - 200
Birkenhead park depot resurfacing 164 164 - 164
Hoylake golf works depot 110 - 110 110
Play area improvements 240 30 240 - 240
West Kirby concourse/Guinea Gap reception 

upgrade 180 - 180 - 180
Wirral Tennis Centre facility upgrade 390 - 390 - 390
Floral Pavilion audio desk 35 - 35 - 35
Landican Chapel improvements 330 - 330 - 330



Delivery Services (continued)

Revised 
Programme 

£000

Spend 
to Date 

£000

Council 
Resources 

£000
Grants 
£000

Total 
Funding 

£000
Beach Cleaning - replacement of equipment 175 4 175 - 175
Cemetery Extensions and Improvements 316 122 316 - 316
Wirral sailing centre boats/equipment 15 4 15 - 15
Floral Pavilion chiller units 55 44 55 - 55
The Oval grandstand structural works 55 61 55 - 55
Public toilets upgrade 50 - 50 - 50

22,724 7,435 12,150 10,574 22,724

Economic & Housing Growth
Industrial Estates 44 35 44 - 44
Fund to assist land assembly and re-sale 246 118 246 - 246
Business Investment Fund 1,336 - 1,336 - 1,336
Investment in properties 9,300 4 9,300 - 9,300

10,926 157 10,926 - 10,926

Total 60,948 16,292 43,003 17,945 60,948



Capital Receipts 2018/19 APPENDIX 2

Cash Received £000
Tarran Industrial Estate 30
27 Tarran Industrial Estate 65
Glenavon Rd covenant 275
Plot 4 Harrison Estate 81
3 Oaktree Place 13
Saughall Massie fire station deposit 4
Municipal building deposit 50
24 Kylemore Drive 28
Renovation loans 160

706


