
CABINET
25 NOVEMBER 2019

QUARTER 2 2019/20 CAPITAL FINANCIAL MONITORING

Councillor Janette Williamson, Cabinet Member for Finance and Resources, said:

“We are making major investments in Wirral this year – improving infrastructure, supporting 
business growth and improving the public realm and local environment which residents are rightly 
proud of.

This report demonstrates this investment, it provides a helpful overview of our progress, and 
makes it clear that we are using the resources available to us to their best effect to help improve 
services, environment and opportunities for local people”.

REPORT SUMMARY

The report provides an update on the progress of the Capital Programme 2019/20 at the end of 
September 2019. It recommends that Cabinet agree the 2019/20 Capital Programme of £52.889 
million which takes account of re-profiling, additional funding requirements and grant variations 
identified since June. 

This matter is a key decision which affects all Wards within the Borough. 

RECOMMENDATION/S

Capital

1 That Cabinet recommend to Council the approval of additional funding for the schemes 
referred to in paragraph 3.3.

2 That Cabinet recommend to Council the approval of the revised Capital Programme of 
£55.889 million for 2019-20.



SUPPORTING INFORMATION

1.0 REASON/S FOR RECOMMENDATION/S

1.1 Regular monitoring and reporting of the Capital Programme enable decisions to be taken 
faster which may produce revenue benefits and will improve financial control in Wirral 
Council.

 
2.0 OTHER OPTIONS CONSIDERED

2.1 No other options have been considered. 

3.0 BACKGROUND INFORMATION

3.1 Capital Programme 2019/20 Position by Directorate

Table 1: Wirral Council 2019/20 Full Year Capital Budget and Forecast Position 
Full Year

Budget Forecast
£m £m £m %

Adult Care & Health 6.747 2.114 4.633 69%
Children 6.255 7.837  (1.582) -25%
Business Management 12.915 10.895 2.020 16%
Economic Housing Growth 27.712 6.076 21.636 78%
Delivery 36.454 25.967 10.487 29%

Organisational Total 90.083 52.889 37.194 41%

Variance                      

NB: the full detail of scheme performance is in Appendix 1

3.1.1 Table 1 provides an update on the 2019/20 capital Programme. A number of significant 
variations have arisen since the programme was agreed in March 2019. These include the 
inclusion of additional grant funded schemes, variations to spend forecasts and the re-
profiling of expenditure into and out of the 2019/20 financial year. Further detail is provided 
below. 

3.1.2 Adult Care and Health
 Alcohol Treatment (£0.406m increase): Part of an overall grant of £6 million allocated to 

23 authorities. The aim is to assist local authorities to prioritise alcohol treatment, invest in 
equipment and facilities and ensure that treatment expertise is enhanced to better meet 
the needs of people with alcohol problems. 

 Learning Disability Extra Care Housing (£3.0m decrease): Demand is less than expected 
due to the private sector finding alternative funding sources to back their developments 
such as through the supported living regime.

 Extra Care Housing (£2.11m decrease): Two Extra Care developments which have been 
awarded Council grant are on currently on site. Barncroft is scheduled for completion in 
January 2020 and will provide 21 units of Extra Care and the Woodpecker Close site is 
scheduled for completion in September 2020, providing 78 units. No other developments 
are planned for this year. 



3.1.3 Children
 Basic Needs (£1.133m increase): An additional grant allocation was notified in May. 

3.1.4 Business Management
 Tower Road National Productivity Investment Fund (£0.51m decrease): Design and 

procurement of the scheme have taken longer than originally anticipated. Contractor has 
yet to be appointed. 

 Key Route Network: Funding brought forward from 2018/19 (£0.3m increase). Additional 
costs will be incurred in respect of cabling on the A41. Transfer from the savings on the 
street lighting budget (£0.6m increase).

 TAG Feasibility Studies: Additional grant funding was approved by the Combined Authority 
on 26th July 2019. The A41 North Corridor scheme (£0.65m increase) and the Wirral 
Waters scheme (£0.53m increase).

 Sustainable Transport: Funding brought forward from 2018/19 (£0.47m increase)
 Windows 10: the programme to provide all staff with the latest Operating System (Windows 

10) and additional software to enable agile working is continuing. Three additional areas 
of work have been identified: Computer Aided Design and Geographical Information 
Systems; schools installations; the additional demand for docked type monitors. The net 
additional requirement for this year (£0.35m) can be funded from savings anticipated in the 
Digital Corporate Storage scheme.

 Digital Corporate Storage: A reassessment of the budget requirement indicates that costs 
will be less than anticipated with some of these savings utilised to fund the additional 
schemes referred to above in the Windows 10 project (decrease £0.46m)

 Enterprise Resource Planning: soft market testing has been undertaken and suppliers 
have profiled their cloud based offer. We are now approaching the procurement phase but 
the significant costs will only start to be incurred in the following financial year (decrease 
£4.1m).

3.1.5 Economic and Housing Growth
 Investment in properties: Costs with respect to the acquisition of specific properties relating 

to regeneration have been included in the current year projections with other schemes 
anticipated to commence in 2020-21 (decrease £8.60)

 Wirral Waters Investment Fund: the Marine Energy Automotive Park project does not yet 
have planning permission and therefore, it is anticipated that it will commence in the last 
quarter of this financial year at the earliest. Anticipated spend £0.375m (decrease £5.62m).

 Housing Infrastructure Fund Marginal Viability: part of Homes England grant of £6m for 
infrastructure, land remediation, public realm works and utilities provision at Northbank, 
Wirral Waters. Estimated grant drawdown this year is £1m with the balance reprofiled into 
2020/21 (decrease £2.0m). 

 Community Bank: A due diligence exercise will review the case to establish a North West 
Regional Community Bank covering Cumbria, Lancashire and Merseyside. Depending on 
the outcome the majority of the Council's contribution will not be required this financial year 
(decrease £4.25m).

 New Ferry Regeneration Strategic Acquisitions: 25 properties have been identified for 
acquisition with 4 completed to date. Not all those identified will be completed this year 
(decrease £0.7m).

3.1.6 Delivery
 Transport for Growth: Adjustment to Integrated Transport grant allocation £1.1m and 

balance of funding brought forward from 2018/19 (increase £2.10m).
 Aids, adaptations and DFGs: Substantial additional grant funding was included in the 

original budget. In May the Council received a further £4.3m. A realistic level of grant 



allocation is estimated to be £2.5m based on applications and resources available. The 
balance of funding has been re-profiled into 2020/21 (decrease £3.33m).

 West Kirby flood defence: The expected tender period is December and January with 
appointment in February.  Start on site will not be until the end of the financial year so apart 
from the ongoing consulting costs and some preliminary site work there will not be any 
significant capital outlay (decrease £2.37m).

 LED street lighting/column replacement: Contract awarded in September, works 
commencing October. Majority of expenditure will be incurred December onwards 
(decrease £5.47m).

  Leasowe Leisure Centre/Evolutions: Various design options are still being considered in 
order to provide the most economical and effective solution. The scheme itself is unlikely 
to start until the new financial year (decrease £1.0m)

3.2 Capital Funding Requirements

Table 2: Financing the Capital Programme 2019/20
Capital 

Strategy
Revised 

Programme
Capital Programme Financing £m £m

Borrowing 53.443 30.477
Grants / Loans 30.640 22.037
Capital Receipts 0.000 0.000
Business Rates (Wirral Waters, ringfenced) 6.000 0.375

Total 90.083 52.889

3.2.1 Any re-profiling that reduces borrowing will produce one-off revenue savings. A permanent 
saving only occurs if schemes cease, otherwise the full budget will be required in 2020-21 
when the re-profiled expenditure is incurred. 

3.2.2 The Public Works Loans Board (PWLB) has announced a 1% increase in the rate of 
borrowing. The current capital programme includes a funding requirement of £30 million  
from borrowing, the full year impact of this will therefore increase financing costs by 
£300,000 per annum. There will be an increased cost of financing for future capital 
schemes financed by PWLB borrowing. These costs impact upon the revenue budget but 
will mainly be incurred from 2020/21. 

3.3 Recommendations for Approval to Full Council

3.3.1 Capitalisation in order to achieve revenue savings (£0.317m)
 A full organisational review is in place to identify items which are capital items, but have 

been funded in the revenue accounts, so that these can be capitalised, which is within the 
capital guidance. The associated annual borrowing costs can be accommodated with the 
existing revenue Treasury Management budget.

3.3.2 Birkenhead Town Hall kitchen health and safety works (£0.090m)
 The electrical supply in the kitchen needs to be renewed completely and a new extractor 

fan installed. The flooring needs to be renewed and up to date kitchen equipment installed.



3.3.3 Studio Refurbishment Les Mills classes (£0.216m)
 This represents a new capital invest to save bid. Group fitness is part of the Invigor8 

membership and available to casual (pay-and-play) customers. A quality group fitness offer 
would not only act as a sales tool, but also as a key retention tool to reduce the attrition 
rate of current Invigor8 members. Loss making classes will be removed and some replaced 
with industry leading classes to transform our offer into an income generating programme 
and provide the right classes for our residents. The intention is to introduce the Les Mills 
virtual classes brand and to reduce the diversity of fitness classes provided with those 
remaining categorised into more consumer-friendly groups. At the same time upgrade the 
cycling and main studios at four leisure centres to incorporate virtual sessions and 
introduce Les Mills “The Trip” to the Tennis Centre. 

 
4.0 FINANCIAL IMPLICATIONS

4.1 This is the Quarter 2 budget monitoring report that provides information on the forecast 
outturn and progress against the capital Programme. The Council has robust methods for 
reporting and forecasting budgets in place and alongside formal Quarterly reporting to 
Cabinet, the financial position is reported monthly at each Directorate Management Team 
and corporately at the Strategic Leadership Team (SLT). In the event of any early warning 
highlighting pressures and potential overspends, the SLT take collective responsibility to 
identify solutions to resolve these to ensure a balanced budget can be reported at the end 
of the year.

5.0 LEGAL IMPLICATIONS 

5.1 The entire report concerns the duty of the Council to avoid a budget shortfall. The Chief 
Finance Officer has a personal duty under the Local Government Finance Act 1988 Section 
114A to make a report to the executive if it appears to them that the expenditure of the 
authority incurred (including expenditure it proposes to incur) in a financial year is likely to 
exceed the resources available to it to meet that expenditure.

6.0 RESOURCE IMPLICATIONS: STAFFING, ICT AND ASSETS

6.1 There are no implications arising directly from this report.

7.0 RELEVANT RISKS 

7.1 The possible failure to deliver the Revenue Budget is being mitigated by:
(i) Senior Leadership / Directorate Teams regularly reviewing the financial 
position.
(ii) Availability of General Fund Balances.
(iii) Acceleration of 2020/21 

7.2 The possibility of failure to deliver the Capital Programme will be mitigated by the monthly 
review by a senior group of officers, charged with improving performance.

8.0 ENGAGEMENT/CONSULTATION 

8.1 No consultation has been carried out in relation to this report.

9.0 EQUALITY IMPLICATIONS

9.1 No because this report is essentially a monitoring report on financial performance.



10.0 ENVIRONMENT AND CLIMATE IMPLICATIONS

10.1 This report has no impact on emissions of CO2       

REPORT AUTHOR: Vikki Gregorich
Senior Finance Manager
telephone:  (0151) 666 3104
email:   vikkigregorich@wirral.gov.uk

APPENDICES

Appendix 1 - 2019/20 Significant variations to the 2019/20 Capital programme

BACKGROUND PAPERS

SUBJECT HISTORY (last 3 years)
Council Meeting Date
Budget Council 
Council Meeting

4th March 2019
2nd September 2019
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Appendix 1 – 2019/20 Significant variations to the 2019/20 Capital programme 

Original 
Budget 
2019/20

Forecast 
Outturn 
2019/20

Variance Commentary

£000 £000 £000
Business 
Management
Tower Road 
National 
Productivity 
Investment 
Fund 

2,700 2,188 -512  Design and procurement of the scheme have 
taken longer than originally anticipated. 
Contractor has yet to be appointed

Sustainable 
Transport 
Enhancement 
Programme 
(STEP)

393 863 470 The variance is accounted for by funding brought 
forward from 2018/19

Key Route 
Network 

2,964 3,878 914 Funding brought forward from 2018/19 (£0.3m). 
Additional costs will be incurred in respect of 
cabling on the A41 which can be funded from 
savings on the street lighting contract.

Transport 
Advisory 
Group  
Feasibility 
Studies A41 
Corridor and 
Wirral Waters

 1,189 1,189 Additional grant funding was approved by the 
Combined Authority on 26th July 2019.The A41 
North Corridor scheme (£0.651m) and the Wirral 
Waters scheme (£0.538m).

Windows 10 
Rollout 

608 958 350 Three additional areas of work have become 
apparent: Computer Aided Design and 
Geographical Information Systems replacement; 
delivering the schools installations has required 
additional staffing resources; additional demand 
for the new docked type monitors. The additional 



requirement can be funded from savings 
anticipated in the digital Corporate Storage 
scheme.

Digital 
Corporate 
Storage - 
upgrade & 
refresh 
technologies

1,225 761 -464 A reassessment of the budget requirement 
indicates that costs will be less than anticipated 
with some of these savings utilised to fund the 
additional schemes referred to above in the 
Windows 10 project

Enterprise 
Resource 
Planning 
(ERP)

4,340 240 -4,100 Soft market testing has been undertaken and 
following this, suppliers have profiled their cloud 
based offer to provide greater benefits to our 
business. The scheme is now approaching the 
procurement phase but the significant costs will 
only start to be incurred in the following financial 
year.

Delivery 
Services
Transport for 
Growth

557 2,659 2,102 Adjustment to Integrated Transport grant 
allocation £1.1m and balance of funding brought 
forward from 2018/19

Bridges 551 816 265 Funding brought forward from 2018/19, primarily 
the balance of funding for Lingham Lane

LED street 
lighting/ 
column  - 
Replacement

7,102 1,624 -5,478  Contract awarded in September, works 
commencing October. Majority of expenditure 
will be incurred December onwards.

West Kirby 
Flood 
alleviation

2,854 486 -2,368 The expected tender period is December and 
January with appointment in February.  Start on 
site will not be until the end of the financial year 
so apart from the ongoing consulting costs and 
some preliminary site work there will not be any 
significant capital outlay.



Aids to 
navigation

800 80 -720 Contract awarded in June. Estimated costs of 
design work in 2019/20 are £80,000.  The 
remainder reprofiled as work cannot be 
undertaken during the bird breeding season 
coupled with the fact that there is a short weather 
window during which work can be undertaken. 
Work will commence in April 2020

Eastham 
Youth Hub

 442 442 Work has been ongoing for a number of years on 
a scheme to relocate Eastham Youth Club to a 
new facility co-located with Anselmians’ Rugby 
Club. The funding was approved by Council on 
14th October 2019

Aids, 
Adaptations 
and Disabled 
Facility Grants

5,834 2,500 -3,334 Substantial additional grant funding was 
included in the original budget. In May the 
Council received a further £4.3m. A realistic level 
of grant allocation is estimated to be £2.5m 
based on applications and resources available. 
The balance of funding has been re-profiled into 
2020/21.

Leasowe 
Leisure 
Centre/Evoluti
ons

1,000 0 -1,000 Various design options are still being considered 
in order to provide the most economical and 
effective solution. The scheme itself is unlikely to 
start until the new financial year.

Parks 
Machinery and 
Vehicles

1,875 0 -1,875 The budget represents the first year estimate of 
a 3 year rolling programme to update parks 
machinery and vehicles. Given the scale of the 
overall investment required (£3.9m) the 
programme has been deferred for further 
consideration.



Economic 
and Housing 
Growth
Wirral Waters 
Investment 
Fund

6,000 375 -5,625 The Marine Energy Automotive Park project 
(£1.5m) does not yet have planning permission 
and therefore, it is anticipated that it will 
commence in the last quarter of this financial 
year at the earliest. The Green/Civilised Streets 
project was reported to Cabinet 0n 30th 
September, seeking £400,000 of financial 
support for infrastructure improvement at Tower 
Road, Birkenhead. Funding will be required in 
2020/21.

Housing 
Infrastructure 
Fund Marginal 
Viability

3,000 1,000 -2,000 Part of Homes England grant of £6m for 
infrastructure, land remediation, public realm 
works and utilities provision at Northbank, Wirral 
Waters. Estimated grant drawdown this year is 
£1m with the balance reprofiled into 2020/21.

Business 
Investment 
Fund

1,306 1,036 -270 8 bids have been received for financial 
assistance from this fund with the latest estimate 
for likely approval from this year’s allocation 
being £1.036 million.

New Ferry 
Regeneration 
Strategic 
Acquisitions

1,300 600 -700 25 properties have been identified for acquisition 
with 4 completed to date. Not all those identified 
will be completed this year.

Investment in 
Properties

10,106 1,500 -8,606 Closely linked to the progressing Wirral Growth 
Company it is intended to fund potential 
acquisitions. Costs in respect of Milton 
Pavement have been included in the current year 
projections with other schemes anticipated to 
commence in 2020/21.



Community 
Bank

5,000 750 -4,250 A due diligence exercise will review the case to 
establish a North West Regional Community 
Bank covering Cumbria, Lancashire and 
Merseyside. Depending on the outcome the 
majority of the Council's contribution will not be 
required this financial year.

Adult Care 
and Health

Alcohol 
Treatment 
Capital Fund

 406 406 Part of an overall grant of £6 million allocated to 
23 authorities. The aim is to assist local 
authorities to prioritise alcohol treatment, invest 
in equipment and facilities and ensure that 
treatment expertise is enhanced to better meet 
the needs of people with alcohol problems. 

LD extra care 
housing

3,000 0 -3,000 Demand is less than expected due to the private 
sector finding alternative funding sources to back 
their developments such as through the 
supported living regime.

Extra Care 
Housing

2,560 450 -2,110 Two Extra Care developments which have been 
awarded Council grant are on currently on site. 
Barncroft is scheduled for completion in January 
2020 and will provide 21 units of Extra Care and 
the Woodpecker Close site is scheduled for 
completion in September 2020, providing 78 
units. No other developments are planned for 
this year.



Children’s 
Services

Basic Needs 577 1,710 1,133 Grant allocation notified in May


