

WIRRAL FLOOD & WATER MANAGEMENT PARTNERSHIP
DEVELOPMENT ACTION PLAN AS AT 17 MARCH 2011

Ref No	Action	Target Date	Comments
01	Distribute for discussion Surjit Tour paper re options with the Wirral Flood Group	Jan 2011	Option 2 of Surjit's paper the preferred option.
02	Review and revise existing Term's of Reference to be suitable for the new Wirral Flood & Water Management Partnership	Jan 2011	To be circulated with papers for next Wirral Flood Group meeting
03	Produce Cabinet Report to inform and gain approval for Wirral Flood Prevention Partnership	17 March 2011	Papers ready by 28 Feb 2011
04	Draft a suitable Wirral Flood & Water Management Partnership Strategy document – acting as an umbrella document over all existing flood protection documents for Cabinet	17 March 2011	Papers ready by 28 Feb 2011
05	Inaugural meeting of the new Wirral Flood & Water Management Partnership	Week commencing 18 Apr 2011	Coordinate figurative signing of Partnership Document between all agencies.
06	Review draft PFRA from EA, compare with data gathered and consult with partners on areas of significant risk	May 2011	
07	Continue to build on the success of the Wirral Flood Group with the new Wirral Flood Prevention Partnership	17 Mar 2011	Upon receipt of Elected Members approval Cabinet 17 March 2011
08	Establish a SUDS Approval Board, including agreeing guidance and protocols for the design and construction of SUDS and appropriate mechanisms to provide guidance and approval to all stakeholders	Late 2012	Consultation expected late 2011
09	Continue to review Defra guidance as it is published and implement it as appropriate	On-going	