

Appendix D

Wirral Borough Council – Office Accommodation Strategy Indicative Timeline

Business Case included on Cabinet Agenda	24/06/2010 ◆
Cabinet Decision of Corporate Property Solution	02/09/2010 ◆
Delivery Programme and Procurement Route	02/09/2010 ◆
Location and Site Analysis	24/06/2010 — 27/09/2010
Concept Design (Strategic Stages RIBA A-C)	02/09/2010 — 31/03/2011
Planning Consent	27/09/2010 — 27/06/2011
Construction Period	01/07/2011 — 01/09/2013
Completion of Strategic Moves in Refurbished Accommodation	30/11/2011 ◆
Westminster House Project	02/09/2010 — 05/01/2012