Cabinet, 25th September 2008

A Sustainable Community Strategy for Wirral - Proposed Consultation

Appendix 2 - SCS Consultation Timetable 2008-09

Action	When
Draft strategy reported to cabinet	25 th September 2008
Draft strategy considered by key LSP	From 17 th September (date of cabinet agenda
partners prior to public consultation	publication) to 10 th October 2008
Public consultation commences, e.g.	13 th October 2008
Available on Internet, other formats by	
request	
Available on UKOnline (VCAW)	
Advertised through press, Internet, flyers	
in one stop shops, libraries, community	
centres and at area forums (next round commences 7 th Oct)	
,	
Distribution through WVCSN Distribution by amplit to intercept of parties.	
Distribution by email to interested parties list accumulated through area forums,	
enquiries, known groups	
Update report to LSP (results of consultation	9 th December 2008
to date)	5 Describer 2000
Public consultation ends	9 th January 2009
Updated strategy circulated to LSP partners	12 th January 2009
for final comments	,
Update report to LAA Programme Board	22 nd January 2009 (date to be confirmed)
Deadline for final comments	26 th January 2009
Chair of the LSP writes to partners to seek	30 th January 2009
endorsement and ask that final strategy is	
adopted through appropriate governance	
arrangements	
Final strategy approved and endorsed by	February – March 2009
partner organisations, including the council	
(see below)	oord Fahmana 0000
Final strategy reported to cabinet	23 rd February 2009
Final strategy agreed by full council*	2 nd March 2009
-	
Strategy launched alongside refreshed LAA	March 2009 (date to be confirmed, but
for 2009-11	potentially could replace LSP meeting
	currently scheduled for 10 th March)

^{*} Once prepared, the SCS must be agreed at full council in accordance with the Local Authorities (Functions and Responsibilities) Regulations 2000/2853