

Core Strategy Timetable

Document Name: Core Strategy Local Plan		Status: Development Plan Document
Purpose: To provide the long-term vision, objectives and spatial strategy for the Borough and the framework for future Development Plan Documents		
Coverage: Borough wide		Time Period: 15 years
Chain of Conformity: National Planning Policy Framework		Post Adoption Monitoring & Review: Annual Monitoring Report 5 Yearly Assessment
Departmental Responsibility: Environmental Services (Forward Planning)		Contact: Andrew Fraser, Forward Planning Manager forwardplanning@wirral.gov.uk
Key Milestones		Key Stakeholders (Regulation 2 bodies): Liverpool City Region Combined Authority Sefton Borough Council Liverpool City Council Cheshire West and Chester Council Flintshire County Council Other Liverpool City Region Authorities Liverpool City Region Local Enterprise Partnership Liverpool City Region Local Nature Partnership Merseyside Environmental Advisory Service Homes and Communities Agency Highways England Merseytravel Environment Agency Natural England Natural Resources Wales Marine Management Organisation Historic England Merseyside Police and Crime Commissioner North West Ambulance Service Merseyside Fire & Rescue Service HM Coastguard and RNLI Office of Rail Regulation and Network Rail Civil Aviation Authority Health and Safety Executive National Health Service Organisations Conservation Area Advisory Committees Local Amenity Societies and Friends Groups Wirral Community Networks Wirral Wildlife Developers and Landowners Utilities and Infrastructure Providers Local Business Organisations Neighbourhood Forums Other General Consultation Bodies
Preparation (Regulation 18):		
Commencement:	July 2005*	
SA Scoping:	July 2006*	
Initial Consultation:	September 2007*	
Issues Vision and Objectives:	February 2009*	
Spatial Options: (Regulation 18)	January 2010*	
Preferred Options: (Regulation 18)	November 2010*	
Settlement Areas: (Regulation 18)	January 2012*	
Publication (Regulation 19)		
Proposed Submission Draft:	December 2012*	
Initial Modifications:	July 2013*	
Further Modifications:	December 2014*	
Further consultation on housing needs and land supply	August 2016*	
Development Options Review	July 2017 to July 2019	
Re-Publication: (Regulation 19)	September 2019	
Representations: (Regulation 20)	September/ October 2019	
Submission (Regulation 22)		
Submission: (Regulation 22)	January 2020	
Pre-Hearing Meeting:	March 2020	
Hearing: (Regulation 24)	May 2020	
Main Modifications (if required)	September 2020	
Inspectors Report: (Regulation 25)	December 2020	
Adoption: (Regulation 26)	January 2021	

An asterisk (*) indicates stages that have already been completed.