

Appendix 5 – LCWIP Birkenhead to New Brighton – Phase 1 Public Consultation and Engagement Strategy 2022/23

1	June to July 2022	'Have Your Say' hub	Preparation of 'Active Travel' hub from which scheme specific consultations will link to
2	June to Sept 2022	LCWIP consultation prep.	Preparation of Phase 1 specific consultation material (hardcopy and online) via discussion at Ward Member briefings
3	Sept to October 2022	LCWIP Phase 1 consultation	Publication and distribution of Phase 1 specific consultation material. 4 week consultation period with responses via 'Have your Say', email, telephone or post.
4	October to November 2022	LCWIP Phase 1 consultation review	Collate and analyse consultation responses and consider implications for scheme design details and delivery timescale.
5	January 2023	Report to Committee on Phase 1 consultation	Committee to consider and agree any proposed changes to Phase 1 following consultation, including any further detailed investigations.
6	January to April 2023	Finalise Phase 1 design	LCWIP Phase 1 scheme design agreed and move forward to business case funding bid with LCRCA