

Appendix 5 – LCWIP Birkenhead to New Brighton – Phase 1 Public Consultation and Engagement 2022/23

1	Summer 2022	'Have Your Say' online portal	Preparation of 'Active Travel' hub from which scheme specific consultations will link to and general information regarding active travel will be contained
2	November to December 2022	LCWIP consultation preparation	Preparation of Phase 1 specific consultation material (hardcopy and online) via discussion at Ward Member briefings, agreement with Active Travel Members Working Group and Chairs and Spokes of Environment, Climate Emergency and Transport Committee and Economy, Regeneration and Housing Committee
3	January /February 2023 – March/April 2023	LCWIP Phase 1 consultation	Publication and distribution of Phase 1 specific consultation material. Minimum 8 week consultation period with responses via 'Have your Say', email, telephone or post.
4	May/June 2023	LCWIP Phase 1 consultation review	Collate and analyse consultation responses and consider implications for scheme design details and delivery timescale.
5	July 2023	Report to Committee on Phase 1 consultation	Committee to consider and agree any proposed changes to Phase 1 following consultation, including any further detailed investigations.
6	August/September 2023	Subject to committee decision, finalise Phase 1 design	LCWIP Phase 1 scheme design agreed and move forward to business case funding bid with LCRCA