

Appendix 1: Care and Support in Extra Care Procurement Timetable

Phases	Summary of key activities	Estimated Timetable
Phase 1	Needs assessment, co-production, internal stakeholder engagement, service design and Committee sign off	January 2025 to April 2025
Phase 2	Market notification, engagement, service specification and KPI development	April to June 2025
Phase 3	Procurement and evaluation	July to October 2025
Phase 4	ODN and award including standstill	November to December 2025
Phase 5	Mobilisation	January 2026 onwards
Phase 6	Contract start date	1 April 2026 onwards