



ALL AGE DISABILITY SERVICE REVIEW

APPENDIX 4: INDICATIVE PROJECT TIMELINE UNTIL MARCH 2024

Deliverables	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24
Contribute to Cheshire and Merseyside's Learning Disabilities and/or Autism Housing Strategy	█	█	█	█						
Establish an All Age Disability co-production group for Preparing for Adulthood		█	█	█						
Desk top review of 25 EHC cases aged 14 to 18 to provide baseline data on quantify future avoidance opportunities.		█	█	█	█					
Review Cheshire and Merseyside's Learning Disabilities and/or Autism Housing Strategy				█	█	█	█			
Co-design the EHCP pathway from education, health and children's social care				█	█	█	█			
Refresh transitions policy (currently 2016)				█	█	█	█			
Develop and refresh an All Age Disability Strategy				█	█	█	█			
Develop a supported employment strategic framework				█	█	█	█			
Update information, advice and guidance for young people, parents and carers on Preparing for Adulthood				█	█	█	█	█	█	█
Develop a local delivery plan for Learning Disabilities and/or Autism housing aligned to Cheshire and Merseyside strategy							█	█	█	█
Co-design the ASC contribution to the EHCP process by year group							█	█	█	█