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REPORT TITLE: Regeneration Programme - Legal 
Services Capacity and Risk Management

REPORT OF: Director of Law & Governance 
(Monitoring Officer)

REPORT SUMMARY

The Audit and Risk Management Committee is asked to consider the risk profile of 
the Council’s Legal Service in its support of the Council’s regeneration ambitions 
following referral of the issue from the Economy, Regeneration and Development 
Committee.

The Wirral Plan 2021-2026 sets out the Councils vision to secure the best possible 
future for our residents, defined by the community prosperity we create and 
supported by our excellent people and services. This proposal directly supports the 
following key themes within that plan:
 A prosperous inclusive economy where local people can get good jobs and 

achieve their aspirations; and
 Safe, vibrant communities where people want to live and raise their families.

This matter has no specific ward implications. 

RECOMMENDATION/S

That the Audit and Risk Management Committee receives the contents of this report.



SUPPORTING INFORMATION

1.0      REASONS FOR RECOMMENDATION

1.1 The Audit and Risk Management Committee is asked to consider the risk 
profile of the Council’s Legal Service in its support of the Council’s 
regeneration ambitions.

1.2 There are a number of external reports in this area, in respect of this Council 
and others, that have highlighted problems pertinent to the evaluation of legal 
governance and commercial risks and delivery of key and large scale projects 
and programmes. The relevant comments and recommendations of the two 
reports concerning this Council and of published reports instigated by the 
Secretary of State (best value reports) and external audit (public interest 
reports) of others and the consultancy and operational response to them, are 
highlighted in this report.

 1.3 The comments and recommendations have been picked up by the Council, in 
seeking to meet the legal resource needed in this area and the skills gap that 
adopting a regeneration programme of this scale and size creates, in acting to 
bolster the in-house resource for direct services and governance and seek 
specialist support in managing external legal services. 

1.4 The approach to resourcing legal support to the various commercial 
negotiations, procurement exercises and land, development and funding 
agreements and transactions that will comprise the Left Bank Regeneration 
Programme has been to develop an ‘intelligent client’ model for general 
counsel. Following a procurement process conducted in 2021, this model is 
supported by a strategic legal partner to better enable the Council to put in 
place specialist and other support from the wider legal marketplace.

1.5 A key component of the approach is forward planning amongst the various 
professional officers to identify commercial and legal issues in advance and 
create legal briefs to respond to need and to manage legal delivery, costs and 
risk. Reporting on this process is to be the subject of a matrix to now be 
regularly presented to the Economy Regeneration and Development (ERD) 
Committee, a copy of which is attached as an Appendix B to this report. A 
copy of this report will likewise be provided to the next ERD Committee.

2.0 OTHER OPTIONS CONSIDERED 

2.1 This report is provided to inform the Audit and Risk Management Committee 
and is at the request of Economy, Regeneration and Development 
Committee.

3.0 BACKGROUND INFORMATION

3.1 The ERD Committee meeting of 26th October 2021 made a referral to Audit 
and Risk Management Committee to consider the risk profile of the Council’s 



Legal Department in its support of the Council’s regeneration ambitions. The 
ERD Committee also requested regular updates on legal risk and project 
profile, for which the first of these is attached for this Committee’s 
consideration.

3.2 The debate and corporate risk profile raised at the ERD Committee centred on 
the LGA ‘Planning Improvement Peer Challenge – Follow Up Review of July 
2020’. This was due to the peer review being referenced on a slide 
presentation of the timeline to delivery, so was the basis of Member questions 
and comment, but is far wider than that. There are separate external events 
that are pertinent to the evaluation of risk and delivery of planning and 
regeneration. 

3.3 The risks associated with the broader regeneration programme have been 
identified via a series of external reports for Wirral and of key comparable 
councils and events. These are referenced below, in reverse date order, 
which then provides context for the Committee’s consideration and the 
management response:
(i) Wirral Council External Assurance Review; 
(ii) Liverpool City Council Best Value Review;
(iii) Wirral Council Planning Peer Review (LGA) Follow up;
(iv) Nottingham City Council external audit (Grant Thornton) public interest 

report – council owned company; and
(v) Camden LBC external audit (Grant Thornton) public interest report – 

council owned development LLP and company)

3.4 Key comments are reported below, in reverse date order. A separate multi-
council audit is being undertaken in response to the report into the significant 
events resulting in the Liverpool CC report concerning regeneration projects 
and legal input.. 

3.5 Wirral External Assurance Review (August 2021)

3.5.1 The External Assurance Review was commissioned by the Secretary of State 
and included a Governance report submitted in September 2021. The Council 
has accepted the comments and recommendations and produced a plan to 
implement them, an action endorsed by full Council. In the report it is stated in 
section 7 (Capacity and/or Capability to Improve) that:

“An area of risk, however, is ensuring that there is sufficient 
financial and legal expertise assigned to the very complex and fast 
moving delivery and investment vehicles in regeneration. Pleasure 
at seeing external funding secured and schemes progressing after 
many years of false starts may be bringing a degree of optimism 
that clouds a rigorous and healthily sceptical view of the financial 
risks.”



3.5.2 This  has been addressed by an on-going recruitment drive  to fill legal 
vacancies and by the introduction of a  strategic legal partner to work closely 
with the legal team with the methodology as set out later within this report. 

3.6  Liverpool City Council Best Value Inspection (March 2021)

3.6.1 Undertaken under the Secretary of State’s powers under the Local 
Government Act 1999, an inspection was undertaken into the affairs of 
Liverpool City Council. This highlighted a number of risks associated with 
regeneration and legal services. These issues are well known but at their 
heart, it is a tale of what can go wrong when a ‘just get it done’ culture 
prevails. and, indeed, the author of the report following the inspection has 
stated there is far more to come out but that could not be included because of 
ongoing police and internal investigations, 

3.6.2 In the context of this report, two comments stand out, which are:

(i) “When [Decision Notice]s were produced, they were done at speed 
based on verbal instructions, putting pressure on legal and finance 
teams to sign matters off without due consideration and diminishing 
their ability to be LCC’s gate keepers. When legal and finance teams 
had the ability to challenge, they were often ignored” 

(ii) “The LCC recovery plan will need to build the prominence of Legal 
Services, and include investment in senior staff, increasing 
oversight of outsourcing and reducing reliance on external firms for 
non-specialist matters. Any review and update of the Constitution 
and SO [Standing Orders] should provide clarity about the full 
responsibilities of the City Solicitor and MO [Monitoring Officer]  role 
for the benefit of both members and the public alike.”

3.6.3 Whilst the comparison between the two councils’ provision, co-ordination and 
risk management of property, planning and regeneration affairs is the subject 
of a separate internal audit report, it is worth noting the several passages that 
relate to legal and regeneration services and their relationship with 
development issues that the internal audit has given assurance on in terms of 
Wirral Council practices. The key recommendations for legal services are set 
out below, including the response to the Wirral audit comparison. 

3.6.4 “Liverpool City Council Summary findings - Legal Services
(i) Legal services in Liverpool City Council were significantly cut from 

2010-14 and resources were stretched leading to the outsourcing of 
large volumes of work. One Officer estimated that 20-25% of the 
Regeneration legal work was outsourced and in 2016 Regeneration 
created a new solicitor post and then went on to create a further 
solicitor post. 

(ii) In 2018 the Chief Executive moved Legal Services and the City 
Solicitor/MO from the S151 line management chain to report directly to 



him. The MO is also the City Solicitor but there is no specific 
designation of that role as the Solicitor to the Council in the constitution. 

(iii) The Development team has two qualified lawyers and two skilled legal 
assistants to cover a substantial amount of work. In 2017 LCC made 44 
disposals of property and maintained an average of 35 disposals a year 
over the review period. However, Legal Services had a reputation for 
being ‘slow’ and struggled to keep up with the volume of work. 

(iv) Officers often procured at speed and went to legal firms they had 
worked with before, creating a small pool of preferred firms and 
solicitors. It led to occasions where both LCC and the developer were 
using the same firm.

(v) On occasion the first time Legal Services became aware of outsourcing 
was when they were required sign off a [Officer Decision Notice] or to 
witness the Authority’s seal and such outsourcing resulted in an 
absence of copies of external legal files and formal documentation.

(vi) It was common practice for internal Legal Services to be presented with 
reports for “sign off” seemingly at the last possible moment, with 
emphasis on the political support behind any proposal.”

3.6.5 Summary of Wirral Council’s Response to Liverpool City Council  
report/Findings
Assurance provided by the Director of Law and Governance (Monitoring 
Officer) that:

(i) The significant cut of legal services in previous years took the Service 
to well below that required to manage the workloads, leading to an over 
reliance on outsourcing, poorer corporate governance, unsatisfied 
client officers and unmet demand, similar to that at LCC. This has been 
recognised and a service redesign and investment took place in 
2018/19, with recruitment in 2019/20 onwards and a trainee 
programme introduced to seek to address this. 

(ii) The redesign places 4 Principal Lawyers (3 appointed) to manage 
teams in related disciplines supported by a Consultant Lawyer and 
Practice Manager. Recruitment of Principal Lawyers (managers) has 
created a more ‘business partner’ focussed set of services. However, a 
high number of vacancies remain an issue and a pressured 
environment remains, particularly in respect of regeneration and 
safeguarding, with continuing reliance on less economic or effective 
use of outsourcing and/or locums as a result.

(iii) The practice of direct instruction from other departments, including 
Regeneration, was ceased in 2017/18 with the appointment of the 
current Director of Law & Governance. To enforce this, Senior 
Leadership Team issued an instruction that direct outsourcing would be 
a disciplinary matter. Invoices for all legal work are signed off by the 
instructing lawyer before payment. 



(iv) Embedding the concept of Legal Services as ‘intelligent client’, in 
supporting the Council, regulating communication and best value 
management of outsourcing, is key to the current design. This was 
reinforced by a report commissioned from Trowers and Hamlins, a 
nationally recognised external solicitors in support of the considerable 
amount of regeneration work forecast. Additional modelling is 
underway, as a result of the 2020 report.

(v) At Wirral, the equivalent role to the Liverpool City Council  City Solicitor 
is the Director of Law and Governance and the equivalent to the  
Assistant City Solicitor is the Head of Legal Services (Deputy 
Monitoring Officer). Both are in post and are stable positions within the 
Authority’s structure. The previous and current version of the Council’s 
Constitution recognise the role of the Monitoring Officer, designated as 
Director of Law and Governance and which post is appointed to by full 
Council. The post is a full member of Senior Leadership Team and 
reports directly to the Chief Executive. 

(vi) There remains separation of responsibility and management between 
regeneration and legal services, with a ‘head of profession model’, 
meaning separate sign-off is required by Legal Services, providing a 
sense check in any land negotiations. 

(vii) The new committee structure places greater emphasis on the discipline 
of report writing and timescales. The delegation levels in respect of 
land and the necessity for committee reports and published officer 
decisions require increased governance input.

Assurance provided by the Assistant Director – Human Resources and 
Organisational Development that:

(i) The legal services function has been reviewed in the past 12-18 
months and this included an external review and recommendations 
about models of delivery and resources required. 

(ii) Significant investment was agreed to add capacity to the legal 
department with a range of posts required and with the aim to meet the 
demands of the Regeneration Directorate and to reduce the spend in 
relation to external legal advice in a number of areas. Recruitment to 
some legal posts in Local Authorities does present some challenges 
and further work is ongoing to recruit to vacant posts in the structure. 

Internal Audit comment that:  
(i) Internal Audit acknowledges and supports the work being undertaken in 

Legal Services to redesign and recruit the vacant posts within the 
service. 

(ii) It should be ensured that the recommendations made by the external 
law firm in support of the regeneration work forecast and additional 
modelling are implemented within the timescales agreed.



3.7 Wirral Planning Peer Review follow up (July 2020)

3.7.1 The LGA peer review of the previous year contained a recommendation 10 
that the Council should “Ensure appropriate governance to take risk aware 
approach regarding legal and procurement processes to deliver growth”. The 
follow up process in July 2020 reported that: 

“There has been little progress on this issue. The Peer Team have to 
report that there remain serious concerns about how the Council’s 
Legal team continues to support the Wirral Growth agenda and 
reference is made to the situation deteriorating. This is one of the 
key risks to the Council achieving its ambitions moving forward.” 

3.7.2 The detailed excerpt was as follows:

‘The Council has failed to make progress on tackling issues in the quality of 
support from Legal Services to the substantial and demanding regeneration 
and growth agenda in Wirral. In relation to Wirral’s regeneration needs, 
investors and partners describe the position as getting worse not better. They 
say the attitude, tone and approach of the Council’s Legal Service is 
combative and inefficient. The peer team consider this a key risk to delivering 
on the Borough’s land use and regeneration issue and this needs immediate 
attention.’(para 1.8)

“While noting that the Council’s governance focus will have been on the 
creation of the new committee system, nevertheless there has been no clear 
demonstration of progress in relation to this recommendation.

“We reported last year that we had received strong messages from partners in 
relation to their concerns about the role of the Council’s legal and 
procurement services in facilitating land and development agreements and 
delivering planning decisions. The peer team have to report that serious 
concerns remain in relation to how the Legal Department continues to support 
the Wirral growth agenda and the Regeneration and Place Directorate. From 
what we were told, internally but also especially by external partners, there 
appears to be a lack of support from Legal Services which has the potential to 
de-rail the growth agenda. For example, investors and partners remain very 
concerned how the Legal Department interfaces with them and the time taken 
to deal with issues. 

“Worryingly, in relation to Wirral’s regeneration needs, investors and partners 
describe the position as getting worse not better. They say the attitude, tone 
and approach is combative and inefficient. While in general partners reported 
an improving change in corporate culture and approach and in the Council’s 
reputation, this issue is impacting negatively in relation to confidence. We 
recognise that there have been moves to outsource legal work on some 
regeneration schemes to external commercial lawyers. However, such work 
still has to be commissioned and coordinated though the Legal Department. 

“This is one of the key risks to the Council achieving its ambitions moving 
forward and requires the direct attention of the Chief Executive to resolve if it 



is not to have a major impact on the Council’s ability to secure the necessary 
funding. The peer team therefore repeat what we said before that we have 
serious concerns as to how this could impact on your growth agenda and the 
delivery of major regeneration schemes."

3.8 Actions in Response

3.8.1 The Council’s Legal Services has responded through a restructure and 
investment in staff and cultural approach through 2018-20 as noted above. 

3.8.2 In particular, an external report on meeting the challenge of the Council’s legal 
capacity and capability to deliver the programme was completed in August 
2020, commissioned from Trowers and Hamlins (‘the legal resourcing report’). 
This set out the following immediate to short term recommendations:

“1. The Council has realised that a significant issue is not being able to 
identify what legal inputs are required for each project.  Because of that 
the Council cannot easily seek external legal support as it doesn't know 
what support to ask for.  That means that, before focusing externally, 
the immediate task is to identify those needs.  Recommendation – 
identify the detailed needs for each project or linked work stream.  

2. The plans for practical implementation of the next phase of projects 
cannot happen until the right team of professional advisers is in place.  
As a solution capable of immediate implementation we recommend 
creating a [team approach] to identify, assess and manage the current 
and approaching work streams.  

3. The team can then work alongside Council colleagues to identify each 
work stream and quickly recommend what is needed from a 
commercial, legal, funding, timing and governance perspective.  

4. The team and needs recommendations will then allow the Council to 
better articulate its legal requirements and move towards fulfilling its 
‘intelligent client’ role.  With the legal inputs of each project clear the 
Council can only then approach the numerous methods for procuring 
external support. 

5. We are instructed that [an external property consultant] is currently 
preparing the detailed list of all of the projects that the Council is to 
embark upon. Once properly assessed we can then jointly recommend 
what legal services input will be required. Without this crucial step there 
is a real risk that highlighted projects will stall and suffer abortive costs 
or loss of allocated funding.

6. This early stage assessment also serves a useful political purpose.  It 
will show members and relevant officers that the Council is taking 
sensible steps to create a sustainable implementation plan. That ability 
to reflect an honest assessment of its capabilities and the ability for 
professional advisers, both internally and externally, to have critical 



friend conversations will promote a useful buffer again the results of the 
poor peer reviews.  

7. The team must then be able to give professional and independent 
views as to the merits of each project including any perceived risks.”

3.8.3 Two key comments made to be actioned were:

 “Without experienced lawyers overseeing the regeneration projects the 
Council faces unnecessary risks, avoidable delays, commercial decisions 
which have not been fully risk assessed or worse, acting beyond the 
authority of the relevant officers.  This in turn creates significant economic, 
political, social and reputational risks.”; and

 The Council has realised that a significant issue is not being able to 
identify what legal inputs are required for each project.  Because of that 
the Council cannot easily seek external legal support as it doesn't know 
what support to ask for.  That means that, before focusing externally, the 
immediate task is to identify those needs.”

3.8.4 These recommendations and the actions in response were the subject of a 
report to the Local Plan Advisory Group of September 2020, made up of 
interested Members and containing each political group leader. These plans 
have been enacted upon in the following period by Legal Services and by 
Regeneration Services, and are now in place, as described below.

3.8.5 The response has been to continue to develop an intelligent client model 
within the Council’s in-house service to properly understand the projects and 
programme to:

 deliver upon the projects and programmes;

 provide assurance to the Council and to its members and the statutory 
governance officers;  

 ensure that the right legal support is in-place through the appointment of 
the correct level of external specialists;  

 ensure  that communication of advice and services is understood to and 
from the Council as client and advisors;

 appoint a lead principal lawyer to manage the programme and be the 
keystone for the intelligent client role; and

in so doing enable the team to manage delivery, risk and costs

3.8.6 The role of the intelligent client is described as “key to the legal success of 
major projects. The management of external law firms is a central part of a 
general counsel role within an organisation. The absence of an intelligent 
client role to ask the right questions for the client organisation, to understand 
and test the answers, to see the gaps or to interpret those answers for the 
purposes of the culture and understanding of the organisation has, we 
understand, led to several failures. This is in addition to the ability to 



challenge, understand and properly manage costs. The intelligent client role 
must be an embedded role within the organisation to fully achieve the 
requirements.  In the case of local authorities, this role must also be able to 
meet the expectations of the Monitoring Officer and the requirements of local 
government law.  This, again, means the supporting external law firms must 
have this skill set as well as the full range of regeneration related services. To 
ensure that the Council is not being over ambitious or overreaching its 
capabilities, the proper mix of client and adviser support needs to be in place.”

3.8.7 The Regeneration and Place officers, through and with the assistance of 
external consultants and Homes England, have produced a list of projects to 
consider in terms of funding, land ownership, procurement and development 
needs, which has allowed the better risk management of input to forthcoming 
projects.

3.9 Strategic Legal Partner

3.9.1 During this period there have been as many as eight separate legal firms 
instructed on eleven projects at any one time, which is not helpful to the 
overall understanding of the needs of the programme or of managing on 
delivery and costs management. To meet the primary capability needs in 
procuring and managing such a large scale set of legal projects, the legal 
team has with the assistance of the procurement team sought to obtain the 
services of a strategic legal partner.

3.9.2 A summary description of the specification that went to market was as follows:

“The Council to date has had a piecemeal approach to the commissioning of 
external legal required to support several regeneration projects that are 
already ongoing. The Director of Law and Governance is concerned that this 
piecemeal approach will, when scaled up, lead to duplication and increased 
cost. There is a need for a targeted manageable response to meet the needs 
of Wirral’s regeneration requirements as a whole.

The Council has a need to develop its role as "intelligent client". The role of 
the intelligent client is key to the legal success of major projects. The 
management of external law firms is a central part of a general counsel role 
to:
 ask the right questions;
 understand and test the answers;
 see the gaps or to interpret those answers for the purposes of the culture 

and understanding of the organisation;
 challenge, understand and properly manage costs. 

The Council needs support in developing its intelligent client role in the form of 
a single strategic legal partner:

 to assist in the development of strategic advice as to the resourcing of 
projects and a developing road map for future projects including an 



analysis of resource requirements and a robust approach to risk 
management;

 to advise the Council on the briefs on which it should be seeking to issue 
with invitations to tender for the legal work on various regeneration work 
streams;

 to assist the Council in managing and monitoring the output of firms that 
have been appointed to regeneration work streams; and 

 to demonstrate added value to the council in the form of training, 
secondment opportunities, precedent sharing and know how. 

An assessment process will need to be devised to create a standardised 
approach to creating a legal services brief for each project for which external 
firms can tender.  This will help future project management and the approach 
to any tendering exercises for external legal support. This will also involve 
input from other professional disciplines including colleagues from 
procurement, planning, assets, and facilities management.” 

3.9.3 The specification went on to describe in greater detail the legal inputs required 
to inform the legal briefs going to market, concerning the following matters 
being:
 project governance;
 stakeholder engagement;
 Council approvals and delegated authorities;
 contractual and commercial joint ventures and partnerships, 
 funding, planning, commercial property, litigation and dispute resolution; 

and 
 advice on the appropriateness of utilising various procurement 

frameworks for the onward procurement of substantive advice from 
external solicitors.

3.9.4 The procurement process ran from early 2021. Group spokespersons from the 
ERD Committee were invited to the set of interviews with finalist law firms 
together with officers of Regeneration and Place and the assessing in-house 
lawyers. The contract was awarded to Trowers and Hamlins LLP 
(www.trowers.com).

3.9.5 Trowers and Hamlins have begun working with officers to take a view on the 
forthcoming projects to prioritise required legal input and to prepare 
specification to go out to the legal market. As projects develop this will include 
to assist the in-house team in peer reviewing the work undertaken and costs 
charging.

3.9.6 This procurement exercise for a strategic legal partner also opens up the 
access, through existing frameworks, for their assistance to undertake direct 
work:

http://www.trowers.com/


(i) where there is an urgent need and to assist the in-house team where 
there are capacity gaps (including unfilled vacancies), peak flow and skills 
transfer; and

(ii) where there is a need for strategic input from a point of understanding.

3.9.7 This process outlined is described in the flowchart attached as Appendix A to 
this report.  

3.10 Reporting

3.10.1 A key component of the approach is forward preparation between various 
professional officers to identify legal issues in advance and create briefs to 
respond to need and to manage legal delivery, costs and risk. This is to be the 
subject of regular sharing with the ERD Committee, through a reporting 
matrix. The first of the reporting matrices is attached to this report as 
Appendix B. The Legal Brief Matrix with confidential items  is attached to this 
report as Appendix C. The legal costs relating to the reporting Matrix is 
attached to this report as Appendix D.  

3.10.2 Appendices C and D are exempt from publication in accordance with  
paragraph 3  of Part 1 of Schedule 12A of the Local Government Act 1972 
(being information relating to the financial or business affairs of any particular 
person, including the authority holding that information). 

3.10.3 It is suggested that the information  set out within this report should provide 
the Committee with assurance that sufficient steps have been taken to enable 
the Council to proceed with its regeneration  programmes with appropriate 
legal support (whether provided internally or with external solicitors  or a 
combination of both). It is also suggested that proper attention  has been 
given to audit reports relating to other authorities and to the internal  reports 
listed  at paragraph 3.3 of this report.  

4.0 FINANCIAL IMPLICATIONS

4.1 The cost incurred in the current financial year in terms of both internal and 
external solicitors and counsel are set out in Appendix D to this report. 

5.0 LEGAL IMPLICATIONS 

5.1 Adherence to procurement rules (contract standing orders), the Public 
Contracts Regulations and conflict of interest considerations has been 
pertinent to these processes to then managing wider legal risk mentioned 
below.

6.0 RESOURCE IMPLICATIONS: ICT, STAFFING AND ASSETS

6.1 As this report is for information there are no substantive ICT Staffing and 
Assets implications arising out of the proposals set out within this report.



7.0 RELEVANT RISKS 

7.1 The management of risks to the Council come in the form of managing 
the risks to delivery, as well as managing the commercial and financial risks 
and the risks for proper governance and legality.

7.2 These risks can be managed by having the correct capacity and skill-set 
available to be ‘at the table’ and to ‘make the deal’. This is distinct from the 
delivery of restricted legal services or transactional drafting but is about 
providing the right legal advice to the Council to capture what risks and 
eventualities there might be, to mitigate those and to make their management 
a part of the structure of any agreement.

8.0 ENGAGEMENT/CONSULTATION 

8.1 Consultation has not been undertaken on the proposals within this report 
given that it is essentially for information. 

9.0 EQUALITY IMPLICATIONS

9.1 Wirral Council has a legal requirement to make sure its policies, and the way it 
carries out its work, do not discriminate against anyone. An Equality Impact 
Assessment is a tool to help council services identify steps they can take to 
ensure equality for anyone who might be affected by a particular policy, 
decision or activity.

9.2. Whilst there are no equality implications arising from this report, the 
associated actions arising from the project and programmes that legal 
services are involved with as described within this report  may need to  be 
assessed and  any equality issues mitigated in terms of  any negative impact 
that may emerge.

10.0 ENVIRONMENT AND CLIMATE IMPLICATIONS

10.1 There are no environment or climate implications arising from the proposals 
set out within this report 

11.0 COMMUNITY WEALTH BUILDING 

11.1 There are no specific Community Wealth Building implications arising from the 
proposals set out within this report. It should be noted that social value was a 
criteria within the selection process of the Strategic Legal Partner.

REPORT AUTHOR: Philip McCourt, Director of Law and Governance
philipmccourt@wirral.gov.uk

APPENDICES

Appendix A Flowchart setting out the initial process to outsourcing of matter as 
agreed with Trowers and Hamlins.



Appendix  B Legal Brief Matrix. 

Appendix C Legal Brief Matrix with confidential items.*  

Appendix D Costings information relevant to the Legal Brief Matrix*. 

* Appendices C and D are exempt from publication in accordance with paragraph 3 
of Part 1 of Schedule 12A of the Local Government Act 1972 (being information 
relating to the financial or business affairs of any particular person, including the 
authority holding that information).
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Appendix A

Managing lawyer authorises Legal Brief to be prepared by in-house 
regen and legal officers with T&H through triage process – Default 

to be made ready for marketplace/external legal services

Initial legal assessment

Is there capacity for this to be dealt 
with by the in-house legal team?

Project or business case being developed.
Referred by Directorate through programme board or ICB for legal input

Appoint T&H separately to 
carry out urgent work or 

support in-house team on 
basis of legal brief (or HoT).

Appoint T&H separately 
to provide strategic 

advice work arising out 
of legal brief.

External legal services to achieve the Legal Brief outcomes procured 
through consortia market by managing lawyer working with regen 

officers and T&H

Appointed lawyers conduct the work according to the Legal Brief on behalf of client officers
Managing Lawyer receives bills for approval and monitoring updates 

Managing Lawyer involved again only on exception reporting, closure report or any 
requirement for decision and/or MO issue.

Legal Brief is assessed for 
procurement from NWL Consortium, 
CCS or other marketplace

Is this too urgent or requires separate 
strategic advice or other step before 
being able to be issued for 
procurement?

Appointment & Review

External legal supplier engaged 
to conduct the work to the Legal 
Brief



APPENDIX B

ECONOMY REGENERATION AND DEVELOPMENT COMMITTEE 26 JANUARY 2022

APPENDIX 1 

REGENERATION CURRENT AND ANTICIPATED LEGAL REQUIREMENTS 2022/23
6 January  2021

Ongoing 
Matters 
Project Title

Regeneration, 
Development 
Programme 
or Project

Type of legal support and 
request

Regen Team 
Contact 
Officer 
(internal & 
external)

Legal 
Manager 
(in-house 
officer 
with 
conduct)

External Legal
Support 

Anticipated 
additional 
future support

Legal Risk 
RAG rating*

Comments / notes on 
progress & issues 
(non-exempt 
information)

Birkenhead 
Commercial 
District 
Offices 
phase 1

Central 
Birkenhead 

 Council to occupy 
building A1. 
Lease(s) for Occupiers 
Building A2 will eb 
required. 

The lease is 
unconditional 

Sally  Shah Matthew 
Neal. 

DLA 
completed 
the 
agreement 
for lease. 
Legal 
Services 
dealt with 
the 
completion 
of the lease 
(once it had 
gone 
unconditiona
l)

On-going legal 
support to 
draft/manage 
lease issues 
likely to be 
generated 
from Council’s  
management 
of buildings 
A1/A2. (A1 
included at 
this stage to 
cover scenario 
of both 
buildings 

Green Managing of 
buildings A1/A2 will 
be led by Asset 
Management with 
Regeneration 
support.



Brabners 
dealt with 
the s106 
agreement 
relating to 
the hybrid 
planning 
consent.  
associated 
lease. 

being let on 
open market.
 The removal 
of the market 
from the 
scope of the 
proposed 
development 
may need an 
amendment 
the s106 
and/or 
variation of 
the planning 
consent which 
would need 
legal advice 
and 
representation  

Dock Branch 
Park 

Birkenhead 
Central  

Acquisition of land from 
Network Rail, advice on 
any liabilities (e.g., 
highway bridges over the 
route of the line), land 
acquisition strategy 
including potential CPOL 
advice, land referencing, 
planning advice and 
procurement in terms of 
contractor 
appointments, subsidy 
control advice on any 

Cathy 
Palmer 

Matthew 
Neal 

Internal at 
present. 
Internal legal 
team are 
carrying out 
detailed title 
investigation 
of the site. 

Support on all 
legal elements 
identified. It is 
anticipated 
that 
implementing 
any land 
assembly 
strategy  will 
be dealt with 
by external 
firm with 
advice on the 

Green The area of Dock 
Branch Park has 
upwards of 35 third 
property land 
interest.



grant funding 
agreements and back to 
back grant funding 
agreement. 

Proposal for transport 
shed with National 
Museums Liverpool as 
an end user will need 
subsidy control advice as 
well as commercial 
property support. 

brief and 
procurement 
approach 
being obtained 
from Trowers.  

Egerton 
Village 
(WWIF)

Wirral 
Waters

Grant Funding 
Agreement between the 
Council and Peel  Land 
and Property.

Subsidy control advice to 
ensure that the 
arrangements are lawful. 

Alison 
Pritchard 

Colin 
Hughes 

DWF have 
advised  on 
subsidy 
control

Grant funding 
agreement 
awaited from 
Peel. 

Green £1.75m WWIF grant 
approved.  Planning 
permission in place, 
Peel speaking to 
potential 
contractors re start 
in early 2022 and 
drawdown of grant 
commencing late 
21/22.

Hind Street 
Birkenhead 

Birkenhead 
Central

Advice on legal structure 
for collaboration, with 
major landowners and 
other landowners, 
including site due 
diligence and land 
acquisition strategy. 
Advice also on subsidy 
control and grant 
funding. Acquisition of 
National Grid land 

Sally Shah Matthew 
Neal 

DWF Formal 
collaboration 
agreement, 
Conditional 
sale and 
purchase 
contract and 
any necessary 
compulsory 
acquisition. 

Green Further grant 
funding will be 
required.



Legacy Wirral 
Waters

Agreement for lease and 
negotiation  of a deed of 
variation to deal with 
amendments of various 
warranties  

Sally Shah Matthew 
Neal 

DWF dealing 
with deed of 
variation. 

Drawn down 
of 50-year 
lease   after 10 
years from 
first 
occupation.  
Agreement 
reached as to 
warranties as 
to the 
condition of 
the dock wall. 

Green Council acquiring 
50-year lease with 
initial 10-year 
leaseback to Peel 
(Legacy).  

Maritime 
Knowledge 
Hub
 

Wirral 
Waters

Forward Funding 
Agreement/Agreement 
for Lease  and Lease
Subsidy Control
Procurement advice
Tax advice
Inter departmental 
“loan”.
Operator 
appointment/market 
consultation/procureme
nt

Helen 
Carney  

Colin 
Hughes

DWF on 
commercial 
property, 
subsidy 
control and 
procurement 
and financial 
structuring 
and 
procurement 
route.  

Grant Funding 
Agreement  
for SIF grant 
from LCRCA is 
awaited 
pending 
evidence being 
supplied of 
significant 
commercial 
interest in 
leases for the 
premises 
being taken 
up. 

Transaction 
will be dealt 
with internally

Green £23m development. 
Council acquiring 
250yr lease.  
Planning anticipated 
in 21/22, start on 
site anticipated in 
early 2022. 

£2.2m WWIF grant 
approved. 
Drawdown of grant 
commencing 21/22  

Soft market testing 
of interest for 
future operator of 
the innovation hub 
has been 
completed. 



Procurement 
and 
appointment 
of Operator 
when scheme 
nearing 
completion

Operator 
appointment  is 
dependent on the 
project proceeding 
and Agreement for 
lease conditions 
being satisfied.

Grant funding  has 
been secured for 
ERDF: £965,462
LCRCA SIF: £676,146

New Ferry 
Regeneratio
n Project 

New Ferry Land assembly and CPO 
advice and transactions 

David Ball Anne 
Quirk 

Not 
applicable 

Commercial 
property 
transactions to 
acquire land 
by agreement. 
CPO 
proceedings 
for land not so 
secured 

Green P and R Committee 
approved in 
principle a CPO in 
March 2021 and 
commencement of 
procurement 
process for 
Development 
Partner. Report 
being brought to 
ERD seeking 
authority to   
appoint 
development 
partner in Jan 22  
arising from 
competitive 
dialogue.



Towns Fund 
projects x 
12
 

Birkenhead Grant Funding 
Agreements and any 
ongoing subsidy control 
issues. 

Bev 
Staniford 

Andrea 
Lowe 

None as of 
yet. 

Potential 
Subsidy 
control issues. 

Green Instructions have 
been provided and 
matter is 
progressing.



Forthcoming   
Matters 
Project Title

Regeneration, 
Development 
Programme 
or Project

Type of legal support and 
request

Regen 
Team 
Contact 
Officer 
(internal 
& 
external)

Legal 
Manager 
(in-house 
officer 
with 
conduct)

External 
Legal
Support 

Anticipated 
additional 
future support

Legal Risk 
RAG rating*

Comments / 
notes on 
progress & issues 
(non-exempt 
information)

District Heat 
Network 

Wirral Waters District Heating Network 
Birkenhead. Contract to 
appoint technical, 
financial and legal 
consultants to prepare 
business case with a view 
to securing approval to 
proceed with the 
development of a heat 
network. It outlines 
requirements covering 
technical, legal, financial 
and commercial 
disciplines.  Whilst some 
consultancies may be 
able to provide relevant 
expertise in more than 
one area, it is unlikely 
that one organisation 
alone 

Emma 
Hopkins 

Matthew 
Neal 

 Trowers to 
produce legal 
brief with 
substantive 
work to be 
carried out by 
a firm to be 
procured. .

Grant funding, 
Subsidy 
control, 
regulatory 
requirements 
for energy, 
commercial 
property 
transactions, 

Not 
applicable.

Scoping of 
project needs 
completing.

Expo Village Hamilton Park Development agreement 
along with commercial 
property support in terms 
of land assembly or 
collaboration (the land is 
currently  partly owned 

Cathy 
Palmer 

Matthew 
Neal 

All internal to 
date. 

Other than the 
identified 
items, further 
matters for 
advice have 

Not 
applicable 

Officers currently 
considering 
delivery options. 



by the Council and Wirral 
Methodist Housing 
Association.  Advice on 
compliance with previous 
grant funding agreement 
and potential clawback. 
Procurement advice on 
appointment of operator 
for the Expo. Advice on 
onward grant funding 
arrangements to ensure 
compliance with Towns 
Fund Grant requirements. 

not yet been 
scoped. 

Land 
Registry

Waterfront Acquisition and Heads of 
Terms, supported by 
grant funding. 

Cathy 
Palmer 

Matthew 
Neal 

None  as of 
yet

Potential land 
contamination 
issues and 
associated 
warranties or 
indemnities a 
part of any 
commercial 
property 
transaction 
support. 

Not 
applicable. 

Heads of Terms 
have not yet 
been agreed by 
ERD / P and R 
Committee

Sustainability 
Central Hub

Wirral Waters Grant funding agreement Cathy 
Palmer 

Not 
applicable 

Not 
applicable. 

Legal support  
will be 
required for 
Towns Fund 
grant funding 
agreement. A 
decision will 
be taken in 
due course as 

Not 
applicable 

Site in MEA Park 
west, part of 
Towns Fund, 
grant to Peel L&P 
– concept stage, 
requires business 
case to be 
developed



to how to 
resource that. 
etc

Sustainable 
Urban 
Drainage 
scheme land 
acquisition

Wirral waters Land Acquisition Cathy 
Palmer 

Not 
applicable

Not 
applicable

Commercial 
property work 
to legally 
acquire the 
land. 

Not 
applicable. 

Landscape 
scheme on 
Beaufort 
Road/Wallasey 
Bridge Road land 
needs to be 
acquired from 
Network Rail, 
Peel failed to 
reach agreement

Woodside 
Gyratory

Waterfront Acquisition of land Cathy 
Palmer 

Matthew 
Neal 

Not yet 
scoped. 

Potential grant 
funding 
arrangements. 

Not 
applicable. 

Project is at 
formative stage 
at present with 
no substantive 
legal advice 
required as of 
yet.


