
 

ECONOMY REGENERATION & DEVELOPMENT COMMITTEE
Monday, 22 November 2021 

REPORT TITLE: TOWN DEAL - ACCEPTANCE OF GRANT
REPORT OF: DIRECTOR OF REGENERATION AND PLACE

REPORT SUMMARY
On 15th July 2021, the Council received notification of the outcome of a submission it had 
made to the Ministry of Housing, Communities and Local Government (now renamed 
Department for Levelling Up, Housing and Communities - DLUHC) Town Deal Programme. 
This announcement set out that the Council had been invited to enter into a Town Deal for 
Birkenhead, up to a value of £25,000,000 (the Grant Funding). This ‘in principle’ award is 
offered subject to the successful completion and approval of businesses cases for the 
projects included in the bid submission. Both the Council and DLUHC have agreed the 
Heads of Terms.

This report sets out the next steps. Committee is asked to delegate a number of decisions 
to the Director of Regeneration and Place in terms of accepting the grant and commencing 
activity to develop and deliver the Town Deal for Birkenhead.

Town centre regeneration is a long-standing priority for the Council. 

The Wirral Plan 2021 - 2026 has been developed and the focus covers the following five 
themes: 

 Safe & Pleasant Communities 
 Brighter Futures 
 Active and Healthy Lives 
 Sustainable Environment 
 Inclusive Economy 

This project, and the wider regeneration Programme, delivers against all of the above 
themes. Most specifically, it will contribute significantly towards the ambitions for a thriving 
and inclusive economy, creating jobs and opportunities for all.

This matter affects the wards of Birkenhead and Tranmere, and Seacombe.

This is a key decision owing to the significance in terms of the effect on communities living 
or working in an area comprising two or more wards in the Borough as well as being in 
excess of £500,000 in monetary value.



RECOMMENDATIONS

That Economy Regeneration and Development Committee requests that Policy and 
Resources Committee approve the following recommendations: 

1. Note the content of the report and the announcement from Government regarding 
the Town Deal funding award in relation to Birkenhead;

2. Note the re-profiling of the funding allocation for projects as set out in paragraph 3.8 
of this report;

3. Authorise the Director of Regeneration and Place to accept the offer and funding 
from DLUHC, via a grant made under Section 31 of the Local Government Act 2003;

4. Authorise the Director of Regeneration and Place to progress delivery of the Town 
Deal Programme, in line with the Section 31 Grant and the Town Investment Plan, 
and to implement a change control process (if required);

5. Authorise the Director of Regeneration and Place to allocate the Town Deal pre-
development funding of £1,250,000 (5% of the total award) on receipt;

6. Authorise the Director of Resources as S151 Officer to review and approve business 
cases, in consultation with the Director of Regeneration and Place, and submit the 
results to DLUHC in order to release the remaining funds; and 

7. Authorise the Director of Law and Governance in consultation with the Director of 
Regeneration and Place and the Director of Resources to enter into any necessary 
agreements or other legal documentation to implement the above recommendations.



SUPPORTING INFORMATION

1.0 REASON/S FOR RECOMMENDATIONS

1.1 A Town Deal for Birkenhead will enable access to significant funding to support the 
regeneration of Birkenhead.

1.2 The Birkenhead Town Deal Board have identified a number of interventions that will 
help the regeneration of Birkenhead. These interventions were included in the Town 
Investment Plan which was approved by DLUHC and resulted in a grant funding 
offer. The funding provides the Council with the opportunity to support the projects 
identified by the Board and help to regenerate Birkenhead.

1.3  At its meeting on 26th January 2021 the Economy, Regeneration and Development 
Committee approved the Town Investment Plan and its submission to DLUHC for the 
funding. The Committee also delegated authority to the Director of Regeneration and 
Place, in consultation with the Chair and Committee Spokespersons, to accept the 
Heads of Terms. The Heads of Terms were accepted on 5th August 2021.

1.4 The Heads of Terms reflect the proposals set out in the Town Investment Plan and 
how the funding can be allocated. 

2.0 OTHER OPTIONS CONSIDERED

2.1 The Council has the option not to accept the grant funding. The Town Deal Fund is 
significantly aligned with the ambitions of the regeneration programme for 
Birkenhead and provides a valuable source of funding for delivery. Should the 
Council choose not to accept the funding, the opportunity to invest £25,000,000 in 
Birkenhead and deliver the projects will be missed. This option has been discounted.

3.0 BACKGROUND INFORMATION

3.1 In November 2019, DLUHC launched its Towns Fund programme with the ambition 
of creating jobs and building stronger and more resilient local economies and 
communities. Birkenhead was nominated as one of 101 towns in the country to 
potentially benefit from up to £25m and to develop a Town Deal. Later, the option 
was given for towns to apply for an additional £25m, additional to the original £25m, 
if it was felt a strong case could be made for projects with regional and/or national 
impact.

3.2 In January 2020, the Birkenhead Town Deal Board was established. Locally led and 
made up of Members of Parliament and locally elected members, representatives 
from business, education, community and voluntary sectors, the Town Deal Board 
oversees the Town Deal programme for Birkenhead and is accountable for delivery. 
The Board is advisory to the Council which is the lead authority on the Town Deal 
Programme. Chaired by Leigh-Anne Stradeski, Chief Executive of Eureka!, the 
Board developed and agreed a vision for Birkenhead, interventions required and the 
projects for inclusion in the Town Investment Plan (TIP).

3.3 The Board made a series of recommended interventions to the Council for inclusion 
within the TIP and, following approval of the TIP by the Council’s Economy, 



Regeneration & Development Committee on 26th January 2021, the Council 
submitted its TIP. The TIP for Birkenhead set out a clear programme of evidence-
based intervention, informed by existing local strategies and aligned with the 
objectives of the Towns Fund with a funding ask of £45.4m to deliver 12 projects. 

3.4 In June 2021 the government announced a Town Deal award of £25m for 
Birkenhead, subject to the signing of Heads of Terms and certain conditions being 
met. 

The Town Investment Plan
3.5 The Town Investment Plan for Birkenhead sets out a clear programme of evidence-

based intervention, informed by existing local strategies and aligned with the 
objectives of the Towns Fund. The plan proposed the delivery of 12 projects. 

3.6 Following the receipt of the Heads of Terms and offer of £25m (less than the original 
bid of £45.4m), a review of all projects was undertaken to prioritise the projects. 
Following this review, potential alternative funding streams were found for a small 
number of projects, therefore minimising the impact and enabling delivery of the 
Town Deal objectives as originally planned. 

3.7 Two Council led projects no longer proposed to be in the Town Deal programme are 
Dock Branch Park, and the public realm works at Argyle Street. An alternative 
funding stream has been identified for these projects and a funding application will 
be made to the Sustainable Transport Settlement Fund. The grant scheme is not yet 
open, but soundings taken from the Liverpool City Region Combined Authority as 
funding manager suggest that the proposals meet the objectives of the fund. Two 
externally proposed projects - Sustainability Central and the refurbishment to the 
Chapterhouse Roof at the Priory - have been offered a lesser sum. An alternative 
funding stream has been found for the Egerton Village scheme. 

The Projects
3.8 At its meeting on 10th September 2021 the Town Deal Board agreed to the re-

prioritisation of projects and the allocation of Town Deal funding to deliver the 
following 10 projects:

Project Town Deal Allocation (£m)

Transport Visitor Attraction        5.80

Waterfront, Animation & Connectivity 5.31

Education Engagement Network 1.90

Egerton House  1.50

Wellbeing and Opportunity Centre 3.53

Startyard           0.23

Future Yard 1.60

Argyle Street Creative 1.63



EXPO village 2.50

Sustainability Central 1.00

Total Town Deal Award 25.00

3.9 The allocation for each project includes 1% for programme management and 
monitoring costs. The projects that were included in the original submission but will 
no longer be funded by the Town Deal programme are proposed to be:

Project
Dock Branch Park
Egerton Village, Wirral Waters
Argyle Street public realm works and Chapterhouse refurbishment (from the 
Waterfront, Animation & Connectivity project)

Next Steps
3.10 Within the Heads of Terms offer, DLUHC required that the Council and project 

proposers provide further information to address conditions. This included details of 
the projects to be taken forward, confirmation of the Council’s assurance process, 
financial profiles of the projects and a draft Monitoring & Evaluation Plan. 

3.11 Following review of this information DLUHC will transfer 5% of the full grant amount 
(£1,250,000) to the Council. These funds are to be used by project leads to cover 
pre-development costs of the projects and help with the development of a robust 
business case. 

Draw down of pre-development funds
3.12 The funds will be transferred to the Council as a S31 grant and is likely to include 

recommendations for how the funds are to be used.

3.13 Once the funding has been received the Council will enter into a Grant Funding 
Agreement with the relevant grant recipient and ensure that any conditions attached 
to the funding from DLUHC are reflected in the Agreement. The pre-development 
funding can be used for many aspects of project development to give a full 
understanding of the project’s costs, scope and schedule, as well as activities such 
as site surveys, architectural drawings. Where projects are to be delivered by the 
Council, this funding could cover staff costs where they are associated with 
predevelopment of the project. All of the projects will benefit from pre-development 
funds and the allocation will be proportional to their total funding allocation. DLUHC 
require that the funds are spent prior to March 2022 and also require that all 
business cases are developed over a short period of time to meet a deadline with 
final drawn-down of funds in Summer 2022. In order to meet this deadline and 
ensure that the project leads have the cashflow to undertake the necessary pre-
development activity, the pre-development grant will be paid to the beneficiary 
following signing of the Grant Funding Agreement and once project leads have 
demonstrated a commitment to spend the grant on the predevelopment activity.  

3.14 In relation to the Council project of Waterfront, Animation and Connectivity, the pre-
development funds needed for the public realm elements of this project have already 
been provided for by an alternative funding stream. It is therefore proposed that the 



predevelopment funding of £151,568 for this project be reallocated to the Argyle 
Street Creative Hub project. It is intended that the funding be used for the purchase 
of an asset required for this project to progress (the Property). The project proposer 
has secured additional match funding from Nesta - the UK's innovation agency for 
social good. To mitigate financial risk and to protect the Council’s interest in the 
Property an options appraised will be undertaken to ensure that a suitably robust 
approach is taken in the drawing up of the Grant Funding Agreement.

Business Case development 
3.15 Before the remaining funds will be released DLUHC require a full and robust 

business case to be prepared for all projects and approved by the Council’s Section 
151 Officer and chair of the Town Deal Board. A key component of the business 
case process will be to assess Treasury compliant Value for Money Assessment for 
individual projects.

3.16 A procurement exercise has been undertaken to appoint a consultant who will work 
with the project leads to develop the businesses cases. DLUHC have provided the 
Council with capacity funding to assist the Council in progressing the Town Deal 
programme. These funds will cover these costs.

3.17 Once completed, the business cases will be reviewed through the Council’s own 
assurance processes and approved by the S151 officer. The Town Deal Board will 
be asked to recommend approval of each business case to ensure alignment with 
the priorities set out in the TIP and to ensure they are developed with broad 
engagement with local communities and businesses. The Liverpool City Region 
Combined Authority, which is also represented on the Town Deal Board, will also 
play a role in this assurance process, ratifying business cases and providing 
reassurance to the S151 Officer that they are robust and treasury book compliant. 

3.18 Once business cases have been approved by the Council’s S151 Officer a summary 
document setting out the outcome of the business case will be provided to DLUHC 
for their review and approval. DLUHC have not requested to see the full final 
business cases but have reserved the right to call them in. Once the summary 
documents have been approved by DLUHC the remaining 95% of funds will be 
released and can be drawn down. All business cases must be completed and 
approved by July 2022. 

4.0 FINANCIAL IMPLICATIONS

4.1 The Town Deal award of £25,000,000 has not yet been received by the Council. 
DLUHC will release the bulk of the funding following the approval by the S151 Officer 
of the business cases. The £1,250,000 (5%) early draw down for predevelopment 
funds will not be required to be paid back should the business case fail to reach the 
approval stage. The pre-development funds must be spent by March 2022.

4.2 At its announcement of the Town Deal programme in November 2019, MHCLG (now 
DLUHC) provide the Council with a capacity grant of £173,029 to cover cost of 
progressing the Town Deal programme and the preparation of the Town Investment 
Plan. A further award of £40,000 was made in March 2020 to support the 
development of business cases. Of this total sum (£213,029) £131,104 is remaining. 



It is intended that £90,000 be used to cover the costs of appointing a consultant to 
develop the businesses cases for the 10 projects. 

4.3 Financial monitoring arrangements will need to be agreed and established to ensure 
appropriate and timely financial and performance reporting is produced for both 
internal and external use during the lifetime of the Town Deal.

4.4 Should the business cases be approved then the projects will be required to be 
developed and delivered prior to 2026. Where funding has been secured for a 
Council led project, the funding can be used to cover staff costs attributed to the 
development and delivery of these projects. DLUHC have confirmed that up to 5% of 
Town Deal grant can be used to cover revenue costs. However, given the scale of 
the Town Deal programme, input will be required from officers across the Council 
including regeneration and place, finance, and legal services. Therefore 1% 
(£250,000) of the Town Deal grant has been allocated to Programme Management 
Costs and this funding will be used to cover existing staff costs and for the 
appointment of a fixed term post to facilitate project development and monitoring. 

5.0 LEGAL IMPLICATIONS 

5.1 Under Section 31 of the Local Government Act 2003, a Minister of the Crown may 
pay a grant to a local authority in England towards expenditure incurred or to be 
incurred by it. The amount of a grant under this section and the manner of its 
payment and any conditions attached are to be such as the Minister may determine. 
The Council will receive the funds as a Section 31 Grant DLUHC will also provide a 
Change Control process to advise what amendments can be made within the 
programme. This will be important owing to many projects being at concept design 
stage.

5.2 The Council will enter into back-to-back funding agreements with the relevant grant 
recipients to protect the interests of the Council and ensure that the grant recipients 
utilise the grant funding allocated to them for predevelopment activities. 

5.3 The onward flow of funds will need to comply with the new regime applicable to state 
subsidy and project proposers will be responsible for ensuring that they comply with 
State Subsidy Control obligations. 

6.0 RESOURCE IMPLICATIONS: STAFFING, ICT AND ASSETS

6.1 Should the business cases be approved then a number of projects will be required to 
be developed and delivered and there will be a resource implication for this. As set 
out in paragraph 4.4, where funding has been secured for a Council led project, the 
funding can be used to cover staff costs attributed to the development and delivery 
of those projects. However, given the scale of the Town Deal programme, input will 
be required from officers across the Council including regeneration and place, 
finance, and legal services. The 1% (£250,000) allocation for Programme 
Management costs will be used to cover existing staff costs of officers across the 
Council where they are providing support to the Town Deal programme and also for 
the appointment of a fixed term post within the Regeneration & Place team to 
facilitate project development and monitoring. Existing staff resources within the 



Regeneration & Place Directorate will also continue to steer the Town Deal 
programme.

7.0 RELEVANT RISKS 

7.1 The Council recognises that risk management is essential in good decision making 
and is a critical element of good governance. The Council continually develops its 
risk management processes to proactively and effectively manage risk.

7.2 The Council has recently established a Project Management Office (PMO) dedicated 
to the Regeneration and Place directorate. The PMO will have oversight of all Town 
Deal projects and will ensure that they align with the Council’s corporate policy to 
managing risk. The PMO will also align to the corporate Programme Management 
Office under a Head of Profession model which provides oversight, direction and 
monitoring of all Council projects. An assessment of the risks will capture 
assumptions, issues, and dependencies, across the projects and Town Deal 
programmes more generally, and dashboard reporting, data analytics, and 
gateway/assurance processes, will support the programme.

7.3 A Risk Register will be updated on a regular basis recording any significant risks 
which may prevent the programme from achieving its priorities, outputs and 
outcomes. The Register identifies the lead individual to manage the risk, identify the 
controls or mitigation that needs to be in place to continually monitor the risk and 
record the outcome of any audit review.

7.4 The Risk Register is used for reporting and monitoring of risks. Key risks will also be 
recorded in the Council’s Corporate Risk Register. The Town Deal Board will be 
provided with a programme delivery risk assessment as part of the monitoring 
process.

7.5 DLUHC has set out a timeframe which includes certain milestones. Key milestones 
include the completion of business cases by July 2022, and the final end date for 
spend being March 2026. To mitigate any risk of not delivering and spending within 
this timescale the Committee is asked within this report to authorise the Director of 
Regeneration & Place to progress a number of decisions including the development 
of project plans and business cases, approval of business cases by the S151 Officer, 
and management of the change control process as projects move from concept to 
full design.

7.6 Grant Funding Agreements with grant recipients will reflect the conditions set out by 
DLUHC. This will minimise risk and ensure the Council is protected.

7.7 The funding proposed to be used to finance the purchase of an asset for the Argyle 
Street Creative Hub, will be spent prior to the completion of a business case. DLUHC 
have confirmed that this is an appropriate use of the funding, and no clawback 
clause is included in the provision of this funding (part of the 5% early draw down). 
However, in the drawing up of the agreement the Council’s interest in the Property 
will be protected. To mitigate any financial risk to the Council, an options appraisal 
will be undertaken to inform this and ensure that a suitably robust approach is taken.

8.0 ENGAGEMENT/CONSULTATION 



8.1 There has been significant interest from stakeholders and the community in the 
Town Deal programme. To ensure that stakeholders and the local community are 
fully engaged in the process a robust stakeholder engagement plan has been 
implemented and has included activity such as:

 An online survey on the Council’s ‘Have Your Say’ website
 Digital engagement across social media platforms
 Engagement through the Town Deal Board and thematic task and finish 

groups
 Press Releases and radio

8.2 Further engagement on particular aspects of the TIP has been included in the 
subsequent consultations for the Birkenhead 2040 Framework and also on Dock 
Branch Park. 

8.3 Though this engagement activity the Council has established strong relationships 
with a number of community groups in Birkenhead. The Council is continuing to 
engage with stakeholders and the local community groups as projects develop, as 
well as identifying creative methods to ensure engagement with those that may be 
digitally excluded or hard to reach.

8.4 The Council continues to work closely with the Town Deal Board to ensure its 
involvement in steering the programme forward and decision making where 
appropriate. At its meeting on 10th September 2021 the Board agreed the 10 projects 
to be included in the Town Deal programme and the funding allocation to be made to 
the projects, as well as its role and responsibilities now that Stage 2 (delivery) has 
been reached.

9.0 EQUALITY IMPLICATIONS

9.1 Wirral Council has a legal requirement to make sure its policies, and the way it 
carries out its work, do not discriminate against anyone. An Equality Impact 
Assessment is a tool to help council services identify steps they can take to ensure 
equality for anyone who might be affected by a particular policy, decision or activity.

9.2 The potential impact of a Town Deal for Birkenhead has been reviewed with regard 
to equality and links to the existing EIA conducted for Wirral’s Growth Plan and no 
amendments have been made. Therefore, the original EIA is still valid.

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-
assessments/equality-impact-assessments-2014-0

10.0 ENVIRONMENT AND CLIMATE IMPLICATIONS

10.1 DLUHC in its guidance on Towns Fund sets out that proposals must be guided by 
sustainability – economic, environmental, and social. The Government has 
committed to a legally binding target to achieve net zero greenhouse gas emissions 
by 2050; clean growth represents a huge opportunity for the UK economy and is a 
core principle of the Towns Fund. The current situation creates an opportunity to 
speed up the process of restructuring our industry, commerce and communities 
towards a greener future. 

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2014-0
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2014-0


10.2 As the projects are developed, they will further support the Government’s ambitions 
for clean growth. Proposals will include, as appropriate, energy efficient buildings 
within new developments; infrastructure improvements to reduce car dominance and 
create a safer environment for road users and pedestrians, and environmental and 
climate considerations within the Council’s Social Value strategy to be used within 
the procurement of future contractors. Proposals are expected to reduce emissions 
of Greenhouse Gases.

10.3 The Council’s existing commitment ensures that redevelopment opportunities in and 
around Wirral Waters and Birkenhead take account of the climate crisis and is 
identified as part of work on the Cool (2014-19) strategy. This is reflected in the Cool 
2 strategy endorsed by Council which seeks to make the area ‘Sustainability Central’ 
- an exemplar of the transition to a ‘zero carbon’ ‘climate ready’ place. Securing 
Town Deal funding provides the opportunity to make progress against this ambition.

11.0 COMMUNITY WEALTH IMPLICATIONS

11.1 Community Wealth Building reorganises local economies to be fairer and stops 
wealth flowing out of communities. Striving for a prosperous and inclusive economy 
where local people can get good jobs and achieve their aspirations, the Council’s 
aims to create an economy that benefits all of our residents and one which keeps 
money within Wirral. The Council’s Community Wealth Building Strategy is a key part 
of how this is achieved and makes a major contribution to improving the economic, 
social and health outcomes of the borough.

11.2 The projects within the Town Deal programme for Birkenhead will revitalise the town 
ensuring that more wealth is invested and stays within our Borough. Several of the 
projects are being developed by local community interest companies which will help 
build a more resilient local community and support community organisations. Future 
procurement exercises will build the wealth of our local communities where we will 
strive to maximise social value activity through creation of local employment/ training 
opportunities and local labour/spend to maximise the Wirral pound. 

11.3 A further requirement of the Town Deal programme which also aligns with both the 
Council’s Community Wealth Building Strategy and ‘Cool 2’ Strategy is that projects 
are green and sustainable, ensuring that our environment is protected. 

REPORT AUTHOR: Kate Pierce
email:  katepierce@wirral.gov.uk
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DLUHC Stage 2 guidance and FAQs

DLUHC Town Deal Heads of Terms offer letter dated 15th July 2021 (available on request)
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