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1

INTRODUCTION

..

The Local Development Scheme for Wirral is a statutory document setting out the programme for the preparation of Local
Development Documents produced in accordance with Section 15 of the Planning and Compulsory Purchase Act 2004.

1.2

The Council’s Local Plan will form part of the statutory Development Plan for the area and will play a major role in the
determination of individual planning applications and in other decisions taken by the Council and by others under the Town
and Country Planning Acts.

2

BACKGROUND

2.1

The first Local Development Scheme for Wirral was approved by the Secretary of State on 31 March 2005 and came into effect
on 20 May 2005. Subsequent reviews took place in July 2006, July 2007, January 2010, February 2012, December 2014,
December 2017, October 2019, and October 2020.

2.2

This current document replaces the Local Development Scheme adopted by the Council on 14th October 2020. It has become
necessary to review the Local Development Scheme because of changes to the timetable for the Local Plan arising from the
implications of Covid 19 which originally delayed the commissioning and completion of several evidence base studies. including
work commissioned in response to submissions made at the Regulation 18 consultation in early 2020. In addition, in late
summer 2021 the Council had to procure at short notice new consultants to undertake the viability assessment of the Local
Plan following the withdrawal of the previously appointed consultants due to unforeseen circumstances which meant they
would be unable to complete their work to the agreed timetable. This has had the knock-on effect of delaying the preparation
of the Regulation 19 stage of the Local Plan.

2.3

Local Development Schemes no longer need to be approved by the Secretary of State before they can come into effect but
the Secretary of State has powers to direct amendments to schemes.

3
3.1

THE PLANNING POLICY FRAMEWORK FOR WIRRAL
The planning policy framework for Wirral is made up of a number of Development Plan Documents and Neighbourhood
Planning Documents that have been prepared in accordance with subject to a statutory process which together form the
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Statutory Development Plan for Wirral, and a number of other Local Development Documents such as Supplementary
Planning Documents.
4
4.1

THE DEVELOPMENT PLAN FOR WIRRAL
The statutory Development Plan for the Metropolitan Borough of Wirral currently comprises the ‘saved’ policies in the Unitary
Development Plan for Wirral, adopted by the Council in February 2000 and the Joint Waste Local Plan for Merseyside and
Halton, adopted in July 2013, together with Neighbourhood Development Plans for Devonshire Park and Hoylake.
Unitary Development Plan for Wirral (February 2000)

4.2

The Unitary Development Plan (UDP) is an ‘old-style’ development plan that will be replaced by the new Wirral Local Plan and
other documents contained within the Local Plan Framework for Wirral.

4.3

A list of the policies and proposals that are no longer in force, following the adoption of the Joint Waste Local Plan, can be
viewed on the Council’s website at http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/localplans/unitary-development-plan/written

4.4

The remaining policies of the Unitary Development Plan, including the Written Statement and Proposals Map, can be viewed
on the Council’s website at http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-plans/unitarydevelopment-plan
Joint Waste Local Plan for Merseyside and Halton (July 2013)

4.5

The Joint Waste Local Plan was adopted by each of the six partner councils to come into effect from 18 July 2013. The Joint
Waste Local Plan was resolved to be adopted by Wirral Council on 15 July 2013 (Minute 17 refers).

4.6

The Joint Waste Local Plan can be viewed on the Council’s website at http://www.wirral.gov.uk/planning-and-building/localplans-and-planning-policy/local-plans/joint-waste-local-plan-merseyside
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Made Neighbourhood Development Plans
4.7

The Neighbourhood Development Plan for Devonshire Park was made (adopted) in December 2015 and the Neighbourhood
Development Plan for Hoylake was made in December 2016. The Neighbourhood Development Plans can be viewed on the
Council web site at https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/neighbourhood-planning
Other Planning Documents

4.8

There are a number of additional documents which sit alongside the Development Plan. These documents currently include:





5
5.1

WIRRAL’S FUTURE PLANNING POLICY FRAMEWORK
In future, the Development Plan for Wirral will comprise the following documents:





5.2

a series of Supplementary Planning Guidance Notes and Supplementary Planning Documents to support the delivery of
existing adopted Development Plan policies;
a Statement of Community Involvement;
the Local Development Scheme; and
a series of Annual Monitoring Reports.

The Wirral Local Plan and Policies Map;
The Joint Waste Local Plan for Merseyside and Halton;
The Spatial Development Strategy for the Liverpool City Region (to be produced by the Liverpool City Region Combined
Authority); and
Neighbourhood Planning documents, including Neighbourhood Development Plans, which may be prepared by the local
community.

Other planning documents will include:





Supplementary Planning Documents and other technical guidance to support the delivery of the Local Plan;
a Community Infrastructure Levy charging schedule (if adopted);
The Local Development scheme;
The Statement of Community Involvement; and
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Annual Monitoring Reports.

5.3

The Joint Waste Local Plan, Neighbourhood Development Plans and the Proposals Map will have status alongside the Unitary
Development Plan, as part of the statutory Development Plan for Wirral, until the Unitary Development Plan is fully replaced
by the Wirral Local Plan and Policies Map.

5.4

A list of the Local Development Documents that have already been adopted is provided at Appendix 1.

5.5

This review of the Local Development Scheme provides for the completion of the Wirral Local Plan, which will set out the
strategic policies for the area, with which Neighbourhood Plans will need to be in general conformity.

6

THE WIRRAL LOCAL PLAN

6.1

The Wirral Local Plan (previously the Core Strategy Local Plan) is a Development Plan Document that is intended to set the
long-term vision, objectives, strategic and non-strategic policies for the Borough over the 16 year period 2021 to 2037 and to
provide the framework for future Development Plan Documents, Neighbourhood Planning Documents and Supplementary
Planning Documents.

6.2

Previous Local Development Schemes proposed a two-stage process of Local Plan preparation, initially focused on the
completion of the Core Strategy Local Plan (containing mainly strategic policies, which would only partially replace the Unitary
Development Plan) which would be followed by the second stage preparation of a site-specific Land Allocations and a Heritage
Local Plan.

6.3

The Council is now preparing a single Wirral Local Plan, which will replace the Unitary Development Plan in its entirety. The
Wirral Local Plan will also now include detailed site-specific policies including site allocations and development management
policies, and a Policies Map to replace the Unitary Development Plan Proposals Map.

6.4

The stages undertaken to prepare the previous Core Strategy and the subsequent 2018 Development Options Review in 2018
can be viewed on the Council’s web site here: http://www.wirral.gov.uk/planning-and-building/local-plans-and-planningpolicy/local-plans/core-strategy-local-plan
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The New Local Plan for Wirral
6.5

The Council’s original intention was to re-publish the Local Plan as a revised proposed submission draft under Regulation 19
of the Town and Country Planning (Local Planning) (England) Regulations 2012. However, the Council decided that an
additional stage of Regulation 18 consultation was required to take account of changes in national planning policy and to
ensure that all the revised spatial options and reasonable alternatives and the Council’s revised preferred option, are
documented and made available for public comment before any final proposals are prepared.
Wirral Local Plan Issues and Options Consultation (Regulation 18)

6.6

Consultation on the Wirral Local Plan 2020-2035 Issues and Options Consultation document under Regulation 18 therefore
took place between 27th January and 6th April 2020. This included a two-week extension to the normal six-week consultation
period due to the impact of the Covid-19 restrictions imposed towards the end of March 2020, although all planned public dropin sessions were completed before that time. The consultation also sought comments on a number of evidence base studies,
potential allocations for housing and employment development sites, Interim Sustainability Appraisal and Habitats Regulations
Assessments and a call for sites to inform the 2020 Strategic Housing Land Availability Assessment.

6.7

Consultation on the following evidence base documents and updates to existing evidence took place in June and July 2020:


Agricultural Economy and Land Study Addendum;



Wirral Landscape Sensitivity Assessment Addendum;



Wirral Local Landscape Designations Review 2020; and



Exploring The Computation of Housing Need in Wirral 2020.
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6.8

During 2021 a number of new evidence base documents and updates to existing evidence were also subject to public
consultation:


Draft Wirral Environmental Sensitivity Study: 6-week consultation ended 29 March 2021;



Draft Employment Land and Premises Study: 6-week consultation ended 31 March 2021;



Draft Green and Blue Infrastructure Strategy: 6-week consultation ended 5 April 2021;



Wirral Housing Density Study 2021: 6-week consultation ended 27 April 2021;



Birkenhead 2040 Framework: consultation March - June 2021; and



Local Green Space Designations: Review of Sites: 8-week consultation ended 6 August 2021.
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Future Local Plan Timetable
6.7

The table below sets out the amended timetable for the production of the Wirral Local Plan. The Plan period is now proposed
to be extended to 2037 to ensure that there is a 15-year plan period from the date of adoption.

Wirral Local Plan Timetable

Plan Preparation Stage

Purpose of the stage

Evidence gathering and draft plan
preparation

Formulate vision and objectives for the Local April 2019 to December 2021
Plan, evidence gathering, identify development
requirements, identify potential spatial options,
identify relevant economic, social and
environmental objectives to inform the
sustainability appraisal
This document brings together all the strategic January 27th– April 6th 2020
evidence and sets out the housing and
employment requirements for the Borough over
the plan period and set out the Council’s
preferred
options
for
distributing
this
development including preferred sites.

Public Consultation on draft local plan
(Regulation 18 of the Local Plan
Regulations 2012) and continued work
on evidence gathering
Council approval of publication of the
Submission Draft Local Plan
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This is the full Local Plan that the Council wishes
to submit to the Secretary of State for
Examination. It will include both strategic and
non-strategic policies. All the evidence will be in
place at the time of publication. It is the version

Dates (Note that all timings are
subject to the programming of
Committee and Council
meetings)

Between March and June 2022
(NB: election and post-election
governance arrangements will
prevent approval in April)

11

that the Council considers “sound” in terms of the
legal requirements placed on plan preparation
and to be justified and deliverable. Following the
Council’s approval of the Publication version of
the Local Plan the policies and proposals in the
Local plan will have significant weight in the
decision-taking process.
Publication of the Local Plan:
(Regulation 19)

Submission (Regulation 22)

Local Plan Examination
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This will be the formal period for representations For a 6-week period –
to the draft plan for a minimum period of 6 weeks, commencing between March and
and will give communities, stakeholders and June 2022
other interested persons the final opportunity to
make comments on the plan relating to the
“soundness” and legal compliance of the Local
Plan.
The Council will not review these
comments other than to identify key issues and
potential modifications to the Local Plan. The
representations will be passed directly to the
Inspector
undertaking
the
Local
Plan
Examination.
This is an administrative stage and relates to the Between July and September
formal submission of the documents (including all 2022
formal representations received during the
Publication
Deposit
period,
statutory
assessments, and evidence base documents) to
the Secretary of State for independent
examination by a Planning Inspector.
The formal examination of the Local Plan will Commencement -Mid to Late
start when the plan is submitted. Hearings will be 2022
held into specific aspects of the plan during the

12

Local Plan Adoption

examination, and “objectors” will have the right to
be involved in that process. The Planning
Inspector will assess the Local Plan to determine
whether it has been prepared in line with the duty
to cooperate, other legal requirements, and
whether it is “sound” in line with the requirement
of planning legislation. At this stage the Council
can request that the Inspector makes
recommendations which would address the
issues identified during the Examination in order
to ensure that the plan is “sound”, including
proposed modifications to the Local Plan, which
may require additional public consultation. The
Inspector’s conclusions will be set out in a report
issued to the Council.
The Council will receive the inspector’s Report Mid to late 2023 (Council)
and consider the recommendations, before it
formally adopts the Local Plan.

6.8 The timetable following the submission of the Local Plan (Regulation 22) should be regarded as indicative only and will be for
the Planning Inspector (appointed to undertake the public examination of the soundness and legal compliance of the proposals)
to determine. The length of the examination and reporting will depend on the number of representations received and the
resources available at the Planning Inspectorate at the time. Therefore, the examination and reporting times shown may need
to be revised at a later date. The appointed Planning Inspector will decide how the examination will run once the documents
and final representations have been submitted. There may also be a requirement to prepare and consult on main modifications
to the Local Plan.
6.9 The estimated date for the adoption of the Wirral Local Plan, following submission to public examination, is now Late 2023
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6.10 A continuously up-dated record of progress is available on the Council’s website at https://www.wirral.gov.uk/planning-andbuilding/local-plans-and-planning-policy/local-plans/local-development-scheme
7.0 Supporting evidence and other planning documents
7.1 Whilst not forming part of the Local Plan, the council will produce other supporting documents to aid the preparation or
implementation of Local Plan policies:
Evidence Base
In order to carry out the preparation of the new Local Plan, the council will develop and maintain a sound evidence base.
Necessary research and studies will be conducted and will be supplemented by research undertaken by others as
appropriate. Providing a sound and comprehensive evidence base is fundamental to developing sound planning documents.
The key evidence base documents will be made available to view and download from the relevant Local Plan webpage at the
time of publication of key Local Plan preparation stages.
Statement of Community Involvement (SCI)
A key requirement in our planning system is to ensure community and stakeholder engagement ensuring people’s views can
be taken into account. This commitment is reinforced by the requirement for all Local Planning Authorities to produce a
Statement of Community Involvement (SCI). The SCI is not a DPD, and is not subject to public Examination.
The current Statement of Community Involvement was adopted by the Council in March 2021. It details how the community
and stakeholders will be involved in the preparation, alteration and review of all local plan documents as well as the
consideration of minor and major planning applications. To ensure the SCI remains relevant and has regard to new methods
of engagement, the council will keep this under review, updating it as necessary.
Sustainability Appraisal (SA)
Sustainability Appraisal (SA) is required for all Development Plan Documents. The process of undertaking and reporting on a
SA, which incorporates strategic environmental assessment (SEA), is an important tool used during plan-making. The SA
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assesses the likely effects of the plan on environmental, social and economic objectives when judged against reasonable
alternatives.
Work on producing the Local Plan has been informed and supported by corresponding work on the SA. The findings of the
SA, will inform the DPD and will be a material consideration in determining soundness of the document at the Examination
The SA will be made available at the same time key Local Plan documents are published and comments (under Regulation
18) or representations (under Regulation 19) invited.
Habitat Regulations Assessment (HRA)
The Council must consider whether the policies and/or site allocations in the plan is likely to have a significant effect on a
European site directly or indirectly either alone, or in combination with other plans and projects. European sites are Special
Areas of Conservation (SACs), Marine SACs, Special Protection Areas (SPAs) and Ramsar sites. The overall purpose of the
HRA is to conclude whether or not the proposals and policies of the Local Plan would adversely affect the integrity of
European sites.
The HRA helps inform the Councils’ decisions on where to locate development by assessing policies and site allocations in
terms of their impact on the SPA, ensuring any significant impact is avoided or identifying how and where mitigation can be
employed.
The HRA will be made available at the same time key Local Plan documents are published and comments invited.
Local Plan Policies Map
The Policies Map identifies sites allocations and areas of planning constraint, such as Green Belt and other local and national
designations. The policies map is updated as new DPDs are prepared or revised so as to provide a clear visual illustration of
the application of policies across the area.
Supplementary Planning Documents
Supplementary Planning Documents (SPDs) provide further information and guidance on the implementation of Local Plan
policies and can be given substantial weight in planning decisions. The Local Development Scheme is no longer required to
set out the timetable for the preparation of Supplementary Planning Documents.

Local Development Scheme for Wirral
January 2022

15

7.2
8

The latest progress on the preparation of Supplementary Planning Documents can be viewed on the Council’s website at
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/supplementary-planning-documents.
NEIGHBOURHOOD PLANNING DOCUMENTS

8.1 Neighbourhood Planning documents are prepared by the local community and adopted by the Council, to provide further detail
on planning proposals within local areas.
8.2 The Council has now designated five local neighbourhood planning areas, at Devonshire Park; Hoylake; Leasowe; Birkenhead
and Tranmere; and for Birkenhead North, to allow Neighbourhood Forums to prepare their own planning proposals for their
respective designated areas. Neighbourhood Development Plans have been ‘made’ (adopted) for Devonshire Park (December
2015) and Hoylake (December 2016). The Neighbourhood Forums for Hoylake and Devonshire Park were re-designated in
October 2018 for a further period of five years. The Council were notified that the Birkenhead and Tranmere Neighbourhood
Forum was formally dissolved in June 2018.
8.3 Progress on the preparation of neighbourhood planning documents can be viewed on the Council’s website at
https://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/neighbourhood-planning.
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9

DUTY TO CO-OPERATE

9.1 The Council adopted a Statement of Co-operation on Local Planning, with City Region Partners, on 17 October 2016 (Council,
Minute 64 refers). The National Planning Policy Framework (February 2019) sets out a duty for public bodies to cooperate on
strategic matters that cross administrative boundaries. Strategic planning matters are defined as (paragraph 20 refers):




9.2

Housing, employment, retail, leisure and other commercial development,
the provision of infrastructure, minerals and energy,
community facilities, and
conserving and enhancing the historic, built and natural environment and planning measures to climate change mitigation
and adaptation

Following participation in a national pilot project a Liverpool City Region Statement of Common Ground has been jointly
prepared during 2019 and was signed and adopted in March 2020. The Council will also need to prepare separate Statements
of Common Ground to address co-operation with Cheshire West and Chester Council and other relevant stakeholders.

10 RESOURCES
10.1

Future land use planning policy documents are prepared by the Forward Planning Team in the Council’s Regeneration and
Place Directorate. To assist in the preparation of the Local Plan the Council has utilised the services of additional planning
and other technical specialists.

11 RISK ASSESSMENT
11.1

The principal risks to the delivery of the timetable set out in this Local Development Scheme are set out in Appendix 2 and will
be kept under constant review.

12 MONITORING & REVIEW
12.1

Progress on Local Plan preparation is reviewed annually in the Council’s statutory Monitoring Reports. Previous Monitoring
Reports can be viewed on the Council’s website at https://www.wirral.gov.uk/planning-and-building/local-plans-and-planningpolicy/development-monitoring.
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12.2

Changes to the Local Plan Regulations now require that local plans must by reviewed every 5 years from the date of adoption,
by undertaking an assessment to determine whether the policies need updating. Local planning authorities have to decide
either:



that their policies do not need updating and publish their reasons for this decision; and/ or
that one or more policies do need updating, and update their Local Development Scheme to set out the timetable for this
revision.

12.3 The preparation of the Wirral Local Plan and the Local Development Scheme provides for the review and replacement of the
policies and proposals currently set out in the ‘saved policies’ of the Wirral Unitary Development Plan adopted February 2000.
13

USEFUL CONTACTS

13.1

The Forward Planning Team can be contacted:
by post at:
Wirral Council, Regeneration and Place, PO Box 290, Brighton Street, Wallasey CH27 9FQ
by telephone at: 0151 691 8110
or at forwardplanning@wirral.gov.uk

14 BACKGROUND DOCUMENTS
14.1

The following documents provide additional information on local development document processes and requirements:
Planning and Compulsory Purchase Act 2004 (HMSO 2004, Chapter 5) (as amended)
Localism Act 2011 (HMSO 2011, Chapter 20) (as amended)
Housing and Planning Act 2016 (HMSO, Chapter 22)
Neighbourhood Planning Act 2017 (HMSO, Chapter 20)
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The Town and Country Planning (Local Planning) (England) Regulations 2012 (HMSO SI 2012 No.767) (as amended)
The Environmental Assessment of Plans and Programmes Regulations 2004 (HMSO, SI 2004 No 1633)
The Conservation (Natural Habitats &c) Regulations 1994 (HMSO, 1994 No 2716) (as amended)
The Conservation of Habitats and Species Regulations 2010 (as amended) (HMSO SI 2010 No.490)
The National Planning Policy Framework (July2021) can be viewed at https://www.gov.uk/guidance/national-planningpolicy-framework. Associated practice guidance (as continuously updated) can be viewed at
https://www.gov.uk/government/collections/planning-practice-guidance
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Appendix 1 – Adopted Local Development Documents
1.

Local Plans

Unitary Development Plan for Wirral – Adopted February 2000
Written Statement - http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-plans/unitary-developmentplan/written
Proposals Map - http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-plans/unitary-developmentplan/forward
Joint Merseyside and Halton Waste Local Plan – Adopted July 2013
Written Statement - http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-plans/joint-waste-localplan-merseyside
Maps and Plans - http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/local-plans/joint-waste-local-planmerseyside
2.

Neighbourhood Development Plans

Devonshire Park Neighbourhood Plan - Made December 2015
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/neighbourhood-planning/devonshire-park
Hoylake Neighbourhood Plan – Made December 2016
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/neighbourhood-planning/hoylake
3.

Statement of Community Involvement

Statement of Community Involvement - Adopted March 2021
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/community-involvement-local-planning/statement
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4.

Supplementary Planning Documents

SPD1 – Designing for Development by Mobile Phone Operators – Adopted October 2006
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/supplementary-planning-documents/designing
SPD2 – Designing for Self-Contained Flat Development and Conversions – Adopted October 2006
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/supplementary-planning-documents/designing-0
SPD3 – Hot Food Takeaways, Restaurants, Cafes and Drinking Establishments – Adopted October 2006
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/supplementary-planning-documents/hot-food
SPD4 – Parking Standards - Adopted June 2007
http://www.wirral.gov.uk/planning-and-building/local-plans-and-planning-policy/supplementary-planning-documents/parking
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Appendix 2 – Risk Assessment
Risk

Description

Control Measures

Political

Risk of political approval being withheld
and/or change of leadership and/or direction
and/or political priorities

Consultation and involvement of Members in the
Local Plan preparation process in order to provide
ownership, leadership and commitment to future
implementation. A Local Plan Member Working
Group consisting of the Group Leaders, and
Members of the Local Plan Sub Committee has
been established to support the Local Plan process.
Engagement with all Members at key stages of
preparation.

Procedural

Changes in national policy leads to amended
requirements

Seek to future-proof requirements wherever
possible. Any changes are regularly monitored,
assessed and responded to ensuring that the Local
Plan meets the statutory requirements.

Financial-constrained
Council budgets,
increases in Planning
Inspectorate fees

Risk of inadequate financial provision
hindering progress and scope of work
required

The Local Plan is a corporate priority and budgetary
provision has been made available to ensure that a
robust Local Plan is delivered. Budgets are reviewed
with the Director of Finance regularly and reviewed
at each Local Plan Programme Board meeting.

Staff turnover and
recruitment difficulties

Staff turnover is difficult to predict. Risk of
loss of key staff to other employment would
severely affect our ability to progress the
Local Plan work programme in a timely
manner

Take prompt action to fill vacancies with staff with
the appropriate skills. Specialist support has been
secured to support the Local Plan team and this is
regularly monitored.
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Risk

Description

Control Measures

Staff absence (e.g. long
term sickness/maternity
leave)

Reduced capacity causing slippage in
programme

Consider interim arrangements such as temporary
appointments, use of agency staff or secondment,
subject to resources
The adequacy of staffing levels will be evaluated
through the ongoing monitoring of the preparation of
the Local Plan

Lack of in-house skills for
specialised areas of policy
work/background studies

Slow progress causing a slippage in
programme

Obtain training for areas where expertise is lacking

Evidence base challenged or undermined

Review staffing requirements as part of annual
service reviews

Quality compromised

Expand partnership working, where possible
Specialist support has been brought in to support
the Team.

Appointed consultants fail
to deliver against
requirements set out in
brief, either in terms of
quality or timetable

Slow progress causing a slippage in
programme

Check their capacity and ability to deliver before
appointment

Evidence base challenged or undermined

Maintain ongoing monitoring of performance

Quality compromised

Where appropriate end the contract and appoint new
consultant

The consultant no longer has the capacity to
deliver due to unforeseen capacity issues
and or illness.
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Risk

Description

Control Measures

Pressure on staff time due
to competing work
streams

Diverts team from Local Plan work causing
slippage in programme

The Local Plan is recognised as a corporate priority

Legal

Risk of non-compliance with legal procedures
and requirements and/or judicial review
leading to adopted Local Plan being quashed
and additional workloads

Ensure relevant legislation/ regulations are checked
and complied with at each stage

Changes in plan-making
requirements/procedures can also result in
delays

Team dedicated to the Local Plan

It is not possible to easily plan for further changes to
the planning system. The Council will endeavor to
deal with new requirements with minimum disruption
to the timetable as part of ongoing monitoring
QC appointed in November 2018 and providing
ongoing support.
Programme Officer identified for Local Plan
examination.
Use Planning Advisory Service Local Plan Route
Mapper Tool Kit

Third Parties

Risk of comments and representations from
third parties causing delay (including
lengthening of examination) and/or additional
expense from unexpected volumes and/or
unforeseen issues arising, with need for
additional evidence and/or consultation
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Consultation and involvement of relevant
stakeholders
Ensure timetable is realistic but has some flexibility
built in and monitor progress against LDS
Consider the need for additional resources as part of
ongoing monitoring
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Risk

Description

Control Measures

Joint working with other
internal departments
and/or external authorities
causes delay

Key milestones in programme not met

Ensure timescales for Local Plan realistically reflect
partner authorities ability to contribute to joint
working

Capacity of the Planning
Inspectorate

Examination and/or Inspectors Report is
delayed

Close liaison with the Planning Inspectorate to
ensure early warning of any problems

Key milestones in programme not met

The Council has sought to minimise the volume of
issues to be resolved at examination, through
ensuring a robust evidence base and wide pre–
submission public consultation.

Inspectors modifications required

Ensure Local Plan is legally compliant, founded on a
robust evidence base, accompanied by appropriate
assessments and appraisals and well-audited
community and stakeholder engagement. Timetable
allows for possible consultation on main
modifications, if required.

Soundness – Local Plan
found unsound by
Planning Inspectorate

Duty to Co-operate not met

Ensure commitment to milestone dates and
resource allocation is obtained from relevant parties
in advance

Local Plan cannot be adopted without
significant additional work, possibly including
repeated stages of preparation and
consultation

Use of Planning Advisory Service Local Plan Route
Mapper -self-assessment toolkit
Maintain awareness of best practice
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Risk

Description

Control Measures

Ongoing impacts of the
Covid 19 Pandemic

National lockdowns and restrictions on ability
of in-house and consultancy teams to work
effectively together in office locationsresulting in delays

Follow latest Government and Public Health
guidance on Covid19 working and meeting, social
distancing arrangements.

Ongoing risk of illness of key staff resulting in
delays

Local Development Scheme for Wirral
January 2022

Where possible identify in-house or consultant
temporary assistance for time critical work.
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