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REPORT SUMMARY

This report is produced further to a  request  from this Committee at is meeting of 
October 2021.   

The Wirral Plan 2021-2026 sets out the Councils vision to secure the best possible 
future for our residents, defined by the community prosperity we create and 
supported by our excellent people and services. This proposal directly supports the 
following key themes within that plan:

 A prosperous inclusive economy where local people can get good jobs and 
achieve their aspirations; and

 Safe, vibrant communities where people want to live and raise their families.

This matter has no ward implications. 

This is not  a key decision as the report is provided to enable the Committee to have 
oversight of legal progress on various major regeneration projects. 

RECOMMENDATIONS

The  Economy Regeneration and Development Committee  is recommended to 
receive the contents of this report.  



SUPPORTING INFORMATION

1.0 REASONS FOR RECOMMENDATION

1.1 The Economy, Regeneration and Development Committee at its meeting of  
October 2021 requested (amongst other matters)  regular updates on legal 
risk and project profile, for which the first of these is attached as Appendices  
2 and 3  for this Committee’s consideration. Appendices 2 and 3 are exempt 
from publication in accordance with  paragraph 3  of Part 1 of Schedule 12A of 
the Local Government Act 1972 (being information relating to the financial or 
business affairs of any particular person, including the authority holding that 
information).

1.2 The debate and corporate risk profile raised at the above Committee meeting 
centred on the LGA ‘Planning Improvement Peer Challenge – Follow Up 
Review of July 2020’. This was due to the peer review being referenced on a 
slide presentation of the timeline to delivery.  

1.3 The risks associated with the broader regeneration programme have been 
identified via a series of external reports for Wirral  Council. These are the 
LGA Peer Review of 2019, the Wirral Planning Peer Review (follow up) of July 
2020 and the Wirral External Assurance Review  of September 2021. 

1.4 The comments and recommendations have been picked up by the Council, in 
seeking to meet the legal resource needed in this area and the skills gap that 
adopting a regeneration programme of this scale and size creates, in acting to 
bolster the in-house resource for direct services and governance and seek 
specialist support in managing external legal services. 

1.5 The approach to resourcing legal support to the various commercial 
negotiations, procurement exercises and land, development and funding 
agreements and transactions that will comprise the Left Bank Regeneration 
Programme has been to develop an ‘intelligent client’ model for general 
counsel. Following a procurement process conducted in 2021, this model is 
supported by a strategic legal partner to better enable the Council to put in 
place specialist and other support from the wider legal marketplace.

1.6 A key component of the approach is forward planning amongst the various 
professional officers to identify commercial and legal issues in advance and 
create legal briefs to respond to need and to manage legal delivery, costs and 
risk. The  recommendations within this report are designed  to enable the 
Committee to have a better understanding of the status of  the Council’s major  
regeneration projects and the legal input required to bring them forward.  

2.0 OTHER OPTIONS CONSIDERED 

2.1 Given that this report is provided at the request of  Economy, Regeneration 
and Development Committee and is for information, no other options are 
suggested.



3.0 BACKGROUND INFORMATION

3.1 A Local Government Association  peer review of  2019  contained a 
recommendation that the Council should,  “Ensure appropriate governance to 
take risk aware approach regarding legal and procurement processes to 
deliver growth.”

3.2  In July 2020 a Wirral Planning Peer Review follow up reported that: 
“There has been little progress on this issue.  The Peer Team have to report 
that there remain serious concerns about how the Council’s Legal team 
continues to support the Wirral Growth agenda and reference is made to the 
situation deteriorating. This is one of the key risks to the Council achieving its 
ambitions moving forward.” 

3.3 An  External Assurance Review was commissioned by the Secretary of State 
and included a Governance report submitted in September 2021. The Council 
has accepted the comments and recommendations and produced a plan to 
implement them, an action endorsed by full Council. In the report it is stated in 
section 7  that:
“An area of risk, however, is ensuring that there is sufficient financial and legal 
expertise assigned to the very complex and fast-moving delivery and 
investment vehicles in regeneration. Pleasure at seeing external funding 
secured and schemes progressing after many years of false starts may be 
bringing a degree of optimism that clouds a rigorous and healthily sceptical 
view of the financial risks.”

3.4 The Department of Law and Governance has been through a  service 
redesign with associated  investment in 2018/19, with recruitment in 2019/20 
onwards and a trainee solicitor  programme. The re-design places 4 Principal 
Lawyers (3 appointed) to manage teams in related disciplines supported by a 
Consultant Lawyer and Practice Manager. Recruitment of Principal Lawyers 
(managers) has created a more ‘business partner’ focussed set of services.  
One of the principal lawyers (the Lead Principal Lawyer Regeneration 
Planning and Property)  is tasked with managing  the legal input into the 
overall regeneration programme and be the keystone for the intelligent client 
role. 

 3.5 However, a high number of vacancies is still  an issue and a pressured 
environment remains, particularly in respect of regeneration, with continuing 
reliance on less economic or effective use of outsourcing and/or locums as a 
result. At the time of writing this report there are a number of interviews of 
candidates for these key roles pending 

3.6 The Regeneration  and Place officers, through and with the assistance of 
external consultants and Homes England, have produced a list of projects to 
consider in terms of funding, land ownership, procurement and development 
needs. This has been developed into a matrix which sets out the current 
status of the projects and programmes which legal services has been 
instructed upon. It also provides information about matters on which legal 
services has not yet been instructed. 



3.7 The Council to date has had a piecemeal approach to the commissioning of 
external legal required to support several regeneration projects that are 
already ongoing There have in the last two years  been as many as eight 
separate legal firms instructed on eleven projects at any one time.  This is not 
helpful to the overall understanding of the needs of the regeneration 
programme or of managing on delivery, costs and risk management.  This 
piecemeal approach will, when scaled up, lead to duplication and increased 
cost. There is a need for a targeted manageable response to meet the needs 
of Wirral’s regeneration requirements as a whole.

3.8 The Council has identified the need to develop its role as "intelligent client". 
The role of the intelligent client is key to the legal success of major projects. 
The management of external law firms is a central part of a general counsel 
role to:

 ask the right questions;
 understand and test the answers;
 see the gaps or to interpret those answers for the purposes of the 

culture and understanding of the organisation;
 challenge, understand and properly manage costs. 

3.9 In order to enable legal services to have the capacity to fulfil the intelligent 
client role,   it  has,  with the assistance of the  procurement team,  obtained 
the services of a strategic legal partner with a view to it: 

 assisting in the development of strategic advice as to the resourcing of 
projects and a developing road map for future projects including an 
analysis of resource requirements and a robust approach to risk 
management;

 advising the Council on the briefs on which it should be seeking to 
issue with invitations to tender for the legal work on various 
regeneration work streams;

 to assisting the Council in managing and monitoring the output of firms 
that have been appointed to regeneration work streams; and 

 demonstrating  added value to the council in the form of training, 
secondment opportunities, precedent sharing and know how. 

3.10 The procurement process ran from early 2021. Group spokespersons from 
the ERD Committee were invited to a  set of interviews with finalist law firms 
alongside  officers of Regeneration and Place  and the assessing lawyers. 
The contract was awarded to Trowers and Hamlins LLP (www.trowers.com).

3.11 Trowers and Hamlins have begun working with officers in three key areas:
(a) To take a view on the forthcoming projects to prioritise required legal input 

and to prepare a  specification to go out to the legal market. As projects 
develop this will include assisting the in-house team in peer reviewing the 
work undertaken and the  costs charging;

(b) To undertake direct work where there is an urgent need and to assist the 
in-house team where there are capacity gaps, including vacancies, peak 
flow and skills transfer;

http://www.trowers.com/


(c) To undertake direct work where there is a need for strategic input from a 
point of understanding.

3.12 This process outlined  in paragraph 3.11 of this report is  described in the 
flowchart attached as Appendix 1  to this report.  A key component of the 
approach is forward preparation between various professional officers to 
identify legal issues in advance and create briefs to respond to need and to 
manage legal delivery, costs and risk. This is to be the subject of regular 
sharing with this  Committee, through a reporting matrix. The first of the 
reporting matrices is attached to this report as Appendix 2. The Legal Brief 
Matrix with confidential items  is attached to this report as Appendix 3. The 
legal costs relating to the reporting Matrix is attached to this report as 
Appendix 4.  

3.13 Appendices 3 and 4 are exempt from publication in accordance with  
paragraph 3  of Part 1 of Schedule 12A of the Local Government Act 1972 
(being information relating to the financial or business affairs of any particular 
person, including the authority holding that information). 

3.14 It is suggested that the information  set out within this report should provide 
the Committee with assurance that sufficient steps have been taken to enable 
the Council to proceed with its regeneration  programmes with appropriate 
legal support (whether provided internally or with external solicitors  or a 
combination of both). 

4.0 FINANCIAL IMPLICATIONS

4.1 The cost incurred in the current financial year  terms of both internal and 
external solicitors and counsel are set out in the exempt appendix 4 to this 
report.  

5.0 LEGAL IMPLICATIONS 

5.1 As this report is for information there are no substantive legal implications 
arising out of the proposals set out within this report. 

6.0 RESOURCE IMPLICATIONS: ICT, STAFFING AND ASSETS

6.1 As this report is for information there are no substantive ICT Staffing and 
Assets implications  arising out of the proposals set out within this report.

7.0 RELEVANT RISKS 

 7.1 The management of risks to the Council come in the form of managing 
the risks to delivery, as well  as managing the  commercial and financial risks 
and the risks for proper governance and legality

7.2 These risks  can be managed by having the correct capacity and skill-set 
available to be ‘at the table’ and to ‘make the deal’. This is distinct from the 
delivery of restricted legal services or transactional drafting but is about 



providing the right legal advice to the Council to capture what risks and 
eventualities there might be, to mitigate those and to make their management 
a part of the structure of any agreement.

8.0 ENGAGEMENT/CONSULTATION 

8.1 Consultation has not been undertaken on the proposals within this report 
given that it is essentially for information. . 

9.0 EQUALITY IMPLICATIONS

9.1 Wirral Council has a legal requirement to make sure its policies, and the way it 
carries out its work, do not discriminate against anyone. An Equality Impact 
Assessment is a tool to help council services identify steps they can take to 
ensure equality for anyone who might be affected by a particular policy, 
decision or activity.

9.2. Whilst there are no equality implications arising from this report, the 
associated actions arising from the project and programmes that legal 
services are involved with as described within this report  may need to  be 
assessed and  any equality issues mitigated in terms of  any negative impact 
that may emerge.

10.0 ENVIRONMENT AND CLIMATE IMPLICATIONS

10.1 There are no environment or climate implications arising from the proposals 
set out within this report.

11.0 COMMUNITY WEALTH BUILDING 

11.1 There are no Community Wealth Building implications arising from the 
proposals set out within this report. 

REPORT AUTHOR: Matthew Neal  
Lead Principal Lawyer-  Regeneration, Planning and 
Property 
Department of Law and Governance 
matthewneal@wirral.gov.uk
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Appendix 1 Flowchart setting out the initial process to outsourcing of matter 
as agreed with Trowers and Hamlins

Appendix 2 Legal Brief Matrix 

Appendix 3 Legal Brief Matrix with confidential items*

Appendix 4          Costings information relevant to the Legal Brief Matrix*. 



* Appendices 3 and 4 are exempt from publication in accordance with  paragraph 3 
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Appendix 1

Managing lawyer authorises Legal Brief to be prepared by in-house 
regen and legal officers with T&H through triage process – Default 

to be made ready for marketplace/external legal services

Initial legal assessment

Is there capacity for this to be dealt 
with by the in-house legal team?

Project or business case being developed.
Referred by Directorate through programme board or ICB for legal input

Appoint T&H separately to 
carry out urgent work or 

support in-house team on 
basis of legal brief (or HoT).

Appoint T&H separately 
to provide strategic 

advice work arising out 
of legal brief.

External legal services to achieve the Legal Brief outcomes procured 
through consortia market by managing lawyer working with regen 

officers and T&H

Appointed lawyers conduct the work according to the Legal Brief on behalf of client officers
Managing Lawyer receives bills for approval and monitoring updates 

Managing Lawyer involved again only on exception reporting, closure report or any 
requirement for decision and/or MO issue.

Legal Brief is assessed for 
procurement from NWL Consortium, 
CCS or other marketplace

Is this too urgent or requires separate 
strategic advice or other step before 
being able to be issued for 
procurement?

Appointment & Review

External legal supplier engaged 
to conduct the work to the Legal 
Brief
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REGENERATION CURRENT AND ANTICIPATED LEGAL REQUIREMENTS 2022/23
6 January  2021

Ongoing 
Matters 
Project Title

Regeneration, 
Development 
Programme 
or Project

Type of legal support and 
request

Regen Team 
Contact 
Officer 
(internal & 
external)

Legal 
Manager 
(in-house 
officer 
with 
conduct)

External Legal
Support 

Anticipated 
additional 
future support

Legal Risk 
RAG rating*

Comments / notes on 
progress & issues 
(non-exempt 
information)

Birkenhead 
Commercial 
District 
Offices 
phase 1

Central 
Birkenhead 

 Council to occupy 
building A1. 
Lease(s) for Occupiers 
Building A2 will eb 
required. 

The lease is 
unconditional 

Sally  Shah Matthew 
Neal. 

DLA 
completed 
the 
agreement 
for lease. 
Legal 
Services 
dealt with 
the 
completion 
of the lease 
(once it had 
gone 
unconditiona
l)
Brabners 
dealt with 

On-going legal 
support to 
draft/manage 
lease issues 
likely to be 
generated 
from Council’s  
management 
of buildings 
A1/A2. (A1 
included at 
this stage to 
cover scenario 
of both 
buildings 
being let on 
open market.

Green Managing of 
buildings A1/A2 will 
be led by Asset 
Management with 
Regeneration 
support.



the s106 
agreement 
relating to 
the hybrid 
planning 
consent.  
associated 
lease. 

 The removal 
of the market 
from the 
scope of the 
proposed 
development 
may need an 
amendment 
the s106 
and/or 
variation of 
the planning 
consent which 
would need 
legal advice 
and 
representation  

Dock Branch 
Park 

Birkenhead 
Central  

Acquisition of land from 
Network Rail, advice on 
any liabilities (e.g., 
highway bridges over the 
route of the line), land 
acquisition strategy 
including potential CPOL 
advice, land referencing, 
planning advice and 
procurement in terms of 
contractor 
appointments, subsidy 
control advice on any 
grant funding 
agreements and back to 

Cathy 
Palmer 

Matthew 
Neal 

Internal at 
present. 
Internal legal 
team are 
carrying out 
detailed title 
investigation 
of the site. 

Support on all 
legal elements 
identified. It is 
anticipated 
that 
implementing 
any land 
assembly 
strategy  will 
be dealt with 
by external 
firm with 
advice on the 
brief and 
procurement 
approach 

Green The area of Dock 
Branch Park has 
upwards of 35 third 
property land 
interest.



back grant funding 
agreement. 
Proposal for transport 
shed with National 
Museums Liverpool as 
an end user will need 
subsidy control advice as 
well as commercial 
property support. 

being obtained 
from Trowers.  

Egerton 
Village 
(WWIF)

Wirral 
Waters

Grant Funding 
Agreement between the 
Council and Peel  Land 
and Property.

Subsidy control advice to 
ensure that the 
arrangements are lawful. 

Alison 
Pritchard 

Colin 
Hughes 

DWF have 
advised  on 
subsidy 
control

Grant funding 
agreement 
awaited from 
Peel. 

Green £1.75m WWIF grant 
approved.  Planning 
permission in place, 
Peel speaking to 
potential 
contractors re start 
in early 2022 and 
drawdown of grant 
commencing late 
21/22.

Hind Street 
Birkenhead 

Birkenhead 
Central

Advice on legal structure 
for collaboration, with 
major landowners and 
other landowners, 
including site due 
diligence and land 
acquisition strategy. 
Advice also on subsidy 
control and grant 
funding. Acquisition of 
National Grid land 

Sally Shah Matthew 
Neal 

DWF Formal 
collaboration 
agreement, 
Conditional 
sale and 
purchase 
contract and 
any necessary 
compulsory 
acquisition. 

Green Further grant 
funding will be 
required.

Legacy Wirral 
Waters

Agreement for lease and 
negotiation  of a deed of 
variation to deal with 

Sally Shah Matthew 
Neal 

DWF dealing 
with deed of 
variation. 

Drawn down 
of 50-year 
lease   after 10 

Green Council acquiring 
50-year lease with 
initial 10-year 



amendments of various 
warranties  

years from 
first 
occupation.  
Agreement 
reached as to 
warranties as 
to the 
condition of 
the dock wall. 

leaseback to Peel 
(Legacy).  

Maritime 
Knowledge 
Hub
 

Wirral 
Waters

Forward Funding 
Agreement/Agreement 
for Lease  and Lease
Subsidy Control
Procurement advice
Tax advice
Inter departmental 
“loan”.
Operator 
appointment/market 
consultation/procureme
nt

Helen 
Carney  

Colin 
Hughes

DWF on 
commercial 
property, 
subsidy 
control and 
procurement 
and financial 
structuring 
and 
procurement 
route.  

Grant Funding 
Agreement  
for SIF grant 
from LCRCA is 
awaited 
pending 
evidence being 
supplied of 
significant 
commercial 
interest in 
leases for the 
premises 
being taken 
up. 
Transaction 
will be dealt 
with internally
Procurement 
and 
appointment 
of Operator 
when scheme 

Green £23m development. 
Council acquiring 
250yr lease.  
Planning anticipated 
in 21/22, start on 
site anticipated in 
early 2022. 

£2.2m WWIF grant 
approved. 
Drawdown of grant 
commencing 21/22  

Soft market testing 
of interest for 
future operator of 
the innovation hub 
has been 
completed. 

Operator 
appointment  is 
dependent on the 
project proceeding 



nearing 
completion

and Agreement for 
lease conditions 
being satisfied.

Grant funding  has 
been secured for 
ERDF: £965,462
LCRCA SIF: £676,146

New Ferry 
Regeneratio
n Project 

New Ferry Land assembly and CPO 
advice and transactions 

David Ball Anne 
Quirk 

Not 
applicable 

Commercial 
property 
transactions to 
acquire land 
by agreement. 
CPO 
proceedings 
for land not so 
secured 

Green P and R Committee 
approved in 
principle a CPO in 
March 2021 and 
commencement of 
procurement 
process for 
Development 
Partner. Report 
being brought to 
ERD seeking 
authority to   
appoint 
development 
partner in Jan 22  
arising from 
competitive 
dialogue.

Towns Fund 
projects x 
12
 

Birkenhead Grant Funding 
Agreements and any 
ongoing subsidy control 
issues. 

Bev 
Staniford 

Andrea 
Lowe 

None as of 
yet. 

Potential 
Subsidy 
control issues. 

Green Instructions have 
been provided and 
matter is 
progressing.



Forthcoming   
Matters 
Project Title

Regeneration, 
Development 
Programme 
or Project

Type of legal support and 
request

Regen 
Team 
Contact 
Officer 
(internal 
& 
external)

Legal 
Manager 
(in-house 
officer 
with 
conduct)

External 
Legal
Support 

Anticipated 
additional 
future support

Legal Risk 
RAG rating*

Comments / 
notes on 
progress & issues 
(non-exempt 
information)



District Heat 
Network 

Wirral Waters District Heating Network 
Birkenhead. Contract to 
appoint technical, 
financial and legal 
consultants to prepare 
business case with a view 
to securing approval to 
proceed with the 
development of a heat 
network. It outlines 
requirements covering 
technical, legal, financial 
and commercial 
disciplines.  Whilst some 
consultancies may be 
able to provide relevant 
expertise in more than 
one area, it is unlikely 
that one organisation 
alone 

Emma 
Hopkins 

Matthew 
Neal 

 Trowers to 
produce legal 
brief with 
substantive 
work to be 
carried out by 
a firm to be 
procured. .

Grant funding, 
Subsidy 
control, 
regulatory 
requirements 
for energy, 
commercial 
property 
transactions, 

Not 
applicable.

Scoping of 
project needs 
completing.

Expo Village Hamilton Park Development agreement 
along with commercial 
property support in terms 
of land assembly or 
collaboration (the land is 
currently  partly owned 
by the Council and Wirral 
Methodist Housing 
Association.  Advice on 
compliance with previous 
grant funding agreement 
and potential clawback. 
Procurement advice on 

Cathy 
Palmer 

Matthew 
Neal 

All internal to 
date. 

Other than the 
identified 
items, further 
matters for 
advice have 
not yet been 
scoped. 

Not 
applicable 

Officers currently 
considering 
delivery options. 



appointment of operator 
for the Expo. Advice on 
onward grant funding 
arrangements to ensure 
compliance with Towns 
Fund Grant requirements. 

Land 
Registry

Waterfront Acquisition and Heads of 
Terms, supported by 
grant funding. 

Cathy 
Palmer 

Matthew 
Neal 

None  as of 
yet

Potential land 
contamination 
issues and 
associated 
warranties or 
indemnities a 
part of any 
commercial 
property 
transaction 
support. 

Not 
applicable. 

Heads of Terms 
have not yet 
been agreed by 
ERD / P and R 
Committee

Sustainability 
Central Hub

Wirral Waters Grant funding agreement Cathy 
Palmer 

Not 
applicable 

Not 
applicable. 

Legal support  
will be 
required for 
Towns Fund 
grant funding 
agreement. A 
decision will 
be taken in 
due course as 
to how to 
resource that. 
etc

Not 
applicable 

Site in MEA Park 
west, part of 
Towns Fund, 
grant to Peel L&P 
– concept stage, 
requires business 
case to be 
developed

Sustainable 
Urban 
Drainage 

Wirral waters Land Acquisition Cathy 
Palmer 

Not 
applicable

Not 
applicable

Commercial 
property work 
to legally 

Not 
applicable. 

Landscape 
scheme on 
Beaufort 
Road/Wallasey 



scheme land 
acquisition

acquire the 
land. 

Bridge Road land 
needs to be 
acquired from 
Network Rail, 
Peel failed to 
reach agreement

Woodside 
Gyratory

Waterfront Acquisition of land Cathy 
Palmer 

Matthew 
Neal 

Not yet 
scoped. 

Potential grant 
funding 
arrangements. 

Not 
applicable. 

Project is at 
formative stage 
at present with 
no substantive 
legal advice 
required as of 
yet.


