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47 CAPITAL MONITORING QUARTER 1 2022/23 
 
The Director of Resources introduced the report which provided an update on the 
progress of the Capital Programme 2022/23 at the end of June 2022 and 
recommended that Committee agree the revised 2022/23 Capital Programme of 
£147.6 million taking account of re-profiling, virements, additional funding 
requirements and grant variations identified since the Capital Programme was 
formally agreed on 28th February 2022. 
 
Following the setting of the budget in February 2022, a number of schemes 
remained unspent and the funding had been reprofiled into the capital programme as 
detailed in the report. The report further detailed the new grant funded schemes 
including the Better Care Fund Disabled Facilities Grant, the City Region Sustainable 
Transport Settlement and Basic and High Needs school provision. The report sought 
the Committee’s approval of the proposed virements within the gift of Policy and 
Resources Committee and the recommended approval of the revised Capital 
Programme to Council.  
 
Members discussed the detail of a number of the Capital Programmes including the 
cost for the works to the Dock Road Bridge and the liability for the increased costs 
for the West Kirby Flood Alleviation Scheme. Following a detailed discussion in 
relation to the Secretary of State’s request to see the Council’s plan to generate 
additional capital receipts, the Director of Resources undertook to report back to the 
Committee on the proposed phasing of repaying the capitalisation funding based on 
the timing of capital receipts. 
 
Resolved – That 
 

(1) Council be recommended to approve the revised Capital Programme of 
£147.6 million for 2022/23, including the addition of the new grant 
funding referred to in section 3.4. 
 

(2) The virements referred to in Appendix D to the report with a value of 
less than £0.5m be approved. 


