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REPORT TITLE SUSTAINABLE URBAN DEVELOPMENT 
WORK PACKAGE 7:  BIRKENHEAD ROAD – 
PROPOSED ACTIVE TRAVEL SCHEME 
SEACOMBE WARD 

REPORT OF DIRECTOR OF REGENERATION AND 
PLACE 

 
REPORT SUMMARY 
 
This report considers the objections and expressions of support received regarding 
the proposed active travel scheme on Birkenhead Road in the Seacombe ward.   
 
The Birkenhead Road scheme has been developed as part of Work Package 7 of 
the European Union’s European Regional Development Fund (ERDF) Sustainable 
Urban Development (SUD) with match funding from the Liverpool City Region 
Combined Authority (LCRCA) Transforming Cities Fund.  The total funding for the 
Work Package 7 programme amounts to £2,893,522 of investment with £1,323,139 
being allocated to the Birkenhead Road scheme.   
 
The Wirral Plan 2021-2026 sets out the Council’s vision to secure the best possible 
future for our residents, defined by the community prosperity we create and 
supported by our excellent people and services. This proposal directly supports the 
following key themes within that plan: 
 

 A cleaner, greener borough which celebrates, protects and improves our 
environment and urgently tackles the environmental emergency;  

 A prosperous inclusive economy where local people can get good jobs and 
achieve their aspirations; and 

 Safe, vibrant communities where people want to live and raise their families. 
 
The purpose of the Birkenhead Road scheme is to create an environment that is 
safe for both pedestrians and cyclists and to help embed walking and cycling as part 
of new long-term commuting habits. 
 
This matter affects the Seacombe ward. 
 
This matter is a Key Decision. 
 
RECOMMENDATIONS 
 
The Economy, Regeneration and Housing Committee is recommended to approve the 
implementation of the Birkenhead Road scheme, Seacombe as set out in Appendix 1 
of this report. 



SUPPORTING INFORMATION 
 

1.0 REASONS FOR RECOMMENDATION 
 
1.1 This project is designed in accordance with the latest cycling design guidance 

to create an environment that is safe for both walking and cycling and to help 
embed walking and cycling as part of new long-term commuting habits and is 
funded via the European Union’s European Regional Development Fund 
(ERDF) Sustainable Urban Development (SUD) with match funding from the 
Liverpool City Region Combined Authority (LCRCA) Transforming Cities 
Fund. 

 
1.2 Officers have considered the objections and expressions of support received 

during the consultation period and have provided comprehensive responses 
but consider that the scheme proposal should be progressed as it is in line 
with the latest DfT design guidance for cycle schemes, the objectives of the 
funders and supports the delivery of the Wirral Plan 2021-2026. 

 
2.0 OTHER OPTIONS CONSIDERED  
 
2.1 Allocate the funding to a different scheme in the Borough. This is not 

considered appropriate as the Liverpool City Region Combined Authority 
(LCRCA), who are the accountable body for the funding, has advised that the 
funds cannot be transferred to an alternative scheme and even if this was an 
option, the end date for the expenditure of the grant would mean there was 
not sufficient time to progress an alternative scheme.    

 
2.2 Remove the Birkenhead Road Scheme from the Work Package 7 programme 

and return the £1,323,139 of funding to the LCRCA as the accountable body 
for the funding.  This is not considered an appropriate option as failure to 
deliver against the approved programme could result in reputational issues for 
the Council and the LCRCA in terms of demonstrating commitment to active 
travel which could result in future funding allocations being reduced.  

 
3.0 BACKGROUND INFORMATION 
 

Work Package 7 
 
3.1 The Birkenhead Road scheme has been developed as part of Work Package 

7 (WP7) of the European Union’s European Regional Development Fund 
(ERDF) Sustainable Urban Development (SUD), Priority Axis 4 and Priority 
Axis 6, with 50% match funding from the LCRCA Transforming Cities Fund to 
support and enable increased levels of walking and cycling in the Borough. 
The funding for the WP7 programme funding amounts to £2,893,522 of 
investment. £1,323,139 of that programme is identified for Birkenhead Road.  
Other schemes within the WP7 Programme include Price Street active travel 
scheme, habitat improvements at Bidston Moss and pedestrian and cycle 
priority crossings to the entrances as part of the Millers Quay development on 
Dock Road. 



3.2 The deadline for delivery of WP7 and claiming the funds is the end of June 
2023. The Council is unable to use the funding for any other purpose. The 
timescales for construction are challenging and therefore a swift resolution is 
needed so that the LCRCA can be advised of the decision of the Council.  If 
the scheme is not delivered within the required timescales, the Council would 
lose the opportunity of the WP7 investment and would be at risk of clawback 
from the claims of work undertaken to date to bring the scheme to this stage, 
the sum involved being approximately £147,000. 

 
3.3 The purpose of this scheme is to create an environment that is safe for both 

pedestrians and cyclists and to help embed walking and cycling as part of 
new long-term commuting habits. 

 
3.4 The proposed walking and cycling infrastructure upgrades on Birkenhead 

Road are designed in accordance with the latest cycling design guidance 
(LTN1/20 - Cycle Infrastructure Design) to create an environment that is safe 
for both walking and cycling and to help embed walking and cycling as part of 
new long-term commuting habits.   

3.5 The objective of the EU ERDF SUD Priority Axis 4 is ‘supporting the shift 
Towards a Low Carbon Economy in all sectors’ as part of the LCRCA bid for 
the funding this was specifically to implement walking and cycling schemes to 
reduce the dependency on car-based journeys. Following the publication of 
the latest guidance for the implementation of walking and cycling schemes the 
introduction of segregation provides an increased confidence for users of 
active travel modes. 

 
Birkenhead Road Scheme  

 
3.6  Birkenhead Road currently has a cycle lane on the footway segregated from 

pedestrians by only a white line and has a pinch point at the current bus stop 
due to the bus bay and the mature tree within the footway. The current facility 
also crosses several access points and the junction with East Street which do 
not provide priority for cyclists.  

 
3.7 The Birkenhead Road scheme proposals extend from the junction with Kelvin 

Road to Seacombe View and include the conversion of the existing cycle lane 
to a fully segregated cycle lane which is separated from the carriageway by a 
kerb. Scheme drawings can be found in Appendix 1. 

 
3.8 The scheme will also include an upgraded segregated pedestrian footway and 

cycle track along the east side of Birkenhead Road (between Kelvin Road and 
Seacombe View) and removal of existing vehicle parking bays along the east 
side of Birkenhead Road. The scheme will provide new vehicle parking bays 
along the western side of Birkenhead Road (between house numbers 30 – 
56), improving safety by removing the need for residents and visitors to cross 
the road to access their vehicles. The proposed scheme will include 
pedestrian and cycle priority crossings at side roads, with improvements to 



pedestrian crossing points at dropped kerb accesses along the west side of 
Birkenhead Road. 

 
3.9 The scheme will include the removal of the existing bus bay on the east side 

of Birkenhead Road, opposite 100 Birkenhead Road, to be replaced with a 
Bus Stop Bypass facility opposite 76 Birkenhead Road. The scheme will 
introduce Traffic Regulation Orders (double yellow lines), with the revision of 
existing Traffic Regulation Orders along the western side of Birkenhead Road, 
to enable vehicle parking. The overall impact of these proposals is therefore 
an overall loss of 57 metres of parking space. Based on a fairly standard 6m 
long parking bay this would result in 9.5 lost parking spaces.  Observations 
have shown that Birkenhead Road is not always at full parked capacity 
however, in the event that there are no free spaces on Birkenhead Road, it is 
considered that parking spaces would be available on East Street or other 
neighbouring streets. There is also available paid parking provision at the ferry 
terminal.  

 
3.10 The scheme will include the removal of trees from the eastern side of 

Birkenhead Road to allow for footway and cycle track upgrades. New trees 
will be planted at Corbyn Street and the Seacombe Ferry area. The ratio of 
trees to be planted for each tree removed will follow the guidelines set out by 
the council tree strategy and in consultation with the appropriate officers. 

 
3.11  Public consultation was undertaken from 23 November to 21 December 2022 

with local residents, landowners, and businesses via the Have Your Say 
website. A summary of the responses can be found in Appendix 2. 
Consultation has also been undertaken with the Emergency Services, Freight 
Transport Association, Road Haulage Association, Merseytravel and Wirral’s 
Active Travel Forum including the Royal National Institute of Blind People 
(RNIB). Letters with plans were delivered to residents and businesses found 
within the vicinity of the scheme, informing them of the proposals. 

 
3.12  During the public consultation period, 83 objections and 86 expressions of 

support were received. These comments, noted as objections and 
expressions of support received during the public consultation and an officer 
response to each are summarised in Appendix 3 of this report. In addition, a 
petition has also been received objecting to the proposal recording 674 
signatures, however it should be noted this was still live at the time of 
preparing this report. 

 
4.0 FINANCIAL IMPLICATIONS 

 
4.1 The Birkenhead Road scheme has an allocated budget from the WP7 

programme of £1,323,139 As part of the grant fund agreement the money is 
claimed by the Council in arrears. 

4.2 The ongoing maintenance costs would be included within existing highway 
maintenance programme.  Discussions are continuing to take place with the 
Liverpool City Region Combined Authority regarding future highway 



maintenance funding allocations from the City Region Sustainable Transport 
Settlement. 

 
5.0 LEGAL IMPLICATIONS  

 
5.1 The Council has statutory duties as defined by the Highways Act 1980, Road 

Traffic Regulations Act 1984, Road Traffic Act 1988, Local Government Act 
1972 and the Traffic Management Act 2004.  

 
5.2 On 26 January 2022 the Economy, Regeneration & Housing Committee 

resolved that: 
 

(1) A Deed of Variation be entered into by the Council to accept £2.89 
million of funding from the Liverpool City Region Combined Authority to 
deliver 6.65 kilometres of walking and cycling infrastructure upgrades 
and 5.15 hectares of habitat improvements as part of Phase 1 of the 
Local Cycling and Walking Infrastructure Plan - the Sustainable Urban 
Development Green Sustainable Travel Corridors Programme; 
 

(2) Amendments be made to the individual phase programmes, if required, 
in consultation with Liverpool City Region Combined Authority and the 
Chairs and Spokespersons of the Economy, Regeneration and 
Development and the Environment, Climate Emergency and Transport 
Committees, having due regard to any issues that may arise during 
design or consultation stages of projects; and 

 
(3) The necessary procurement process to appoint external contractors to 

undertake the necessary highway works associated with Phase 1 of the 
Local Cycling and Walking Infrastructure Plan - the Sustainable Urban 
Development Green Sustainable Travel Corridors Programme be 
carried out. 

 
5.3 The effect of resolution 2 was to delegate authority to the Director of 

Regeneration and Place. That is clear from the committee report of the 26 
January 2022 in that at paragraph 7.7 it provided that: 

 
“There is also a risk of objections being received to the schemes during the 
consultation process. Should objections be received it is proposed that these 
are considered by the Director of Regeneration and Place, in consultation with 
the Liverpool City Region Combined Authority and the Chairs and 
Spokespersons of the Economy, Regeneration and Development and the 
Environment, Climate Emergency and Transport Committees.” 

  
5.4 In line with resolution 2, the results of the consultation were discussed with 

the Chairs and Spokespersons of the Economy, Regeneration and 
Development and the Environment, Climate Emergency and Transport 
Committees at the Active Travel Members Working Group on the 8 February 
2023. 

 



5.5 Taking into account the range of views expressed at the Active Travel 
Members Working Group on 8 February 2023 and noting the receipt of a 
petition from a local business, the Director of Regeneration and Place 
considers it appropriate to refer this matter to the Committee for decision 
making.  

 
6.0 RESOURCE IMPLICATIONS: ICT, STAFFING AND ASSETS 

 
6.1 Schemes within Work Package 7 have been added to the Council’s Capital 

Programme.  Existing staff resources, supplemented with external 
consultation support as appropriate has been used for development of the 
scheme. 

 
6.2 There are no ICT or asset implications. 
 
7.0 RELEVANT RISKS  

 
7.1 Failure to deliver the Birkenhead Road scheme would be viewed negatively 

by the LCRCA and may impact future funding allocations. 
 
7.2 The deadline for spending the Work Package 7 funding is the end of June 

2023.  Failure to deliver the Birkenhead Road scheme within the delivery 
timescales would leave the Council open to the risk of claw back of funding. 
As with all highway schemes there is the risk that due to unforeseen 
circumstances once works commence on site the programme is required to 
be extended.  The current programme from the contractor identifies the works 
may exceed the required timescales, however officers are currently in 
discussions with the LCRCA with regard to the possibility that this deadline 
could be extended, or the scheme moved to an alternative future funding 
programme should the situation arise that would result in the deadline for 
funding be exceeded.  

 
7.3 Failure to deliver the Birkenhead Road scheme within the delivery timescales 

would leave the Council open to the risk of claw back of funding for design 
work already undertaken. Work undertaken to date to develop the Birkenhead 
Road scheme could be clawed back by the WP7 programme and to date that 
cost is approximately £147,000.  Confirmation would be required if the 
scheme was moved to an alternative future funding programme whether the 
development costs could also be transferred.  

 
8.0 ENGAGEMENT/CONSULTATION  

 
8.1 A pre-consultation email was sent to Ward Councillors, Chairs and Vice-

Chairs, Spokespersons on 23 June 2022 providing information on the 
scheme.  On 17 November 2022, Ward Councillors, Chairs and Vice-Chairs 
were advised of the intention to proceed to consultation and on 23 November 
2022 an email was sent confirming the start of public consultation. A further 
email was sent on the 14 December 2022 advising of the upcoming deadline 
for consultation comments.   

 



8.2 Public consultation on the Birkenhead Road scheme was undertaken from 
23rd November to 21st December 2022 with local residents, landowners, and 
businesses via the Have Your Say website.  During the public consultation 
period, 83 objections and 86 expressions of support were received. These 
comments, noted as objections and expressions of support received during 
the public consultation and an officer response to each are summarised in 
Appendix 3 of this report. In addition, a petition has also been received 
objecting to the proposal recording 674 signatures, however it should be 
noted this was still live at the time of preparing this report. 

 
8.3 Consultation has also been undertaken with the Emergency Services, Freight 

Transport Association, Road Haulage Association, Merseytravel and Wirral’s 
Active Travel Forum including the Royal National Institute of Blind People 
(RNIB). Letters with plans were delivered to residents and businesses found 
within the vicinity of the scheme, informing them of the proposals. 

 
8.4 The Wirral Active Travel Forum is a formally constituted group which meets 

quarterly with interested public and private organisations and individuals, to 
support active travel as a simple, low cost and effective way for people to 
access life opportunities whilst increasing levels of physical activity in their 
day-to-day life. Membership of this group is open to all and the forum have 
been engaged as Work Package 7 programme has developed.  

 
8.5 The Members Active Travel Working Group were engaged regarding the 

Birkenhead Road scheme on 6 October 2022, 8 December 2022 and the 
results of the consultation were discussed with the working group on 8 
February 2023.   

 
9.0 EQUALITY IMPLICATIONS 

  
9.1 An Equality Impact Assessment has been completed and published. Wirral 

Council has a legal requirement to make sure its policies, and the way it 
carries out its work, do not discriminate against anyone. An Equality Impact 
Assessment is a tool to help council services identify steps they can take to 
ensure equality for anyone who might be affected by a particular policy, 
decision or activity. 
 

9.2 The Council has an obligation under the Equality Act 2010 and the Public 
Sector Equality duty (Sect 149 2011) to show due regard to the duty and show 
due regard to mitigate any negative impacts that may affect people with 
protected characteristics under the Act.  

 
9.3 Whilst there are no equality implications arising from this report, the 

associated actions arising from the delivery may further need to assess any 
equality issues and mitigate any negative impact that may emerge.  

 
9.4 An Equality Impact Assessment has been completed and this is published at 

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-
assessments 

 

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments


10.0  ENVIRONMENT AND CLIMATE IMPLICATIONS 
 
10.1 Delivery of active travel projects will enable increased numbers of journeys to 

be undertaken by sustainable modes, especially for local journeys, therefore 
reducing residents’ reliance on the private car and reducing carbon emissions.  
Increasing cycling and walking will help combat climate change.  By 
encouraging and enabling people to travel more on foot and by cycle instead 
of private car harmful emissions will be reduced.  Promoting active travel can 
result in reduced emissions of Nitrogen Dioxide, particulate matter and 
Carbon Dioxide helping to tackle climate change and improve air quality. 

 
10.2 Gear Change Cycling Strategy produced by Government in Summer 2020 

identifies that mode shift to active transport is one of the most cost-effective 
ways of reducing transport emissions and that meeting the targets to double 
cycling and increasing walking would lead to savings of £567million annually 
from air quality alone and prevent 8,300 premature deaths each year in 
England and provide opportunity to improve green spaces and biodiversity. 

 
11.0 COMMUNITY WEALTH IMPLICATIONS 

 
11.1 Sustainable travel is at the heart of the Birkenhead 2040 Framework and 

emerging Local Plan.  In this context that this scheme it is part of a wider 
programme to deliver a prosperous, inclusive economy to benefit local 
residents. The proposed improvements to Birkenhead Road will have a 
positive impact on removing barriers to active travel and encouraging a switch 
from motorised for short journeys. 

 
11.2 The project supports the reduction in energy consumption as it will support the 

Cool 2 target of ‘a complete transition to fossil fuel free local travel by around 
2030’.  

 
11.3 Gear Change, the Governments Cycling Strategy, identifies that mode shift to 

active transport is one of the most cost-effective ways of reducing transport 
emissions and that meeting the targets to double cycling and increasing 
walking would lead to savings of £567million annually from air quality alone 
and prevent 8,300 premature deaths each year and provide opportunities to 
improve green spaces and biodiversity. 
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  Lead Commissioner Transport and Technology 
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APPENDICES 
 

Appendix 1:   Birkenhead Road Scheme Drawings Ref Nos.  

   100105630-MMD-02-BH-DR-C-0101 

   100105630-MMD-02-BH-DR-C-0102 

Appendix 2:  Birkenhead Road Objections and Expressions of Support Report 
from the ‘Have Your Say’ website.  

 
Appendix 3:  Birkenhead Road Officer response to Objections and 

Expressions of Support.  
 
TERMS OF REFERENCE 
 
This report is being considered by Economy, Regeneration and Housing Committee 
in accordance with section a) of its Terms of Reference 
 
“The Committee is charged by full Council to undertake responsibility for: (a) 
formulation and delivery of the Council’s strategic development objectives for 
planning, sustainability and transportation”. 
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