
 

 

 

  

 

ECONOMY REGENERATION & HOUSING COMMITTEE 

Wednesday, 8 March 2023  
 

REPORT TITLE: FUTURE HIGH STREET PROGRAMME – EUROPA 

RESIDENTIAL PHASE 1, BIRKENHEAD  

REPORT OF: DIRECTOR OF REGENERATION AND PLACE 

 
REPORT SUMMARY 
 
On 26 December 2020, the Council received notification of the outcome of two submissions 
it had made to the Ministry of Housing, Communities and Local Government (MHCLG) 
Future High Street Fund (FHSF). This announcement set out that Birkenhead had received 
its full requested allocation of £24.6m. 
 
This report sets out the activities undertaken to develop one element of the Birkenhead 
Future High Street programme, namely the Europa Residential scheme. Committee is 
asked to delegate the decision to appoint a delivery partner to the Director of Regeneration 
and Place.  
 
Town centre regeneration is a long-standing priority for the Council and is reflected in the 
Wirral Council Plan 2021 – 26, through the requirement to deliver inclusive economic 
growth, working for a prosperous, inclusive economy where local people can get good jobs 
and achieve their aspirations.  
 
This matter affects the ward of Birkenhead and Tranmere.  
 
This is a key decision owing to the significance in terms of the effect on communities living 
or working in an area comprising two or more wards in the Borough, as well as being in 
excess of £500,000 in monetary value. 
 
EXEMPT INFORMATION 
 
Appendix  2 of this report contains exempt information as defined in Schedule 12A of the 
Local Government Act 1972. It is in the public interest to exclude the press and public under 
Paragraph 3 ‘Information relating to the financial or business affairs of any particular person 
(including the authority holding the information). 
 
RECOMMENDATION/S   
 
Economy Regeneration and Housing Committee is recommended to 
 

1. Approve that the current Future High Street Fund allocation for this project as set out 
in the exempt Appendix 2 to this report be ring-fenced for this purpose.  



 

 

2. Recommend to Policy and Resources Committee that the Director of 
Regeneration and Place be authorised to: 
 

a. in consultation with the Director of Law and Governance, progress the 

appointment of a delivery partner for the Europa Residential Phase 1 project 

further to the on-going mini-tendering process via the Homes England 

Housing Delivery Partner Dynamic Purchasing System; and 

 

b. pursue and accept other avenues of funding and proceed to award of contract 

in the event that a suitably appraised and acceptable bid exceeds the Future 

High Street Fund allocation for this project 

 

3. Authorise the Director of Law and Governance to finalise the legal documentation 

arising out of the implementation of the above recommendations. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

 

SUPPORTING INFORMATION 
 
1.0 REASON/S FOR RECOMMENDATION/S 
 
1.1 The Future High Street Fund (FHSF) is time limited to March 2024 and will support 

the Council by enabling access to significant funding to support the regeneration of 
Birkenhead including that of private sector investment. 

 
1.2 The deadline for outline scheme proposals to be submitted to the Council from 

shortlisted prospective delivery partners (i.e. developers) is 10th March 2023. The 
earliest opportunity for Committee to consider these proposals and make a decision 
is likely to be circa June 2023 due to the upcoming elections and associated pre-
election period. This timescale is likely to seriously compromise the ability to appoint 
a delivery partner, secure planning consent, achieve a start on site and defray FHSF 
deficit funding (should this be required) by 31st March 2024.  

 
2.0 OTHER OPTIONS CONSIDERED 
 
2.1 The fundamental issue to be addressed is that of the time sensitivity associated with 

expenditure of Future High Street Funding. One option is to delay making a decision 
on the selection of a delivery partner until Committee has had chance to consider 
these proposals. This option has been discounted for two reasons. 

  
 Firstly, shortlisted proposals are not due to be submitted until 10th March 2023 

and there are no further scheduled Committee meetings until following the local 

elections; and 

 Secondly, the FHSF process has been lengthy and protracted, taking 2 years to 

date from the launch of the programme. Despite these delays the original spend 

profile of March 2024 remains, so it is imperative to avoid further delay and 

commence activity to develop and deliver the projects. 

3.0 BACKGROUND INFORMATION 
 

Overview of Birkenhead Future High Street Fund  
 
3.1 The Birkenhead FHSF application outlined that the high street is blighted by vacant 

shop frontages, with the market also hosting considerable empty units; both 
experiencing a reduction in footfall. There is little or no diversity in terms of office, 
leisure and residential uses and outside of trading hours the core is largely deserted. 
There is little in the way of green space and infrastructure, with low quality and dated 
public realm and vehicle dominated, over engineered roads which provide a poor-
quality pedestrian/cycle environment and have a poor road safety record.  

 
3.2 To seek to resolve these challenges, the Birkenhead Future High Street Fund 

application identified five objectives:  
 

 An improved retail core and market;  
 A diversified and mixed-use town centre;  
 A walkable and sustainably connected centre;   
 An attractor of visitors; and 



 

 

 An investable proposition.  
 
3.3 Alongside Wirral Growth Company investment, the Birkenhead application set out a 

vision for a diversified, mixed-use town centre with an improved retail core/market. 
This included the demolition of the old market and a smaller more modern and 
sustainable new build.  

 
3.4 In addition a series of highways and connectivity projects would address the over- 

engineered highway routes around the town centre and simplify and enhance 
pedestrian and cycle access at key gateway entry points to the retail core and 
improve road safety. These include Conway Street/Europa Boulevard, Charing 
Cross/Grange Road West and Birkenhead Central Gyratory. The high street itself 
would also see enhanced public realm improvements on Grange Road.  

 
3.5 Accelerated residential development on Europa Boulevard will provide new homes 

and bring added diversification in the town centre, increasing and enhancing its 
catchment. This will also contribute to the maturing of the local housing market 
making later phases of development more viable and support early brownfield 
residential delivery which is critical to the Council’s emerging Local Plan.  

  
3.6 The FHSF submission by the Council envisaged this important town centre site 

being developed as an exemplar residential scheme of the highest design quality 
with a particular focus on larger family homes. In order to guide investment and to 
clarify the Council’s aspirations for this site the ‘Birkenhead Exemplar Housing 
Design Feasibility Study’ has been produced. The objectives of the feasibility study 
are; 

 
 To provide Architectural and viability information relating to high quality family 

dwellings to enable the Whole Plan Viability Assessment to be completed;  
 To provide a comparative design and viability study for the Europa Phase 1 

residential project in Birkenhead Town Centre;  
 To provide evidence of viability and developer appetite to deliver high quality non-

standard high density family dwellings in Birkenhead;  
 To test emerging Local Plan design and parking, and open space related policies;  
 To set out innovative exemplars and design principles for delivering high-quality, 

high-density family dwellings in Birkenhead to inform the Birkenhead Design 
Guide; 

 
3.7 The positive outcome from the feasibility study has triggered the next stage in the 

delivery process, namely the procurement of a delivery partner. To this end the 
Council has employed best practice in this field and has utilised the Homes England 
Housing Delivery Partner Dynamic Purchasing System (DPS). An initial Expression 
of Interest  was sent to approximately 30 housing developers registered on the 
Dynamic Purchasing System. From this long-list a short-list of prospective 
developers has been drawn up and have been invited to submit their detailed 
proposals for this site. The deadline for submissions is 10th March 2023. 

 
3.8 Shortlisted developers have been invited to prepare submissions which address the 

following objectives; 

 To secure scheme proposals that balance high standards of design quality with 
the best land value offer achievable; 



 

 

 For its selected Delivery Partner to build out its consented scheme in the shortest 
timeframe possible (and which, in any event, cannot exceed 31 months); 

 The site developed as an exemplar residential scheme of the highest design 
quality with a particular focus on larger family homes;  

 Facilitate a high quality, mixed tenure development of housing; 

 Achieve a minimum of 189 residential units within the development; 

 The development must be able to demonstrate that it has adopted, and applied, 
the principles set out in the Birkenhead Exemplar Housing Design Study; 

 The development should adhere to Building for Healthy Life  standards;  

 A minimum of 10% of the total number of homes developed should be affordable;  

 The project must promote sustainability and embrace to Council’s emerging 
Wirral Climate Change strategy. 

 Development which is distinctive and respects the local identity; 

 Promote high quality standards of planning and urban design; create a modern 
and attractive place to live;  

 Provide a safe, secure and pleasant environment; minimising opportunities for 
anti-social behaviour; 

 Provide housing which is accessible and adaptable by observing Barrier Free and 
Housing for Varying Needs principles;  

 To bring forward proposals that meet the housing needs of the area (which may 
entail a mix of tenure types across the development); 

 Be in accordance with the emerging Birkenhead Town Centre masterplan and 

 Recognises aspirations, affordability and value for money.  

 
3.9 ‘Preferred Developer’ status for this project will be awarded on the assessment of the 

following criteria; 
 Scheme plans and house type details; 

 Design quality; 

 Planning and management; 

 Marketing & disposal strategy; 

 Project risks and programme; 

 Financial appraisal; 

 Resources and expertise; 

 Social value contribution; 

 Price. 

 
4.0 FINANCIAL IMPLICATIONS 
 
4.1 The Council has been awarded £24,589,011 from the government’s Future High 

Street Programme towards a package of projects for Birkenhead Town Centre. Of 
this sum, the Europa Residential Project currently has an allocation  and has 
received up front payments as set out in the exempt Appendix 2 of this report. The 
grant funding agreement sets out a Section 31 non-ring-fenced grant transfer with 



 

 

yearly up-front payments. These upfront  funds will be utilised to progress detailed 
project design and delivery. The balance of funding will be paid once prior funding 
has been defrayed.  

 
5.0 LEGAL IMPLICATIONS  
 
5.1 The Director of Law and Governance  ensure  compliance of the Future High Street 

Fund projects and the onward flow of funds with the Subsidy Control Act 2022.It is 
not possible to provide a more detailed position statement in this regard. 

 
5.2 The Public Contracts Regulations 2015 (“the 2015 Regulations”) provide at 

paragraph 33 (8) that a framework agreement shall be performed in the following 
way:  
(c) where not all the terms governing the provision of the works, services, and 
supplies concerned are laid down in the framework agreement, through reopening 
competition amongst the economic operators which are party to the framework 
agreement” (i.e. a mini / further competition). 
 

5.3 Carrying out a mini completion will ensure compliance with the 2015 Regulations. 
 
5.4 Recommendation 1 is directed ultimately for Policy and Resources Committee for a 

decision given that the value of the land is considered to be in excess of £500,000 
and the appointment of a development partner will involve the development and 
onward transfer of the land in accordance with the objectives set out in paragraph 
3.8 of this report.  

 
6.0 RESOURCE IMPLICATIONS: STAFFING, ICT AND ASSETS 
 
6.1 The Birkenhead Future High Street Fund programme will be managed by existing 

staff from within the Place and Investment Team, within the Regeneration and Place 
Directorate. This resource can be supplemented using external consultancy 
resources where necessary. 

 
7.0 RELEVANT RISKS  
 
7.1 A programme Risk Register has been developed as well as individual Risk Registers 

for each of the individual projects including that of Europa Residential. These are 
updated throughout the programme/project lifecycle in order to assist the Council in 
identifying, controlling and managing risk. These are reported within the Council’s 
Corporate Risk Management structure. Current key risks to this project include; 

 
 Failure to appoint a delivery partner would mean that there would be no project 

for Europa Residential. This would result in the loss of a minimum of 189 new 
residential units for this part of Birkenhead. This could also lead to the clawback 
of some/all of the FHSF allocation. However  the Council has embarked upon a 
procurement exercise via Homes England’s Housing Delivery Partner Dynamic 
Purchasing System. A shortlist of prospective delivery partners have been invited 
to submit proposals for this site. Should these proposals prove to be 
unacceptable to the council, an alternative delivery partner procurement route is 
being prepared. 

 



 

 

 Construction costs increase due to inflation. The impact of this risk materialising 
is that the build rate will slow and it will take longer to deliver the anticipated 
outcomes for the site. This could have an adverse impact on the wider town 
centre area. However the council will safeguard its position by scrutinising project 
costs in advance by experienced independent cost consultants and requiring a 
contingency budget identified for unforeseen events. Further to this, forecasts 
suggest that inflation will fall over the next few years. 

 
7.2 As outlined elsewhere within this report the Future High Street Fund application 

process has been subject to delay and taken more than 2 years to date. However 
the final date for spend has not been extended and remains at March 2024. Failure 
to meet this deadline could leave the Council subject to clawback of the grant. To 
mitigate any risk of not delivering and spending within this timescale Committee is 
asked within this report to authorise the Director of Regeneration and Place to 
appoint a delivery partner (subject to acceptable scheme proposals being received). 

 
7.3 This project can make a positive contribution to the wider Local Plan housing target 

for Central Birkenhead and in doing so help mitigate the council’s risk of non-
delivery. 

 
8.0 ENGAGEMENT/CONSULTATION  
 
8.1 The Future High Street Fund programme and projects support and add value to the 

previous Birkenhead Town Centre consultation conducted by Wirral Growth 
Company in 2021.  

 
8.2 Stakeholders are currently being consulted (December 2022/January 2023) on a 

new/refreshed masterplan for the town centre (which includes the Europa 
Residential site) following recent realignment of the Wirral Growth Company. 

 
8.3 As the Europa Residential project is developed further, proposals will also go 

through engagement and consultation as part of the statutory planning process. 
 
9.0 EQUALITY IMPLICATIONS 
 
9.1 Wirral Council has a legal requirement to make sure its policies, and the way it 

carries out its work, do not discriminate against anyone. An Equality Impact 
Assessment (EIA) is a tool to help council services identify steps they can take to 
ensure equality for anyone who might be affected by a particular policy, decision or 
activity. 

 
9.2 The potential impact of the Future High Streets Fund has been reviewed with regard 

to equality and links to the existing EIA conducted for Wirral’s Growth Plan and no 
material amendments have been made.  

 
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-
impactassessments/equality-impact-assessments-2014-0 

 
 
 

https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impactassessments/equality-impact-assessments-2014-0
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impactassessments/equality-impact-assessments-2014-0


 

 

9.3 A copy of the EIA for Wirral’s Economic Strategy, which has been checked and is 
still valid, can be viewed at: 
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-
assessments/equality-impact-assessments-2021-0#overlay-context=communities-
and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-
2021 

 
10.0  ENVIRONMENT AND CLIMATE IMPLICATIONS 
 
10.1 The content and recommendations contained within this report are expected to 

reduce the emissions of greenhouse gases. This will include, as appropriate, energy 
efficient buildings within new developments; infrastructure improvements to reduce 
car dominance and create a safer environment for road users and pedestrians, and 
environmental and climate considerations within the Council’s Social Value strategy 
to be used within the procurement of a delivery partner. 

 
11.0 COMMUNITY WEALTH IMPLICATIONS 
 
11.1 Regeneration of Birkenhead is the backbone of the Birkenhead 2040 Framework and 

emerging Local Plan. In this context this FHSF project is part of a wider regeneration 
programme to deliver a prosperous, inclusive economy to benefit local residents and 
communities. 

 
11.2 Community Wealth Building reorganises local economies to be fairer and stops 

wealth flowing out of communities. The principles of the FHSF to deliver a diversified 
and mixed-use town centre, with a wider catchment of people living and working in 
the area and a major transformation of Birkenhead market to make it more 
appealing, sustainable and fit for modern market trading conditions will support 
economic, social and health outcomes, the community and many small and medium 
enterprises. 

 
11.3 Within the FHSF programme Council land and assets are being used as a base to 

build community wealth, revitalising the town centre and maximising opportunities for 
local people. Future procurement exercises will build the wealth of our local 
communities where we will strive to maximise social value activity through the 
creation of local employment/training opportunities and local labour/spend to 
maximise the Wirral pound.  

 
 
REPORT AUTHOR:  Ian Greaves 

Regeneration Development Manager 
Email: iangreaves@wirral.gov.uk 

   
APPENDICES 

 
Appendix 1: Europa Residential, Birkenhead – Site Plan 
 
Appendix 2- Confidential further information - Appendix 2 of this report  contains exempt 
information as defined in Schedule 12A of the Local Government Act 1972. It is in the public 
interest to exclude the press and public under Paragraph 3 ‘Information relating to the 
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https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2021-0#overlay-context=communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2021
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2021-0#overlay-context=communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2021
https://www.wirral.gov.uk/communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2021-0#overlay-context=communities-and-neighbourhoods/equality-impact-assessments/equality-impact-assessments-2021
mailto:iangreaves@wirral.gov.uk


 

 

financial or business affairs of any particular person (including the authority holding the 
information). 
 
BACKGROUND PAPERS 
 
MHCLG Future High Streets Fund Call for Proposals, December 2018  

https://www.gov.uk/government/publications/future-high-streets-fund-call-for 
proposals  

 
MHCLG Future High Streets Fund Business Case Guidance, 2019 (Copy available on 
request)  
 
MHCLG Future High Street Fund Announcement, December 2020 
https://www.gov.uk/government/news/830-million-funding-boost-for-high-streets 
 
TERMS OF REFERENCE 
 
The report is being considered by the Economy, Regeneration and Housing Committee in 
accordance with section 4.2(a) and (g) of its Terms of Reference:  
 
(a)  formulation and delivery of the Council’s strategic development objectives for 
planning, sustainability and transportation; 
 
(g)  overseeing the progress of major projects (including major building, infrastructure or 
other projects involving the erection or significant alteration of major permanent structures 
or landmarks) undertaken by the Council directly or as enabler, funder or joint enterprise 
partner, including but not limited to the Wirral Growth Company LLP; 
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